

Minutes of the DDC Meeting for the month of February, 2022 held on 02-02-2022 at 11.00 A.M. in the Conference Hall of DC's Office, Hailakandi.

Members Present: As per Annexure –“A”.

The meeting was presided over by Shri Rohan Jha, IAS, Deputy Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting and reviewed the status of e-samiksha. In this regard, he requested all the defaulting department's to submit report immediately for the month of January and also directed all concerned departments to submit report by 25th of every month for uploading the same in the portal without fail.

The Deputy Commissioner, Hailakandi then reviewed the progress of Flagship programme. He requested the LDM to submit report for Jan Dhan Yojana, PM J.J. Beema and Atal Pension Yojana. Further, he requested CEO, Zila Parishad and EOs, MB to submit report in respect of PM Awas Yojana for (Urban and Rural) respectively showing target and achievement in the next DDC meeting.

He also directed ADS, F&CS to submit report for PM Ujjala Programme and Joint Director, Health for PM Jan Arogya Yojana. He also requested EOs to submit report of PM Sawanidhi Programme through ADC (ULB).

The Deputy Commissioner requested all concerned to submit report in respect of Flagship Programme from next DDC meeting onwards.

Thereafter, the Deputy Commissioner reviewed the progress/ achievement of the different schemes/ programme department wise, which were recorded as follows:

1. HEALTH:

Present Covid-19 Scenario 2nd & 3rd Wave w.e.f 1st April'21 to 31st January'2022

| Sl.No | Parameter | Numbers |
|-------|---------------------------|--------------------------------|
| 1 | RAT Test | 251604 |
| 2 | RTPCR Test | 33209 |
| 3 | Total Test | 284813 |
| 4 | RAT Positive | 5349 (2.12%) |
| 5 | RTPCR Positive | 403(1.21%) |
| 6 | Total Positive Case | 5752 (2.02%) |
| 7 | Total Patient Recovered | 5568 (96.80%) |
| 8 | Total Death | 55 (0.96%) |
| 9 | Present Active Cases | 129 |
| 10 | No of Containment Zones | 89, Active: 0 |
| 11 | Functional CCC | Nil |
| 12 | Functional Covid Hospital | 1 (Civil Hospital, 34 Bedded) |

Covid Vaccination status (as on 31.01.2022)

| Name of the District | Population | Category | Target (As per state target) | 1st Dose | 2nd Dose | 1st dose achievement % against target | 2nd dose achievement % against target |
|----------------------|------------|--------------------|------------------------------|----------|----------|---------------------------------------|---------------------------------------|
| Hailakandi | 7,64,356 | Above age 18 years | 4,29,728 | 4,70,756 | 3,48,195 | 109.54% | 81.02% |

The Deputy Commissioner, Hailakandi requested Joint Director, Health to keep strict vigil over the COVID Scenario and take steps accordingly.

(Action : Jt. Director, Health Services, Hailakandi)

2. PHE:

JAL JEEVAN MISSION (JJM):

FHTC COVERAGE TARGET VS. ACHIEVEMENT.

- > Total Nos. of FHTC -146513 Nos.
- > Target- 5431 Nos.(2019-20)
- > Achievement -5431 Nos.
- > Target-38907 Nos. (2020-21)
- > Achievement-18833 Nos.

- Target-98034 (2021-22)
- Achievement(2021-22) -52975 Nos. as on 31/01/2022
- Cumulative Achievement up to 31/01/2022=77239 Nos.
- Balance- 45057 Nos. will be covered by March 2022.

Water Sector (School & AWC)

- i) Total Nos. of Rural School -1327. Work order has been issued 640 Nos. are completed and balance work are in progress.
- ii) Total nos. of Anganwadi centre- 1374 nos, out of which work order has been issued for 144 nos, 41 Nos. of AWC are completed and balance work is in progress.

Information of World Bank Project

| Name of Scheme | Name of the Block, G.P. where scheme located | Financial Progress (%) | Physical Progress (%) | Remarks |
|------------------------------------|--|------------------------|-----------------------|------------------|
| Greater Algapur Hailakandi MV PWSS | Block – Algapur / Hailakandi- GP – Bhatirkupa/Boalipar/Chandpur Ujankupa/ Gangpar Dhumkar Lakhirbon/ Bakrihawar/ Bashbari/Chandipur/ Chiporsangan/Mohanpur/North Narayanpur/ Sayedbond/ Uttarkanchanpur/West Mohanpur | 77% | 88% | Work in progress |

The DC requested ADC (Education) and DSWO to monitor the works under their respective jurisdiction from time to time in order to maintain the quality of work. The DSWO shall visit 4no. of AWCs and submit report in the next DDC meeting. The DC further directed ADC(Education) to instruct the HM of Schools not to issue any certificate without ensuring proper completion works of the schemes.

As regards, stealing of Motor pumps, the DC asked the EE PHE to install the pumps inside the room. The EE was also instructed not to release any fund of AWC without approval of the undersigned.

(Action : ADC (Education)/ DSWO/EE, PHE, Hailakandi)

3. P.WD. (HTR):-

The Deputy Commissioner expressed concern over the delay in progress of land acquisition under Assam Mala project. In this context the AEE PWD (HTR) informed the house that, survey will be completed shortly. The DC asked the EE, HTR, Hailakandi EE PWD (B) to coordinate with each other.

The ADC (LA) was asked to submit weekly report (by Friday) on the progress of Assam Mala to the undersigned.

Regarding issue of digging of roads by PHE Deptt, the DC advised concerned the EEs of PWD (HTR/ NH) and PHED to sit together and sort out problems mutually.

(Action:- ADC, (Rev),Executive Engineer, PWD (HTR) and EE, PHE, Hailakandi.)

4. PWD (NH): STATUS REPORT OF WORKS (HAILAKANDI DISTRICT) AS ON 3rd January, 2022.

| Sl. No | Name of Work | Scheduled Date of completion | Likely Date of completion | Achievement | | | | Remarks |
|--------|--|---|---------------------------|-----------------|---------------------|-----------------|---------------------|--|
| | | | | Physical | Financial (in Lakh) | Physical | Financial (in Lakh) | |
| | | | | Upto last month | During this month | Upto last month | During this month | |
| 1 | Construction of new 2 lane road with paved shoulders from Km 0/000 to Km 3/500 of NH-154 under phase-A of SARDP-NE in the state of Assam. Job No.SARDP-NE/NH-154/AS/PWD/20 11-12/187. (Dhaleswari By-Pass) | 29-10-2013 31-10-2020 (EOT Allowed) | 31-03-2022 | 92.60% | 0.00% | 92.60% | Rs. 6783.00 (L) | No work done for the past 1.50 years due to delay in Approval of Fabrication of Bow String Girder by RDSO. |

Regarding demarcation and clearance of encroachment, the DC asked the EE PWD (NH) to take up the matter with Circle Officer concerned. The EE was also requested the EE (NH) to take measures for protection of the encroached area after eviction.

(Action: The EE, PWD (NH) Karimganj)

5. AGRICULTURE:

Prime Minister Kisan Samman Nidhi (PM Kisan):

- 1st Level Validated Date: 77,546
- No. of beneficiary who received minimum one Payment: 77,274
- Total Beneficiary who are getting payment currently: 62,504

| Verification by | Total verified | Eligible | In-eligible |
|--|----------------|-------------|-------------|
| Agriculture Department | 77,546 Nos. | 62,504 Nos. | 15,029 Nos. |
| 1 st Level re- verification by Revenue Department | 65,046 Nos. | 48,504 Nos. | 16,542 Nos. |
| 2 nd Level re-verification by Revenue Deptt as per latest SOP | 77,546 Nos. | 68,499 Nos. | 9047 Nos |

➤ Self Register Farmer (Online)

| Self Regd. Beneficiary | Verification Completed | Eligible | In-eligible | Uploaded in the portal |
|------------------------|------------------------|------------|-------------|------------------------|
| 15,931 Nos. | 15,255 Nos. | 9,527 Nos. | 6404 Nos. | 3570 Nos. |

➤ Stop Payment :

| Nos. of Stop Payment | Total corrected by the District/state | Total pending |
|----------------------|---------------------------------------|---------------|
| 7928 | 7926 | 2 |

➤ New application (Offline)

| Number of New Application forms received | Number of applications verified | Eligible | Ineligible |
|--|---------------------------------|----------|------------|
| 7470 | 7470 | 6662 | 808 |

No. of Farm Family as per 2011 Census- 67,396

Considering 5 % Decadal growth, Total eligible Ben.- 70,766

CMMSGUY –Tractor

| Total Revenue Village (Target) | Achievement | | Total | Remarks |
|---------------------------------------|-----------------------|-----------------------|---------------|---|
| | 1 st Phase | 2 nd Phase | | |
| 302 (Excluding 5 Nos. Urban Villages) | 90 | 197 | 287 (95.03 %) | 2 Nos. (Sonalika) not yet received from vendor. |

Prime Minister Fasal Bima Yojana (PMFBY) Rabi 2021-22

| Insurance Company | Target for Rabi 2021-22 | Filled up forms received by company | Forms received by bank (Lonee farmer) | Total forms received | Upload till date | Remarks |
|------------------------------------|-------------------------|-------------------------------------|---------------------------------------|----------------------|------------------|--|
| Agril. Insurance Com of India Ltd. | 929 ha | 2244 nos. | 39 | 2283 | 2283 | Crop : Summer Paddy (Cut off date 31-01-2022) AIC+CSC+Bank =1792+452+39=2283 Implementing Agency: Agriculture Insurance Com. of India Ltd. |

Prime Minister's Krishi Sinchai Yojana (PMKSY) "Per Crop more Crop" 2021-22

- Two Nos. of training programme on Micro Irrigation has been organized in STC Hall, DAO Office.
- Six Nos. of awareness programme on Micro-irrigation has been organized successfully in 6 different ADO Circles.
- 150 (approx.) nos. of application forms have been completed so far.

RKVY & NFSM Seed distribution

| Sl No. | Crops | Name of scheme | Target (Ha) | Quantity(Qtl) | Remarks |
|--------|----------|----------------|-------------|---------------|---------|
| 1 | Dhaincha | RKVY | 450 | 225 | Ongoing |
| 2 | HYV Rice | RKVY | 400 | 160 | Ongoing |

Farm Machineries 2021-22

| Sl. No. | Items | Target (Nos.) | Achievement | Remarks |
|---------|--|---------------|----------------------|--|
| 1 | Power Tiller @ 85000/- subsidy under RKVY, BGREI, NFSM | 100+33 Nos. | 100 Nos. distributed | 290 Nos. of application received |
| 2 | Mini Truck @ 30% subsidy under CMSGUY | 12 | - | DLC done and distribution process initiated. |
| 3 | Rice Mill @ 30 % subsidy under CMSGUY | -- | -- | 84 Nos. of application received & DLC will be conducted shortly. |
| 4 | Combine Harvester @ 10.76 Lakh subsidy under CMSGUY | 3 | - | 2 Nos. of application received. DLSC will held on 4 Feb.2022 |

Farm Machineries 2021-22

| Sl No. | Item | Year | Component | Target | Remarks |
|--------|--|---------------------|-----------------------------------|--------|--------------------------------------|
| 5 | Sub Mission on Agril. Mechanization (SMAM) | 2021-22 | Village Level Farm Machinery Bank | 6 Nos. | Collection of applications going on. |
| | | 2017-18 IY -2021-22 | Tractor | 3 Nos. | Collection of applications going on. |
| | | 2017-18 IY -2021-22 | Rotovator, Rice Transplanter | 4 Nos. | Collection of applications going on. |

HMNEH Scheme

| Sl. No. | Interventions | Target | Achievement | Remarks |
|---------|---|---------|-------------|-----------|
| 1. | Strawberry distribution | 5.25 Ha | 5.25 Ha | Completed |
| 2. | Poly Film Distribution(For Poly-house Construction) | 25 nos. | 20 nos. | Ongoing. |

APART 2021-22:

| Sl No. | Type of Demo | Target | Remarks |
|--------|--------------|-----------|-----------|
| 1 | Rajmah | 200 Nos. | On going. |
| 2 | Potato | 1 ha area | On going. |

- 5 Nos. of Training on Streamlining Agri. Credit Including KCC & Insurance under APART 2021-22 has been completed.

Nutritional Garden Development under Kanya Taru Yojana

- An Orchard with barbed fencing has been developed in Kuchila Seed Farm(Govt.) with an aim to produce nutritional fruits. The Produce of the orchard will be distributed to the lactating mother of girl child to overcome malnutrition.

RIDF OF NABARD

| Sl No | Component/ Activity | Target | Achievement | Remarks |
|-------|---|----------|-------------|------------------|
| 1 | Installation of STW with SPV Pumping system | 150 Nos. | 32 Nos. | On going |
| 2. | Installation STW with Elect. Submersible pumpset | 438 Nos. | 282 Nos. | On Going |
| 3. | Installation of STW with Diesel Centrifugal Pumpset | 105 Nos. | 05 Nos. | On going |
| 4 | Construction of Soil Testing Quality Control & input Testing Laboratory at Kuchila Seed Farm 2020-21 (Sanction Amount Rs. 15282960/-) | 01 | 95% | Work in progress |

The Deputy Commissioner requested DDC and ADC (Agril.) to visit STW schemes and verify.

(Action : DDC/ADC (Agril.) and DAO, Hailakandi)

6. **IRRIGATION:** - The E.E., Irrigation reported the status of different ongoing schemes under his department for the year 2020-21.

PROGRESS REPORT OF PMKSY-HKKP (PH-II) 2020-21

| Sl No | Name of District | Name of Scheme | Estimated Amount (In Rs.) | Name of LAC | Number of Tube Wells Allotted | | Number of Boring & Developing Completed | | Installation of Solar Panel/ Electrical LT Connection completed | | Physical Progress | Financial Progress (Rs. In Lacs) | Remarks |
|-------|------------------|--|---------------------------|-------------|-------------------------------|-------|---|-------|---|-------|-------------------|----------------------------------|--------------------|
| | | | | | Electric | Solar | Electric | Solar | Electric | Solar | | | |
| 1 | Hailakandi | Installation of Tube well schemes under PMKSY-HKKP- Access to Ground Water (Ph-II) under Hailakandi Division (I), during the year 2020-21. | 16,02,60,888.00 | Algapur | 67 | 23 | 67 | 23 | 67 | 22 | 98.89 % | 26.936 L | .works in progress |
| 2 | | | | Hailakandi | 67 | 23 | 67 | 23 | 30 | 20 | 55.56 % | | |
| 3 | | | | Katlichera | 67 | 23 | 67 | 23 | 12 | 10 | 23.33 % | | |
| | | | | | 201 | 69 | 201 | 69 | 109 | 51 | | | |

On a query from DDC regarding status of physical verification of schemes, the EE informed that 70 nos. of schemes have been verified. Regarding electrical connection under PMKSY DDC requested AGM, APDCL to develop a format of indemnity bond to indemnify by the beneficiaries for such connections wherever required.

(Action: AGM, APDCL and Executive Engineer, Irrigation, Hailakandi)

7. **A.H&VETY:**

National Animal Disease Control Programme (NADCP)

- Targeted animal for registration =151443
- Total Animal tagged with Unique I.D = 71663
- Total Farmers covered = 26610

Artificial Insemination, Vaccination, & Treatment during the month of Dec-2021

| No. of AI | | Calf born | | | No. of Treatment Done | | | | No. of Castration done |
|-----------|------|-----------|--------|-------|-----------------------|---------|---------|--------|------------------------|
| Cattle | Goat | Male | Female | Total | Cattle | Buffalo | Poultry | Others | |
| 1080 | 25 | 264 | 251 | 515 | 3840 | 1712 | 42486 | 2875 | 243 |

The DDC directed DVO to instruct Extension Officers/ Field Officers under his jurisdiction to visit bank branches and collect report and submit the status of total nos. of proposal sanctioned by the banks by 7th January, 2022.

(Action: Dist. Vety. Officer, Hailakandi)

8. **DTO:** The DTO, Hailakandi apprised the house that, the revenue/taxes collected from all sources for the month of April, 2021 to January, 2022.

Monthly statement of M.V. Revenue collection for the month of April to December/ 2021.

| PF Sl. No | Months | M.V Tax | | M.V Fees | C.F. (Rs) | CF collected online | Per mit Fee (Rs.) | Arre ar M.V Tax (Rs) | P.U .C. Fee s (Rs) | Road Safety Cess (Rs) | H S R P Fees | A P T (Rs) | Onli ne Sarat hi colle ction | Gran d Total (Rs) | Compa rative collecti on of previo us year | |
|-----------|------------------|--------------|----------------|-------------|-------------|---------------------|-------------------|----------------------|--------------------|-----------------------|--------------|------------|------------------------------|-------------------|--|--|
| | | Tran sport | Non Trans port | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| 1 | April/21 | 7942 21 | 21634 18 | 7733 70 | 2050 0 | 9000 | 341 50 | 8465 29 | 140 00 | 18792 | 20 9 | Nil | 4481 80 | 51223 69 | 39998 | |
| 2 | May/ 21 | 3699 57 | 60879 9 | 2870 45 | 9500 | 2650 0 | 346 00 | 1362 76 | Nil | 6193 | Nil | Nil | 1834 80 | 16623 50 | 743217 | |
| 3 | Jun/ 21 | 1217 584 | 95740 8 | 4981 40 | 3170 00 | 1280 00 | 449 00 | 2737 81 | 520 0 | 15233 | 91 | Nil | 2750 80 | 37324 17 | 458796 8 | |
| 4 | July/21 | 1094 937 | 15219 05 | 7398 30 | 1760 00 | 1800 0 | 659 50 | 5363 24 | Nil | 13923 | 80 | Nil | 4207 00 | 45876 49 | 389954 4 | |
| 5 | August/ 21 | 5834 33 | 15817 07 | 7962 30 | 7950 0 | 1490 00 | 973 00 | 6890 25 | 150 00 | 15718 | 81 | NIL | 5603 80 | 45673 74 | 306535 2 | |
| 6 | Septem ber/21 | 9786 49 | 23650 22 | 5107 85 | 2470 00 | 2345 00 | 493 00 | 7613 39 | 500 0 | 17245 | 72 | NIL | 1503 950 | 66728 62 | 387212 6 | |
| 7 | October/ 21 | 7727 74 | 19954 54 | 6156 90 | 6350 0 | 1765 00 | 416 50 | 5320 27 | 299 29 | 18584 | 49 | Nil | 1156 200 | 54023 57 | 508186 8 | |
| 8 | Nov/202 1 | 7214 74 | 17323 11 | 5498 80 | 1495 00 | 1470 00 | 279 00 | 1431 038 | 300 00 | 14413 | 87 | Nil | 1157 570 | 59611 73 | 622158 0 | |
| 9 | Dec/202 1 | 1439 292 | 28277 36 | 1143 590 | 1405 00 | 3375 00 | 654 50 | 1047 103 | 150 00 | 26879 | 12 3 | Nil | 1273 280 | 83164 62 | 929229 7 | |
| 10 | Jan'22 | 4312 629 | 20546 97 | 1452 815 | 9400 0 | 3367 50 | 770 50 | 1690 442 | 130 000 | 22953 | 44 0 | Nil | 2298 580 | 12470 356 | 820085 5 | |
| | Total | 1228 4950 | 17808 457 | 7367 375 | 1297 000 | 1562 750 | 538 250 | 7943 884 | 244 129 | 16993 3 | 12 41 | Nil | 9277 400 | 58495 369 | 450048 05 | |

Target for the financial year 2021-2022,(Rs.8 crore)

Percentage of collection – 73.11 %

The DDC requested DTO to take steps for enhancing Revenue Collection so to achieve the target within the stipulated time.

The AGM, APDCL raised the issue of non-payment of bills by the owners of E-rickshaws and in this regard DDC advised the DTO to make it compulsory for the E-rickshaws to produce copy of updated electrical bill alongwith payment receipt during registration to identity the defaulters.

(Action: The DTO, Hailakandi)

9. **PWD (BUILDING):** The A.E.E, PWD (Building) represented the department in the meeting and placed the up-to date progress of works of the different scheme as follows:-

| Deptt.& Year | Name of scheme | Progress up to last meeting | Progress up to current month | Remarks |
|--|--|-----------------------------|------------------------------|--|
| Judicial Deptt. (Hailakandi District) | Construction of Grade-II and Grade-III Judicial Officers Quarter (RCC G+3) at Hailakandi | 10% | 10% | Foundation stone laid by Hon'ble Judge High Court on 13.03.2021. Piling works completed. Work stopped by the contractor since few months however the contractor resumed the work after repeated persuasions and again stopped the work & withdraw his labourers. |
| CM's Special Package | Upgradation of at Bilaipur MPHC under | 87% | 87% | Contractor stopped the work due to non-receipt of payment. Demand for Rs.8514954.00 submitted on 14.7.16.but payment not yet made. Liability is Rs.212.12 (L |

| | | | | |
|-------------------------------------|---|-----|-----|--|
| | Up-gradation of Kalinagar PHC under | 89% | 89% | Contractor stopped the work due to non-receipt of payment. Demand for Rs.9404526.00 submitted on 06.09.17. but payment not yet made. Liability is Rs.273.22 (L) |
| MsDP 11 th Plan. | Construction of I.T.I. at Kuchila | 89% | 89% | Work of Admn. Bldg. Grade-IV Quarter & Girls Hostel completed except electrification. Boundary wall completed. Contractor stopped the work due to non-receipt of payment. UC submitted Balance fund yet to be released. Liability is Rs.167.58(L) Requested the contractor to complete the balance work immediately. |
| Education Deptt. (Hailakandi) | Construction of 09 (nine) Nos. of New Model Women Colleges in the State of Assam at Hailakandi. | 2% | 4% | Jungle cutting & SSI work completed. Work of boundary wall just started. |
| MsDP | Construction of Model Residential School at Bandukmara | 10% | 12% | Jungle cutting & SSI work completed in new location. Land development by earthwork in cutting in progress. |
| Transport | DTO, Office | 2% | 4% | Piling work just started. |
| District Science Centre, Hailakandi | Land Development and construction of Boundary wall with Gate for District Science Centre, at Hailakandi, Hailakandi District, during the year 2018-19 (Package No. DSC-H) | 40% | 43% | Work is in progress. |
| CSR | Up gradation/ Improvement of stadium/Public Sports field at District Sports Association Ground, Hailakandi | 50% | 60% | Work is in progress. The contractor is requested to complete the earth filling work so that 73 rd Republic Day can be celebrated in the Field as usual. |
| ADP | Construction of Double Stories education Block at Indrakumari Girls H.S School, Hailakandi (under Aspirational District Programme) | 80% | 95% | Work is in progress Contractor directed to complete the work within 1 st week of February,2022. |

The DDC, Hailakandi requested A.E.E present in the meeting to expedite the progress of all ongoing works and complete within stipulated time of completion and process of handing over of all the completed schemes to be done immediately.

(Action:- EE, PWD (Bldg), Silchar)

10. APDCL:

UDAY Scheme

| UDAY 2017-18 | Construction of | Remarks |
|----------------------|---|---------------|
| (Feeder Segregation) | (i) 1.6 Km dedicated 11 kV line from 33/11kV Hailakandi SS to DC office and installation of new 11/0.4KV, 100KVA SS for DC Bungalow & SP Office under Hailakandi ESD. | Completed |
| | (ii) 2.8 Km new 11 kV line from Hailakandi SS to Gachtala Samjurai Masjid and 2.7KM 11kV line from Hailakandi to Basic Chowrangi for bifurcation of feeder | 80% Completed |

| | |
|--|---------------|
| no. 6 and 5 respectively alongwith associated terminal equipments at Hailakandi SS under Hailakandi ESD. (with one underground railway track crossing) | |
| (iii) Construction of 12.0KM of 33kV line from 132KV Serispur GSS to Bawerghat for connecting 33kV Lala-Hailakandi feeder directly to the 132kV Serispur GSS and laying of 33kV XLPE UG Cable due to 132kV transmission line crossing at Serispur and laying of 33kV XLPE UG Cable on Railway Track for crossing at Bawerghat under Lala ESD. (with one underground railway track crossing) | 80% Completed |

UDAY

- Construction of 33KV line from 132 KV Serispur Grid S/S to Bawerghat for connecting 33KV Lala-Hailakandi feeder directly to the 132 KV Serispur Grid S/S under Lala ESD (Line length:- 12 Km)

Solar off-Grid

- 2849 Nos of Households will be electrified under off grid standalone. The work is in progress.

PMGAY House Electrification

- PMGAY houses which will be covered under DDUGJY-New scheme are being electrified.
- For the rest of the unelectrified households, survey completed and reports have been submitted to REC Ltd.

Sonali Xaishab Bikkashit Axom

- Anganwadi centre to be electrified:538 Nos
 - Primary Schools to be electrified:535 Nos
- Works for both the schemes are in progress

The DDC requested AGM, APDCL to sort out inter departmental issues in consultation with concerned deptts.

(Action : AGM, APDCL and All concerned Head of Deptts)

11. HANDLOOM & TEXTILES:-

Target & achievement of scheme/programme of Handloom & Textiles, Hailakandi for the month of January/ 2022

| Name of scheme | Brief information of the scheme | Target | | Achievement | | Remarks |
|--|--|--------------|-------------------------|-------------|-----------|--|
| | | Physical | Financial | Physical | Financial | |
| One year Artisan course Handloom Weaving training through HTC Katlicherra. | One year training course for creation of weavers Artisan | 15 Nos. | Rs. 80 / Student/ month | 15 Nos. | Nil | Session started from 9/4/2021 |
| Economic upliftment to weavers through Handloom Weaving | One month training programme for 10 Nos. of weavers' beneficiary. | 2 No. SHG. | Rs. 2.5 Lakhs / SHG. | | | Proposal under selection |
| SAMARTH | Scheme for capacity building in textile sector under the Skill India Mission | Not received | | | | Central silk board expert team from Central Govt. visited the 4 nos. of PWCS/Training centre on 08.10.2021. Waiting for further instruction. |
| Mudra Loan to Handloom Weaver's | Bank loan for Handloom Weaver's @ Rs. 50000/- to Rs. 200000/- each | 100 Nos. | - | 71 Nos. | - | Separate sheet enclosed. |

SOIL CONSERVATION: The different activities undertaken by the department were reviewed in the

(A) **SOPD Schemes for 2021-22:** Two schemes have been approved in priority list under SOPD 2021-22

| Sl. No. | Name of Scheme with location | Target | | Remarks |
|---------|---|----------------|--------------------------|--|
| | | Physical (Ha.) | Financial (Rs. in Lakhs) | |
| 1 | SOPD-G RCC Check Dam at Jalalpur Village: Jalalpur Block: Lala Dev. Block LAC: Katlicherra | 28.00 | 15.00 | Plan & Estimates submitted to DSC, Assam & Administrative Approval yet to be received. |

(B) **New Generation WDC-PMKSY**

Preliminary Project Report (PPR) for following projects under New Generation WDC-PMKSY has been sent to SNA, Assam for approval.

| Sl. No. | Name of Project | Name of Block | Treatable Area (in Ha.) | Project Cost (Rs. in Lakhs) |
|---------|---------------------------------|---|-------------------------|-----------------------------|
| 1 | Lower Jitanallah (Hailakandi-I) | Algapur Dev. Block & Hailakandi Dev. Block | 5000 | 1100.00 |
| 2 | Lower Katakhal (Hailakandi-II) | Algapur Development Block | 4270 | 939.40 |
| 3 | Bhaga (Hailakandi-III) | Algapur Dev. Block & Hailakandi Development Block | 4800 | 1056.00 |

Out of these 3 projects i.e Hailakandi-I will be considered in the 1st phase and DPR preparation of the same project is under process.

(Action: DO, Soil Conservation, Hailakandi)

14. **WATER RESOURCE:**

Status Of Ongoing Schemes Under Hailakandi W.R. Division (Up To 31st December/2021)

| Sl. No. | Head | Name of scheme | AA Amount / Estimated Amt.(Rs. in lakhs) | AA No. & Date | Physical progress | Financial progress | Target date of completion | Remarks |
|---------|----------------------|--|--|---------------------------------------|-------------------|--------------------|----------------------------|---------------------|
| 1 | SOPD-FDR (2nd Phase) | Restoration of Nandigram area from flood damages of river Katakhal on its right bank | 757.96 | AA/FC_20 19-20(I)_593, Dt. 22-01-2020 | 56% | 288.46 (38%) | 31st. March/ 2022 | Work is in progress |
| 2 | SOPD-FDR (2nd Phase) | Reconstruction of breach like damaged dyke along L/B of river Katakhal from Sehabad to Mohammedpur including protection measures | 1229.13 | AA/FC_20 19-20(I)_597, Dt. 24-01-2020 | 80% | 372.38 (30.29%) | 28 th Feb.20 22 | Work is in progress |

| | | | | | | | | |
|---|-------------------|--|--------|---------------------------------------|-----|----------------|------------------------------|---------------------------|
| | C.M. Spl. Package | R/S to dyke along R/B of river Katakhal from Burniebrease T.E. to Burniepar Ferry ghat for 2019-20 (Under C.M. Special package) | 200.00 | AA/FC_20 19-20(I)_620 Dt. 10-02-2020 | 42% | ... | 31 st March, 2022 | Work is in progress |
| 4 | C.M. Spl. Package | Improvement of dyke along both bank of Sonacherra & Balicherra from Dwarbond to Chotojalenga Ph-I (Under C.M. Special Package) | 200.00 | AA/FC_20 19-20(I)_629 Dt. 12-02-2020 | 96% | 91.27 (45.63%) | 28 th Feb./2022 | Work is in progress |
| 5 | C.M. Spl. Package | Protection of Downstream of Kuchilaghat at Bashdahar Pt-I on L/B of river Katakhal (Under C.M. Special Package) | 200.00 | AA/FC_20 19-20(I)_627 Dt. 12-02-2020 | 96% | ... | 28 th Feb./2022 | Work is in progress |
| 6 | C.M. Spl. Package | Anti-erosion measures to protect Sahabad Rongpur village area from the erosion of river Katakhal on its L/B Ph-II (Under C.M. Special Package) | 200.00 | AA/FC_20 19-20(I)_614 Dt. 07-02-2020 | 96% | ... | 28 th Feb./2022 | Work will be resume soon. |
| 7 | NABARD | R/S & A/E measures to ring bund along R/B of Dhaleswari butting the existing dyke at ch.6053m (Ph-I) (Under RIDF -XXIV) | 200.00 | AA/FC_20 18-19 (I)_427 Dt. 11-02-2019 | 82% | Nil | 28 th Feb./2022 | Work is in progress |
| 8 | NABARD | A/E measures at Matijuri Bazar area from the erosion of river Katakhal on its left bank (RIDF-XXV) | 350.00 | AA/FC_20 20-21(I)_932 Dt. 21-09-2020 | 60% | Nil | 31 st March./2022 | Work is in progress |

Status of Ongoing SDRF Schemes Under Hailakandi W.R. Division (Up To 31st December/2021)

| Sl. No. | Head | Name of scheme | AA Amount / Estimated Amt.(Rs. in lakh) | AA No. & Date | Physical progress | Financial progress | Target date of completion | Remarks |
|---------|----------------|--|---|---------------------------------------|-------------------|--------------------|----------------------------|---------------------|
| 1 | SDRF (2020-21) | Immediate measures to dyke along L/B of river Katakhal from Bishnupur to Gaglacherra for restoration of damages occurred at Jushnabad Part II under SDRF for 2020-21 | 105.00 | AA/05_2020-21(I)_2271. Dt. 08-02-2021 | 35% | Nil | 28 th Feb./2022 | Work is in progress |

The DDC requested Executive Engineer to complete all works within the targeted date of completion. The DDC further requested EE to submit list of completed schemes for joint inspection.

(Action:- Executive Engineer, Water Resources, Hailakandi)

The DDC informed all concerned Heads of Deptt. regarding forthcoming visit of Estimate Committee on 10th Feb., 2022 and requested to submit report for last five years by 5th Feb., 2022 positively.

Further, the DDC again requested all the deptts. to submit report regarding e-Samiksha immediately by 25th of every month without fail for uploading in the portal.

At the end the District Development Commissioner instructed all the works department to complete the ongoing schemes utilizing the current working season in a war footing manner. Moreover, he stressed upon resolving inter department issues and thus utilize the working season properly.

The Meeting ended with a vote of thanks from the chair.



Deputy Commissioner,
Hailakandi

Memo No.HDCP.01/DDC/14/ Pt-1/ 185 - 195

Dated Hailakandi, the 8th February, 2022.

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Deptt, Dispur-6 for favour of kind information.
2. The Commissioner, Barak Valley Division, House fed Complex, Beltola, Guwahati-6 - for favour of kind information.
3. The Director, De-centralized Planning Division, Transformation & Development Deptt, Dispur-6 for favour of kind information.
4. The Director, Evaluation & Monitoring Division, Transformation & Development Deptt, Dispur, Guwahati-6 -for favour of kind information.
5. All Addl. Deputy Commissioners, Hailakandi for information and necessary action.
6. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
7. The D.I.O. NIC, Hailakandi. He is requested to upload the minutes in the District website.


Deputy Commissioner,
Hailakandi