

## MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING FOR THE MONTH OF MAY, 2025

<b>Subject</b>	<b>Minutes of the Meeting of District Development Committee, Hailakandi District</b>
<b>Date &amp; Time</b>	19 <sup>th</sup> May, 2025 at 10:30 A.M.
<b>Venue</b>	Conference Hall of O/o the District Commissioner, Hailakandi
<b>Participants</b>	Annexure- 1.1
<b>Absentees</b>	Annexure- 1.2
<b>Fund receipt &amp; Utilization</b>	Annexure- A & B (enclosed)
<b>Physical Progress</b>	Annexure-C for Current Year and Annexure-D for Previous Years. (enclosed)

The meeting was presided by Shri Nisarg Hivare, IAS, District Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting. He requested all concerned to improve the status of CM dashboard indicators related to their department and focus on needful improvement in every month followed by compliance report.

Then department wise review started, and recorded as follows:

### Category-A: Department specific

Sl No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency responsible & Timeline
1	Social	Women & Child Development	Model AWCs POSHAN	<p>The DSWO (i/c) informed 65 Nos. Of MAWC under NIDA- II where funds already disbursed shall be started within 2 days and to be completed within the last week of June'2025.</p> <p>All the ongoing MAWC shall be completed as well as handed over within May 2025.</p> <p>The DC directed the DSWO to initiate the construction work under NIDA Phase-II within this week.</p> <p>He also expresses his dissatisfaction about the progress updated in the POSHAN Tracker. All CDPOs are directed to give more effort in order to achieve progress of 100%.</p> <p>The CDPOs are also instructed to set the target for each supervisor and prepare a report; clearly indicating actual figure of the field and submit to DSWO followed by this the DSWO shall submit the report to DC.</p> <p>He further instructed that every Monday of the week CDPOs will take review at ICDS level and accordingly minutes, ATR shall submit as directed. Failing to achieve 100% goal, the matter shall be viewed seriously.</p>	ADC (SW) DSWO, Hailakandi & concerned CDPOs
2	Social		Health & Family Welfare	<p>District Commissioner reviewed all important schemes including Immunization, 100 days NTEP programme, Tea garden wage compensation programme etc.</p> <p>District commissioner directed Jt. DHS to submit a proposal for upgradation of Kacharital SC to a Fully equipped Model Delivery Centre so that local people can</p>	Jt.DHS, Hailakandi & District TB Officer, Hailakandi, JE, NHM & AGM, APDCL

				<p>easily access institutional delivery facility. Regarding shifting of LT&amp;HT line, the DC instructed the JE, NHM to solve the issue in coordination with APDCL.</p> <p>The JE, NHM was further directed to reflect tentative date of completion of every ongoing project from next DDC Meeting.</p>	
				<p>District commissioner acknowledged all the district Heads /Officials who provided financial support to TB patients.</p> <p>DC further directed the District TB Officer to chalk out an action plan to identify the GPs eligible for declaration of TB Mukh status.</p> <p>He further instructed the Jt. DHS to carry out Audit as the number of referral is still high.</p>	
3	Social	Education	Teachers Training on ECCE	As per approved Target Set by the Samagra Shiksha, Assam 5 days Block level training of 376 no of selected teachers who teach Ka-Shreni has been conducted during the month of Aug & November/2024.	I.S & DEEO, Hailakandi,
			Implementation of BaLA (Building as Learning Aid) feature in selected Schools having Ka-Shreni Enrolment	As per Approved target set by the Samagra Shiksha, Assam, the infrastructure of 104 no of selected Schools has been transformed in to Child friendly learning environment for making learning more fun and accessible	
			Implementation of Comprehensive Development of ka-Shreni Children	As per approved target set by the Samagra Shiksha, Assam, a School level Educational fare (Mela) on Comprehensive Development of Ka Shreni Children has been arranged in 376 nos. of selected schools. The initiative has been implemented with active involvement of mother, parents, guardian and community members. The main aim of the programme is on parental care of children at home for all round development of Ka Shreni students.	
			Upgradation	The IS, Hailakandi informed that proposal for upgradation of 17 nos. schools from up school to high school under Hailakandi district has already been sent to the concerned directorate.	
4	Social	Sport & Youth Welfare	Khel Maharan	<p>The DSO informed that State Level Khel Maharan 2.0 was successfully held between 2<sup>nd</sup> April and 6<sup>th</sup> April, 2025.</p> <p>The DSO is directed to keep close liason to the sportperson and support them so that they are able to improve their performance.</p>	District Sports Officer, Hailakandi
5	Infrastructure	Irrigation		<p>The AE, Irrigation informed that, Installation Of Solae Powered Scheme under Hailakandi LAC under NABARD-XXX for the year 2024-25 at Nimaichandpur is completed out of 8 nos. of schemes under NABARD and the rest are going on smoothly.</p>	EE, Irrigation, Hailakandi

				<p>Any new schemes shall be taken up in consultation with DAO office so that progressive farmers came under the command area of irrigation.</p> <p>The DC directed the AE to complete the entire project within stipulated time and submit the progress in the District Planning Cell on a weekly basis.</p>	
6	Reforms Governance Facilitation & Regulations	Excise		<p>The Supdt. of Excise informed that, revenue collection for the period April/2025 is Rs. <b>3449901.80</b> and the cumulative for the FY 2025-26 is <b>3449901.80</b></p> <p>Total No. of raids conducted for the month April, 2025 is 30 and no. of cases detected: 92. The DC directed the Supdt. to strengthen the Warehouse and any related issue should be solved within a week.</p>	Supdt. of Excise, Hailakandi
7	Economic Development	Fishery	PMMSY	<p>The DFDO informed that, total fish production for the year 2025-26 is 1028 M.T.</p> <p>The DFDO presented all the ongoing works under the PMMSY,</p> <p>After reviewing the ongoing schemes the DC asked DFDO to complete all the activities under PMMSY within this month and submit weekly action taken report for implementation of Fisheries Act and rules. They are also to complete all the Fin Fish Hatchery up to 2023-24 in the stipulated time.</p> <p>In this regard, area wise FDO will be deployed to complete the works.</p>	DFDO, Hailakandi
8	Economic Development	Agriculture	PMKISAN /PMFBY	<p>The DC instructed the DAO to prepare and submit comprehensive report on Crop Damage Insurance claim during the last FY. He further sought for the status report of NMEO-OP.</p> <p>PMKSY- Installation of MI systems shall be strictly monitored by the DAO office after delivery of the material in order to create a good documentary of the activities and utility of the system</p> <p>Agri-Machineries- Collection of forms for remaining machineries should be completed as soon as possible to conduct the DLSC in due time</p> <p>PM KISAN: Self-registration pending should be disposed from the PM-KISAN Portal as soon as possible. Further, DC instructed to identify the eligible new beneficiaries.</p> <p>All ineligible person of the PM KISAN beneficiaries list are to be deleted after properly following the guidelines, SOP etc.</p>	DAO, Hailakandi
9	Economic Development	AH & Veterinary	NADCP	<p>The DVO informed that, World Veterinary Day celebrated on 26<sup>th</sup> April, 2025 with free FMD, Anti Rabies Vaccine and distribution of essential medicines amongst farmers.</p> <p>The DVO also informed that Aenakhal Dairy Cooperative Officials were taken to Badarpur</p>	Dist. Vety Officer, Hailakandi

				<p>for Orientation programme on Dairy Management Techniques which was helpful and brought enthusiasm amongst them.</p> <p>The DC directed the DVO to extent support for upliftment of the society as regards to milk production, artificial insemination and vaccination and treatment.</p>	
10	Economic Development	NULM		<p>The DC, Hailakandi reviewed the State Govt flagship scheme "Mukhyamantri Mohila Udyamita Abhiyan- Nogoriya (MMUA-N)" application status of both Hailakandi &amp; Lala. Representative from NULM, Hailakandi has informed the house that SOP has been received from Department of Housing &amp; Urban Affairs on 7th February 2025 and accordingly Urban Level Scrutiny Committee (ULSC) has been notified for both Hailakandi and Lala ULB. However as per the instructions received from Hon'ble Minister, Housing &amp; Urban Affairs re-verification of MMUA-N application has been completed by constituting the internal team from NULM. He also informed that the third round of verification has been completed by the verifier engaged by District Administration. The DLMC also constituted for final approval of all the eligible MMUA-N beneficiaries. As of now 97% verification has been completed by ULSC.</p>	CPM, NULM, Hailakandi
11	Infrastructure	APDCL		<p>The District Commissioner reviewed the progress of various ongoing projects of APDCL in the district.</p> <p>The DC enquired about the status of ongoing projects under RDSS, AIIB, and RDSS Additional Household connections. Updates were shared by AGM, PROJECTS on the implementation progress across various locations within the district.</p> <p>2. The DC also sought information on the progress of the PM Solar Model Village initiative. The AGM (Projects) was instructed to submit the list of identified villages along with the present status of work in each location.</p> <p>3. It was observed that the number of beneficiaries under the PM Surya Ghar Yojana is currently low. The DDC directed that efforts must be intensified to improve beneficiary count. Special emphasis was placed on targeting government employees and enhancing publicity measures through awareness campaigns.</p> <p>4. In light of the proposed visit of the Hon'ble Union Minister, the AGM (Projects) was asked to identify a suitable site to be shown. Aynakhal Substation was proposed as a potential location for the visit.</p>	AGM, APDCL
12	Economic Development	ASRLM		<p>The DPM appraised the house that 29180 nos. Of list of beneficiaries approved by</p>	DPM, ASRLM Hailakandi

				<p>DLMC to release the benefits under MMUA. The same list forwarded to the SMMU, ASRLM for further course of action.</p> <p>It is decided in the meeting that Soya Paneer (Tofu) unit at Gaglacherra under Lala Dev. Block set up under ADP scheme may be visited by the Hon'ble Union Minister during his visit to Hailakandi District during the month of May 2025.</p> <p>The DPM has been asked to mobilize 20-30 nos. of SHG members for interaction with the Hon'ble Union Minister during his visit at Tofu making unit.</p>	
13	Economic Development	ASDM (Skill)		<p>DPM Skill informed the house that under PLSDTP scheme 2024, 38 skilled candidates of multi skill electrical and solar panel technicians were provided job employability placement in Kolkata, West Bengal and other 62 skilled candidates of electrical and solar technicians were placed in Guwahati and few candidates were got placement in food and beverage customer care service sector. In house placement drive conducted and organised by Training Provider Velurfebtex center Boalipar with 6 (six) Private company HR teams. District Commissioner directed the Employment Exchange Hailakandi to prepare the Employment data sheet for all central and state skill Development program completed till date with help of DPM ASDM Skill Development.</p>	DPM, ASDM Hailakandi
14	Economic Development	DI&CC	PMEGP CMAAA	<p>The GM, DICC, Hailakandi appraised that, under PMEGP- <b>304 Nos.</b> applications received. 286 Nos. forwarded to bank and Loan sanctioned to 74 nos.</p> <p>Under PM Vishwakarma total application received 11932 nos. approved at GP+ULB level- 4757 nos. and at District level- 1621 nos. approved at State level 943 nos. and training done for 392 nos.</p> <p>Regarding <i>Chief Minister's Atmanirbhar Asom Abhijan 2.0</i> 3525 nos. registered.</p> <p>The DC directed that interview should be completed in the stipulated time, as mentioned in the VC chaired by Hon'ble CM. The DC also directed the GM to furnish a feedback report of the beneficiaries under CMAAA 1.0.</p> <p>The GM, DICC will ensure submission of weekly progress report on each project.</p>	DDC, GM, DICC Hailakandi & LDM, Hailakandi
15	Reforms Governance Facilitation & Regulations	Forest	Collection of Forest Royalty	<p>The DFO, Hailakandi (T) informed that, Forest revenue collected for the FY 2025-26 is Rs. <b>17.83004</b> Lakhs.</p> <p>The DFO urged the works department to make a pre-plan for depositing the Forest Royalty prior to commencement of work. He further requested not to take up any</p>	DFO, Hailakandi  All BDOs & EE of Works Depts

				<p>development works in the reserved forest area as it violates Forest Conservation Act, 1980.</p> <p>The DFO, Hailakandi requested all the works department to apply for permission of construction in forest land through Parivesh Portal 2.0 wherever necessary.</p> <p>All works department including the BDOs shall make payment of Royalty against where works is done in the district.</p>	
16	Social	Legal Metrology		<p>The revenue collection for the month of April was Rs. <b>87,465.00</b> and cumulative for the FY 2025-26 stands at Rs. <b>87,465.00</b></p> <p>The DC directed the Inspector, Legal Metrology to increase the revenue collection by conduction regular inspection camp and also to conduct surprise inspection in the field to check whether accurate measurement are being maintained or not.</p>	Inspector, Legal Metrology
17	Infrastructure	PWD Roads	SOPD	<p>The EE, PWDR informed that, at present 54 numbers of schemes including Vikas Yatra are going on.</p> <p>In this connection the Dist. Commissioner directed EE, PWD Roads to closely monitor the Asom Mala project and submit monthly progress report to the concerned ADC.</p> <p>The DC also directed the EE to expedite all the ongoing works under Vikash Yatra and Asom Mala and complete the same within the stipulated time.</p>	EE, PWD HDTR, Hailakandi
18	Infrastructure	PHE		<p>The EE, PHE informed that No. of water sample testing done at village level by using FTK during the month of April was 897 nos. The DC directed the EE, PHE that FTK test to be done as per the monthly Target covering all the villages of the district.</p> <p>The EE further informed that, Bank a/c opening of 499 nos. out of 516 nos. of already formed WUC of PWSS is done.</p> <p>The DC directed to increase the number of construction of IHHL under DBT1.0</p> <p>The DC directed the EE, PHE to expedite and achieve 100% progress of mapping all PWSS by NHM ASHA workers trained in JJM.</p>	EE, PHE, Hailakandi
19	Infrastructure	Transport		<p>As per monthly report submitted by DTO, Hailakandi, total revenue collected in April/2025 is Rs. 13023655 and the cumulative for the FY 2025-26 is <b>Rs. 13023655.00</b></p> <p>The DC directed the DTO, Hailakandi to conduct regular Nakka Checking mainly</p>	District Transport Officer, Hailakandi

				for 2 wheeler without helmet to increase the revenue collection.																							
20	Infrastructure	PWD NH	Annual Plan & Periodic renewal	<p>The AE, PWD (NH) Dept. informed that "One time improvement proposal for old Dhaleswar Rd. (Dhaleswar Pt. to Uttar Kanchanpur) has been approved and work is going on. Once the work is completed, it will be handed over to state PWD.</p> <p>They will ensure completion of NH 06 from Dhaleswari Bypass to Hailakandi Town Bypass where an amount of Rs. 22.00 Lakh as sanctioned.</p> <p>The DC instructed the EE, PWD (NH) to take necessary steps to repair the potholes in front of SS College, Hailakandi.</p>	EE, PWD (NH), Karimganj																						
21	Infrastructure	PWD Building		<p>The EE, PWD (B) Dept. appraised about various ongoing construction work in the District. He further informed that construction work of Circuit House is going on in full swing and has achieved 32% physical progress.</p> <p>In response District Commissioner directed EE, PWD (B) Dept. to complete all the construction works within stipulated time.</p>	EE, PWD HDTB, Hailakandi																						
22	Revenue	Tax	Revenue Collection	<p>The Supdt. Taxes, Hailakandi informed the house regarding Revenue collection for the month of April/2025.</p> <table border="1"> <thead> <tr> <th colspan="2">Non GST (in Rupees)</th> </tr> </thead> <tbody> <tr> <td>For the Month</td> <td>4329277.00</td> </tr> <tr> <td>Up to the Month</td> <td>4329277.00</td> </tr> <tr> <td>Annual Target</td> <td>NA</td> </tr> <tr> <td>Achievement</td> <td>NA</td> </tr> <tr> <th colspan="2">GST Collection (in Rupees)</th> </tr> <tr> <td>For the Month</td> <td>7324539.00</td> </tr> <tr> <td>Up to the Month</td> <td>7324539.00</td> </tr> <tr> <td>Annual Target</td> <td>NA</td> </tr> <tr> <td>Achievement</td> <td>NA</td> </tr> <tr> <td><b>Total collection (Non GST + GST)</b></td> <td><b>11654516.00</b></td> </tr> </tbody> </table> <p>The DC directed the Supdt. to conduct a drive to ensure whether GST is being paid by the local retail dealers with special emphasis on the dealers of the package mineral water. All business establishments who are suspected to be defaulting taxes are to be brought under the radar of scrutiny.</p>	Non GST (in Rupees)		For the Month	4329277.00	Up to the Month	4329277.00	Annual Target	NA	Achievement	NA	GST Collection (in Rupees)		For the Month	7324539.00	Up to the Month	7324539.00	Annual Target	NA	Achievement	NA	<b>Total collection (Non GST + GST)</b>	<b>11654516.00</b>	Supdt. of Taxes, Hailakandi
Non GST (in Rupees)																											
For the Month	4329277.00																										
Up to the Month	4329277.00																										
Annual Target	NA																										
Achievement	NA																										
GST Collection (in Rupees)																											
For the Month	7324539.00																										
Up to the Month	7324539.00																										
Annual Target	NA																										
Achievement	NA																										
<b>Total collection (Non GST + GST)</b>	<b>11654516.00</b>																										
23	Economic Development	Sericulture		<p>The Asst. Director, informed that, There is an encroachment issue of the centres namely ECC MOHANPUR, ECC BALIKANDI, ECC BOLDABOLDI, VGR BOLDABOLDI CMG BALIKANDI.</p> <p>Another issue is the manpower and it is difficult to run the activities smoothly. One acre castor plantation at ECC MOHANPUR is under process.</p> <p>Rearing of 500 DFSL of Muga seed is going on w.e.f 27/2/25 at VGR BOLDABOLDI.</p> <p>For implementation of ADP 24-25 a letter to Director of Sericulture Assam is written for</p>	Asstt. Director, Sericulture, Hailakandi																						

				re- estimate of the unit cost of the rearing house as the existing cost(2919-20) is not inflation adjusted with the information rate of 2024-25 and wait for further process.	
24		Municipal Board	PMAY	Hailakandi MB: Under PMAY 2370 nos. of houses is completed. No. of beneficiaries received 3 <sup>rd</sup> instalment: 1793. Lala MB: Houses completed 1124 nos. Received 3 <sup>rd</sup> installment: 1016 nos. The DC directed the EO, of both the MB to expedite the progress.	E.O, HMB & LMB
25	Economic Development	Handloom & Textiles	Swanirbhar Nari 2.0  Mudra Loan	The Supdt, H & T informed that, under <b>Swanirbhar Nari</b> : Total applications received – 3053 nos. Approved- 2839 nos. Rejected : 214 nos. <b>Mudra</b> : During 2024-25 : Application received -78 nos. Sanctioned- 42 nos. Rejected 36 nos. All pending Mudra Loans shall be taken up with the LDM, Hailakandi and resolve the matter at an early date.	Supdt, Handloom & Textiles Hailakandi  LDM, Hailakandi
26	Economic Development	Assam Khadi & Village Industries		No fruitful discussion.	
27	Infrastructure	Water Resource	SOPD- FDR SOPD -G	EE, Water Resources described about the progress of works of the ongoing scheme and pointed out that out of 2 nos. cases filed at Hon'ble High Court by local people of Bandukmara and Ratanpur area demanding compensation of land and zirat against the R/ S work from Boroitali to Confluence, case filed at Ratanpur area has been withdrawn by the petitioner and hence balance work could be resumed except at Bandukmara. In the matter of flood emergency work for restoration of dyke at different locations in the district, the Chief Engineer, WR Deptt has discussed with the Hon'ble Minister, Barak Valley Development Department for taking up of the work as flood emergency matter. The DC directed the EE to prepare field visit plan for this month as flood preparedness.	EE, Water Resource, Hailakandi
28	Social	Labour		The Labour Officer reported that an inspection was conducted at Cutlacherra Tea Estate in April. No issues regarding wage payments were found; however, concerns were noted regarding housing conditions and a shortage of latrines. The DC directed the LO to address and identify the gaps in the functionalities of TE area. For resolving the gaps/issues she may conduct regular meeting with the stakeholder and may serve notice in necessary cases.	Labour Officer, & DCPO, Hailakandi
29	Economic Development	Soil Conservation		The D.O, Soil Conservation informed that 29 nos. of works sanctioned in the current year under WDC-1 Lower Jitanallah under PMKSY 2.0.	D.O, Soil Conservation

				He was also directed to involve Agriculture and Irrigation departments during and before execution of the schemes.	
30	Social	Food , Public Distribution & Consumer Affairs		<p>The ADS, FPD&amp;CA Hailakandi informed that, Aadhaar seeding in Ration cards under NFSA-99.91%</p> <p>Aadhaar seeding of beneficiaries under NFSA-99.38%</p> <p>The DC directed the ADS, FPD&amp;CA to focus on the District ranking mainly on the indicators –</p> <p>i. NFSA – Rice distributed against allotment &amp; ii. NFSA Beneficiaries covered.</p> <p>The DC instructed the AD, FPD&amp;CA to conduct awareness drive related to distribution of 3 months (June-July-Aug) ration together which will be held from 1<sup>st</sup> to 10<sup>th</sup> June, 2025.</p> <p>In this regard, he is directed to widely publicize the matter in digital newspaper, social media platforms and also in Local Samity Level.</p>	ADC, FPD & CA, Hailakandi
31	Rural Development	P&RD	Amrit Sarovar MGNREGA	<p>The official representing the dept. has appraised the house that, 285 nos. of houses added as new target under PMAY-G since 06.03.2025 and 2595 nos. has been newly sanctioned.</p> <p>Out of which, 17 nos. of houses are completed.</p> <p>In this regard, he instructed the CEO, ZP to expedite the sanctioning process mainly for South Hailakandi Dev. Block.</p> <p>The DC directed the official of P&amp;RD Dept. to give more focus on the indicators of CM Dashboard and also to improve Aadhar Seeding and generation of Mandays under MGNREGA.</p> <p>Regarding Aadhaar Seeded and ABPS, the DC directed the CEO, ZP to achieve 100% target by this month with special focus to Katlicherra and South Hailakandi Dev. Block.</p>	CEO, Zilla Parishad, Hailakandi & Concerned BDOs
32	Social	Co-operative Societies	Registration & Audit	<p>The Asstt. Registrar of Co-op Societies, Hailakandi informed that Audit percentage of the district is 100% and society registration in online portal is also completed.</p> <p>The DC also directed the Asst. Registrar of Co-op Societies to tie up with AH&amp;Vety for regular inspection of Dairy Co-operatives and also instructed that both the depts. should make awareness efforts for more enrollments of members in the societies.</p>	Asstt. Registrar Cooperative Societies, Hailakandi
33	Economic Development	Economics & Statistics		<p>The Dy. Director Eco &amp; Stats. Informed that, Primary data collected from all the line departments' viz. Agriculture, Forest, AH &amp; Veterinary and Fishery Department, as per the Performa provided by the DES, Ghy.</p> <p>Further electricity consumption data district &amp; category wise have also been collected.</p>	Dy. Director Economics & Statistics

				They shall appraise progress for the preparation of District Domestic Product on a regular basis.	
34	Economic Development	DMFT	PMKKKY	The DDC informed the house that 5 (five) nos. of schemes have been approved for a total amount of Rs. 67.70 lakh under DMFT (PMKKKY). Work for all the 5 (five) nos. of schemes are going on. So far, an amount of Rs. 63.85 Lakhs is utilised since inception under DMFT.	
35	Social	Employment Exchange	Registration	Aadhaar Base Registration : 44965 Non Aadhaar Base Registration : 253 Total Registration : 45218 The DC instructed the Employment Officer to create a database of registered candidates in collaboration with ASDM on the following category- <ul style="list-style-type: none"> <li>• No. of Skilled</li> <li>• Total no. who received job offer</li> <li>• No. of left out</li> </ul>	Employment Officer, Hailakandi  DPM, ASDM, Hailakandi
36	Revenue	Revenue		The District Commissioner directed the ADC, Revenue to improve the status of disposal under Basundhara RTPS and also disposal of composite land sale application.	ADC, Revenue
37	Finance	Finance ( Bank)	PMJJBY PMSBY APY PMJDY	The LDM informed the achievement under the various schemes up to October, 2024 viz. PMJJBY - 53699 PMSBY - 158356 APY - 26876 PMJDY - 575240	LDM, Hailakandi
38	Economic	T&D	MLAADS AAGY United Fund	The progress of various schemes under T & D department has been reviewed. In this connection the DC requested the District Planning Cell, Hailakandi to take necessary steps for early completion of all pending schemes under AAGY & Assam Darshan.	DDC & All BDOs, Hailakandi dist.
39	Infrastructure	Border Protection and Development		As reviewed by the DC, all the 3 nos. of Scheme under Border Area Development have been completed.	
40	Social	e-District	Sewa Setu Bhumiputra	The DC directed the DPM, e-District to submit the report of pending cases lying more than 30 days. He also directed the ADC, e-District to expedite the disposal of application under Sewa Setu.	ADC, e-District & DPM, e-District
41	Social	Cultural Affairs		No schemes were discussed in the meeting.	
42		Education Higher		No schemes pertaining to the district.	
43		Hill Areas		No schemes pertaining to the district.	
44		Medical Education and Research		No schemes pertaining to the district.	
45		Social Justice and Empowerment		No schemes pertaining to the district.	
46	Economic Development	Revenue and Disaster Management		No schemes were discussed in the meeting.	

47		Science & Technology & Climate Change		No schemes pertaining to the district.	
48		Horticulture and Food Processing Department		No schemes were discussed in the meeting.	
49	Management & Facilitation	Act East Policy Affairs		No schemes pertaining to the district.	
50		Election		No schemes were discussed in the meeting.	
51		General Administration		The DC requested the ADC Nazarat to provide only Veg-Meal in any Govt. related function.	ADC Nazarat
52		Home & Passport		No schemes pertaining to the district.	
53		Political		No schemes pertaining to the district.	
54		Implementation of Assam Accord		No schemes were discussed in the meeting.	
55		Information & Public Relation & Printing & Stationery		No schemes pertaining to the district.	
56		Judicial Legislative		No schemes pertaining to the district.	
57		Mines & Minerals		Schemes related to Mines & Minerals were discussed with the Executing Agency and DMFT Cell, DC Office and directed them to maintain quality end for early completion of the works.	
58		Parliamentary Affairs		No schemes pertaining to the district.	
59		Personnel		No schemes were discussed in the meeting.	
60		Information & Technology		No schemes were discussed in the meeting.	
61		Tourism		No schemes were discussed in the meeting.	
62		Dairy Development		No schemes were discussed in the meeting.	

#: (Social Sector/Economic Development/ Infrastructure/Finance & Planning/Regulatory/Reforms).

### Category-B: Theme specific

Sl. No	Theme
--------	-------

1	Follow up of DCs Conference	In pursuance of the decision taken in DC's Conference held on 11 <sup>th</sup> March, 2025 all concerned departments were requested to focus on follow up action and work in time bound manner to achieve targets.
2	Sabka Saath Sabka Vikash Sabka Vishwas Sabka Prayaas	All the HODs to take follow-up action as suggested by Hon'ble Ministers during their visit and submit compliance report. Further, they are also requested to give focus on the Indicators in CM Dashboard.
3	Coordination across Depts.	All concerned departments are requested to submit any issue or problem faced by the department for discussion in the monthly DDC Meeting.

The meeting ended with vote of thanks from the chair.

Digitally signed by  
Nisarg Gautam Hivare  
Date: 26-05-2025  
11:58:07

District Commissioner,  
Hailakandi

ECF No. 11390/DFA/ 408702

Dated Hailakandi the May, 2025

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Dept., Dispur-6 for favour of kind information.
2. The Director, De-centralized Planning Division, Transformation & Development Dept., Dispur-6 for favour of kind information. information and necessary action.
3. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
4. The D.I.O NIC, Hailakandi. He is requested to upload the minutes in the District website.

***e-signed***  
District Commissioner,  
Hailakandi









		Consumable and Equipment Management in Govt Blood Bank	NA	State																
		108 Mritunjoy	NA	State																
		Operation of Sanjibani(Village Health Outreach Programme)	NA	State																
		Employees Health Assurance Scheme	NA	State																
		Free Drugs & Consumable including Tea Gardens	AS224	State																
		Scheme for ASHA Welfare	NA	State																
		Arogya Nidhi	NA	State																
		NHM Employees Welfare Scheme	NA	State																
		Operation Cost of Mobile Medical Units	NA	State																
		Ambulance Services for Public Health Facilities	NA	State																
		Honorarium of ASHAs	NA	State																
		Remuneration of 104 Newly Engaged Post PG Doctors in Medical Colleges	NA	State																
11	PWD NH	ANNUAL PLAN 2020-21	154/AS/2020-21/215	cs	32.93 Cr	-	-	-	-	-	-	-	32.93 Cr.	19.497 Cr.	0	NA	NA	NA	NA	The funds are operated by Regional Officer, MoRT&H, Guwahati.
			154/AS/2020-21/217	cs	64.63 Cr	-	-	-	-	-	-	64.63 Cr.	20.30 Cr	0	NA	NA	NA	NA		
12	Irrigation	MDTW	NIL	CS	28.16085 L	NIL	NIL	NIL	28.16085 L	NIL	28.16085 L	NIL	28.16085 L	28.16085 L	NIL	NIL	NIL	NIL	NIL	
		PMKSY-HKPP	2052	CSS																
		SOPD-G	-	State																
		Schemes of NEC	248	CSS																
		NLCPR (now NESIDS)	3559	CSS																
		Irrigation Census	2027	CS																
		SCSP	-	State																
		TSP	-	State																
		NABARD (RIDF)	-	Others																
13	Cachar Soil Conservation Division	Hailakandi WDC-I Lower Jitanallah PMKSY 2.0	AS83	CSS	N/A	N/A	55.72259	19.73469	0.00	0.00	0.00	0.00	75.45728	39.63675 (72.0%)	15.41429 (78.0%)	Nil	Nil	Nil	75.45728	
		LAND DEVELOPMENT PROJECT		CSS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45.00	0	0	Nil	Nil	Nil	45.00	
		Soil and Water Conservation -SOPD		State																
		Soil and Water Conservation -RIDF		State																
		Watershed Development Component of PMKSY(WDC-PMKSY 2.0)	Central Scheme PFMS Code:9183, SLS Code: AS83	CSS																
14	W&CD	Model AWC under NIDA	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	326.50 Lakh	182.00 Lakh	NA	250.00 Lakh	NIL	250.00 Lakh	NIL	76.50 Lakh	
		Model AWC under RIDF-I	NA	State	NA	NA	NA	NA	NA	72.75 Lakh	NA	65.25 Lakh	45.00 Lakh	NA	NIL	NIL	NIL	NIL	20.25 Lakh	
		Model AWC under RIDF-II	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	93.996 Lakh	93.996 Lakh	NA	NIL	NIL	NIL	NIL	NA	

		SC&BC	NA	State	NA	NA	NA	NA	NA	48.43198 Lakh	NA	48.43198 Lakh	36.323985 Lakh	NA	NIL	NIL	NIL	NIL	12.107995 Lakh		
		ICDS																			
		PMMVY																			
		POSHAN	CENTRAL																		
		Anganwadi Services(General)	AS21	CSS																	
		Scheme for AdolescentGirls (SAG)	AS121	CSS																	
		Special Nutrition Programme (SNP)	AS205	CSS																	
		Beti Bachao BetiPadhao	AS30	CSS																	
		One Stop Centre	AS236	CSS																	
		Women Help Line	AS239	CSS																	
		Nari Adalat	AS240	CSS																	
15	PWD Roads	SOPDG for the year 2023-2024		State					NIL	14.9938	NIL	14.9938	14.9938	NIL	14.9938	Submitted	Submitted	NIL	NIL	<i>Work Completed</i>	
		SOPDG for the year 2023-24 Hailakandi LAC		State					NIL	223.80888	NIL	223.80888	223.80888	NIL	223.80888	Submitted	Submitted	NIL	NIL		
		SOPDG for the year 2021-22 Katlicherra LAC		State						NIL	26.72022	NIL	26.72022	26.72022	NIL	26.72022	Submitted	Submitted	NIL		NIL
		SOPDG for the year 2020-21 Hailakandi LAC		State						NIL	13.12308	NIL	13.12308	13.12308	NIL	13.12308	Submitted	Submitted	NIL		NIL
		2022-23 RIDF XXVIII Algapur LAC		Loan Share						NIL	101.38077	NIL	101.38077	101.38077	NIL	101.38077	Submitted	Submitted	NIL	NIL	
		2022-23 RIDF XXVIII Hailakandi LAC		Loan Share						NIL	105.87	NIL	105.87	105.87	NIL	105.87	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 202122 Length=3.00Km		Loan Share						NIL	25.46961	NIL	25.46961	25.46961	NIL	25.46961	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 2021-22 Length=2.850Km		Loan Share						NIL	117.24047	NIL	117.24047	117.24047	NIL	117.24047	Submitted	Submitted	NIL	NIL	
		under RIDFXXVIII of NABARD for the year 202223 Length= 1.35KM		Loan Share						NIL	47.93492	NIL	47.93492	47.93492	NIL	47.93492	Submitted	Submitted	NIL	NIL	
		MLCSNA under RIDF XXIV of NABARD for the year 2018-19		Loan Share						NIL	33.89033	NIL	33.89033	33.89033	NIL	33.89033	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Hailakandi LAC		State						NIL	98.61901	NIL	98.61901	98.61901	NIL	98.61901	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Algapur LAC		State						NIL	186.40165	NIL	186.40165	186.40165	NIL	186.40165	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.31579	NIL	16.31579	16.31579	NIL	16.31579	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.71827	NIL	16.71827	16.71827	NIL	16.71827	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Katlicherra LAC		State						NIL	76.77725	NIL	76.77725	76.77725	NIL	76.77725	Submitted	Submitted	NIL	NIL	
		MMPPNA i for the year 202223 Algapur LAC		State						NIL	64.71495	NIL	64.71495	64.71495	NIL	64.71495	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	35.34381	NIL	35.34381	35.34381	NIL	35.34381	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	55.03336	NIL	55.03336	55.03336	NIL	55.03336	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	48.38198	NIL	48.38198	48.38198	NIL	48.38198	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2023 Hailakandi LAC		State						NIL	22.72315	NIL	22.72315	22.72315	NIL	22.72315	Submitted	Submitted	NIL	NIL	
MMPPNA for the year 202223 Hailakandi LAC		State						NIL	46.83343	NIL	46.83343	46.83343	NIL	46.83343	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	41.59076	NIL	41.59076	41.59076	NIL	41.59076	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	84.91677	NIL	84.91677	84.91677	NIL	84.91677	Submitted	Submitted	NIL	NIL			
MMPPNA under LA8 Algapur LAC for the year 2022-23		State						NIL	117.75847	NIL	117.75847	117.75847	NIL	117.75847	Submitted	Submitted	NIL	NIL			









30	Finance	Orunodoi																		
		Mudra Yojana																		
		Atal Pension Yojana																		
		PMJDY																		
		PMSBY																		
		PMJJBY																		
31	R&DM	Mission Bhasundhara																		
32	Cultural Affairs	NLCPR	NLCPR (AS 152)	CSS																
		NEC	NEC (0248)	CSS																
33	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	State																

\*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

**Annexure-B**

**B. Schemes for which no funds are received by the District/Council:** For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Handloom & Textile	Nil	Nil	Nil
2	Fishery	RIDF-XXVI	Fund managed by the Directorate of Fisheries, Assam, Guwahati-16	
3	Water Resource	SOPD-FDR (2nd Phase)	Ongoing schemes. Part payment has already been paid to the contractor	Balance fund required for payment to contractor
		SOPD-FDR		
		SOPD-FDR.		
		SOPD-G		
		SOPD-G		
		SOPD-ODS		98% work physically completed as per site condition
		SOPD-ODS	Work started LA work in progress	
4	Environment & Forest	SOPD	Fund receives after submission of completion of works	Work order issued on 02-08-2023
5	AH & Vety	Nil	Nil	Nil
6	FCS&CA	Nil	Nil	Nil
7	Sericulture	Nil	Nil	
8	DI&CC	PMEGP	No fund is directly provided to DI&CC as it acts only as Implementing/Supportive Agency to the Nodal Agency.	
		PMFME		
9	PHE	Nil	Nil	Nil
10	Health	Nil	Nil	Nil
11	PWD NH	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKPP-access to ground water(Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	The schemes is completed	Nil
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District	The Scheme is ongoing	
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District	Demand for fund is not yet submitted	
13	Cachar Soil Conservation Division	Nil	Nil	Nil
14	W&CD	Nil	Nil	Nil
15	PWD Road	Nil	Nil	Nil
16	P&RD	Nil	Nil	Nil
17	Agriculture	APART		
		RIDF-XXVI		
18	PWD Building			

19	T&D Department	AAGY 2018-19	Nil	Nil
		AAGY 2022-23	Nil	Nil
		MLAADS 2022-23	Nil	Nil
		Untied	Nil	Nil
20	Development	DMFT	Nil	Nil
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban	Nil	Nil
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC	Nil	Nil
23	NULM	MMUA-N	Nil	Nil
		SMID	Nil	Nil
		EST&P	Nil	Nil
		SEP	Nil	Nil
		PM-SVANIDHI	Nil	Nil
24	EDUCATION	Additional Class Room	Nil	Nil
		District Resource Centre, Hailakandi	Nil	Nil
		Girls Toilet	Nil	Nil
		Labarotory	Nil	Nil
		Children & Adolescents Library	Nil	Nil
		Repar & Renovation Of Flood Affected School	Nil	Nil
25	ASRLM	DDU-GKY	Nil	Nil
26	APDCL	ADSELRP	Nil	Nil
		Construction of HVDS under AIIB	Nil	Nil
		LT ABC Network	Nil	Nil
		RDSS	Nil	Nil
		PM-SURYA GHAR:MUFT BIJLI YOJNA	Nil	Nil
27	SPORTS	CMSGUY		
28	SKILL Development			

## Physical Progress of Works under different Schemes/Programme/Projects across Departments - of Current Year

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress							
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Handloom & Textile	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
2	Fishery	PMMSY	11	1		4	4		2	Work order issued	
3	Water Resource	SOPD-FDR (2nd Phase)	6 nos. of work								
		SOPD-FDR			75%						
		SOPD-FDR.				73%					
		SOPD-G				54%					
		SOPD-G				73%					
		SOPD-ODS			100 %						
		SOPD-ODS							6%		LA process is going on
4	Environment & Forest	SOPD	2 nos of work	1					1		
5	AH & Vety	National Animal Disease Control Programme ( NADCP)	Tagging		75-99%						
			Registration		75-99%						
			Vaccination		75-99%						
			Fodder Production from Individual Farmers Land SCSP 140 units & TSP -60 units for FY-2020-21(NLM)	100%							
			Pilot Project for Field Trials of Moringa Cultivation 1 unit in Assam for Fy-2020- 21(NLM)	100%							
6	FCS&CA	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
7	Sericulture	NII	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
8	DI&CC	PMEGP	80	151%						106 nos of applications have been sanction by Banks as on 31.12.23	
		PMFME	140					14.0%		15 nos of applications have been sanction by Banks as on 31.12.23	
9	PHE	JJM								A list of 32 nos. of PWSS sent to the State HQ for placing in the SLSSC, which are yet to be sanctioned.	
10	Health	Construction of MCH Wings at S. K. Roy Civil Hospital, Hailakandi	1						1		
		Construction of Integrated Public Health Laboratory at S. K. Roy Civil Hospital in Hailakandi district under PM-ABHIM	1	1							
		Construction of Buildingsless Sub Health Centre in Hailakandi District from PM-ABHIM under NHM, Assam	14		4	2	4	2	2		
		Construction of BPHU at Various Locations in Hailakandi District under PM-ABHIM	2					1	1		

		Construction of PHC at Kacharithol in Hailakandi District from FC-FV Health Grant under NHM, Assam	1		1					
		Construction of Buildingsless Sub Health Centre at Jhalmacherra in Hailakandi District from FC-XV	1			1				
11	PWD NH	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKKP-access to ground water (Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	2		93.7%					
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District		100%						
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District		100%						
13	Cachar Soil Conservation Division	Hailakandi WDC-1Lower Jitanallah PMKSY 2.0		0	0		√			
		LAND DEVELOPMENT PROJECT	1	45.00				√		
14	W&CD	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
15	PWD Road	Nil	Nil		20	14	13	2	3	
16	P&RD	MGNREGA	228	-	11	37	31	68	81	
		Amrit Sarovar	63	63			-	-	-	
		Amrit Sarovar	88		49	11	3	11	14	
17	Agriculture	APART								
		RIDF-XXVI								
18	PWD Building									
19	T&D	AAGY 2022-23	42	1	12	8	13	7	1	
		MLAADS	78							
		Untied	7							
20	Development	DMFT	5	-	-	-	-	-	5	
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban								
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC								
23	NULM	MMUA-N								
		SMID								
24	EDUCATION	Additional Class Room								
		District Resource Centre, Hailakandi								
		Girls Toilet								
		Labarotory								
25	ASRLM	DDU-GKY								
26	APDCL	ADSELRP								
		Construction of HVDS under AIIB								
		LT ABC Network								
27	SPORTS	CMSGUY								
28	SKILL Development									



13	Cachar Soil Conservation Division	Hailakandi WDC-1 Lower Jitanallah PMKSY 2.0	31								√					
14	W&CD	Const. of Model AWC under RIDF	3 Nos.	3 Nos.	-	-	-	3 Nos.	-	-	-	-	1	2	30% mobilization fund is released against 16 nos. of feasible AWC and site change approval request is sent to the Director, WCD, Assam against 8 nos. of AWCs.	
		Const. of Model AWC under NIDA	21 Nos.	21 Nos.	-	-	-	21 Nos.	-	-	-	-	15	6		
		Const. of Model AWC under SC&BC	2 Nos.	2 Nos.	-	-	-	2 Nos.	-	-	-	-	1	1	Site change approval is received from the Director, SC&BC, Assam against 1 No. of AWCs and accordingly the feasibility sought from the ICDS. Feasibility is yet to be received from the ICDS.	
15	PWD Road	PMGSY	1		Yes					93%					Work will be completed by 29-02-2024	
			1		Yes					80%					Work will be completed by 29-02-2024	
			1								56%				Work will be completed by 29-02-2024	
			1	Yes							70%				Work will be completed by 29-02-2024	
			1								51%				Work will be completed before stipulated date of completion as per tender agreement	
		RIDF	1										40%			
			1									62%				Work will be completed by 29-02-2024(Bridge proper completed. Approach Road in Progress)
			1	Yes								55%				Work is in Progress
		Signature Project	1		Yes							82%				Completion of the project by 31-03-2024
			1		Yes							75%				Completion of the project by 27-04-2024
APART	1	Yes								78%				To be completed by 29/02/2024		
		SOPD-G (Assam – Mizoram <b>Border</b> )	1								82%				Work will be completed by 29-02-2024	
			1								70%				Work will be completed by 31-03-2024	
			1									59%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
		SOPD-G	1		Yes					86%				To be completed within 28-02-2024		
	PWD Road	MMPNA	3							90%						



