

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING FOR THE MONTH OF JULY, 2025

Subject	Minutes of the Meeting of District Development Committee, Hailakandi District
Date & Time	15 th July, 2025 at 11:00 A.M.
Venue	Conference Hall of O/o the District Commissioner, Hailakandi
Participants	Annexure- 1.1
Absentees	Annexure- 1.2
Fund receipt & Utilization	Annexure- A & B (enclosed)
Physical Progress	Annexure-C for Current Year and Annexure-D for Previous Years. (enclosed)

The meeting was presided by Shri Eldad L Faihriem, ACS, District Development Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting. He requested all HoD to take up all the scheme in a time bound manner and not to keep pending works. He also requested to resolve inter departmental issues, if any immediately so that no work is delayed.

Then department wise review started, and recorded as follows:

Category-A: Department specific

Sl No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency responsible & Timeline
1	Social	Women & Child Development	Model AWCs POSHAN	The DDC instructed the DSWO to complete the construction process under NIDA Phase II within the time frame. He further directed the DSWO to take up the Mobile Distribution in consultation with Hon'ble Guardian Minister immediately. Data in aspect of all categories under POSHAN Tracker should be achieved up to 100%. The DDC instructed the DSWO to direct all the CDPO and Supervisor to review on a weekly basis and achieve 100%.	DSWO, Hailakandi & CDPOs
2	Social		Health & Family Welfare	The District Development Commissioner reviewed all important schemes under health department including Institutional Delivery, CS, Immunization, NVBDCP, NTEP programme, Civil works etc. also review maternal deaths and child deaths etc. On query from the DDC, the Jt. DHS informed that there is no outbreak of JE in the district. The DDC requested the SDMO to be more active in preventing the outbreak of JE and Malaria. In this regard the Jt. DHS informed that regular fogging is going on. The DDC directed the Jt. DHS to give more focus on Lala Municipal Area. The Jt. DHS also informed that there is no power supply in Lala, Gaglacherra and Dhanipur BPHC for the past two months. In this regard, the DDC requested the AGM, APDCL to look into the matter and resolve it at the earliest.	Jt.DHS, Hailakandi, SDMO, Hailakandi & AGM, APDCL

3	Social	Education		The Inspector of Schools, Hailakandi appraised the house about the different activities taken up by the Education Dept.	I.S & DEEO, Hailakandi,
			Special Training Component	The IS informed that out of 483 target, 274 nos. of Elementary school identified for the FY 2025-26. He also informed that the process for opening 03 new centres at Katlicherra block already started and will be functional by August 2025	
			OoSC IDENTIFICATION	The IS, Hailakandi informed that a total of 761 nos. of OoSC identified during the current FY.	
			Sports & Physical Education Grant, 2025-26	Sports Grant @ Rs.50000/- per PM SHRI school has been released to 11 nos. of PM SHRI schools for purchase of Sports equipments.	
4	Social	Sport & Youth Welfare	Khel Maharan	The DSO informed that State Level Khel Maharan 2.0 was successfully held between 2 nd April and 6 th April, 2025. The DDC directed the DSO to complete all the playfield development works within the timeline. He further instructed to reflect the date of completion in the report.	District Sports Officer, Hailakandi
5	Infrastructure	Irrigation		The EE, Irrigation informed that, Installation Of Solar Powered Scheme under Hailakandi LAC under NABARD-XXX for the year 2024-25 at Nimaichandpur is completed out of 8 nos. of schemes under NABARD and the rest are going on smoothly. Any new schemes shall be taken up in consultation with DAO office so that progressive farmers came under the command area of irrigation. The DDC directed the EE to prepare and submit the command area of Hailakandi district Irrigation. The EE, Irrigation further informed that, one new project – Katakhal Irrigation project, and DPR preparation is under process.	EE, Irrigation, Hailakandi
6	Reforms Governance Facilitation & Regulations	Excise		The Supdt. of Excise informed that, revenue collection for the period June/2025 is Rs. 5293884.60 and the cumulative for the FY 2025-26 is 14192534.04 Total No. of raids conducted for the month June, 2025 is 11 and no. of cases detected: 40. The DDC directed the Supdt. to conduct more raids particularly in TE area.	Supdt. of Excise, Hailakandi
7	Economic Development	Fishery	PMMSY	The DFDO informed that, total fish production for the year 2025-26 is 3343 M.T. After reviewing the ongoing schemes the DDC asked DFDO to complete all the activities under PMMSY within the stipulated time and DDC also asked DFDO and all FD/FDOs to take strict action in the field against illegal fishing and submit action taken report.	DFDO, Hailakandi

8	Economic Development	Agriculture	PMKISAN /PMFBY	<p>PM KISAN: The DDC directed the DAO, Hailakandi to disposed all the pending Self-registration from the PM-KISAN Portal as soon as possible.</p> <p>PMFBY- the DDC directed the DAO, Hailakandi to increase the applications collection and registration for crop insurance for the Kharif season, 2025 under PMFBY in order to achieve the target before the deadline.</p> <p>He further directed to consult with the EE, Irrigation in connection to PMKSY.</p> <p>As regard to prevailing scheme of ATMA, the DDC directed the DAO to prepare the data for training.</p> <p>Regarding Fertiliser, field survey is to be conducted and report to be submitted thereof.</p> <p>The DDC directed the EE, Agril to prepare the list of power tiller/tractor and machinery distribute in the last five years along with their functionality.</p>	DAO, Hailakandi, & EE, Agril
9	Economic Development	AH & Veterinary	NADCP	<p>The DDC directed the DVO to motivate the interested farmers for Diary Farming and awareness to be conducted for the same.</p> <p>The DDC further directed the DVO to fix at least 10 nos. per month of Artificial Insemination to Vety. Field Assistant.</p> <p>Regarding MVU, log sheet to be maintained and monitored strictly. In addition to the current call centre number, alternative toll-free number may be introduced.</p>	Dist. Vety Officer, Hailakandi
10	Economic Development	NULM		<p>The City Project Manager apprised the DDC about the State Govt. flagship scheme "Mukhyamantri Mohila Udyamita Abhiyan- Nogoriya (MMUA-N)" application status of both Hailakandi & Lala. He also informed that DLMC has approved 1666 nos. of beneficiaries under Hailakandi ULB & 857 nos. of beneficiaries under Lala ULB. The CPM also highlighted the key parameters and achievements under DAY-NULM, and particularly mentioned the 100% target achievement under the PMSVANIDHI scheme.</p> <p>The DDC directed the CPM to resolve the QR Code issues with the bank immediately.</p>	CPM, NULM, Hailakandi
11	Infrastructure	APDCL		<p>The District Development Commissioner reviewed the progress of the ongoing 33/11 kV sub-station works. During the review, the AGM (Projects) apprised that the works under the ADSELR Phase-I have been completed, while Phase-II is currently in progress at Burnie Brease and Bandukmara.</p> <p>With regard to the implementation of the</p>	AGM, APDCL

				<p>PM SURYAGHAR scheme, the DDC directed to expedite the pace of progress with focused attention on urban and semi-urban areas. He also emphasized prioritizing government employees under the scheme.</p> <p>Additionally, the DDC instructed that a District Level Committee (DLC) meeting be convened at the earliest to deliberate on the development of the proposed Model Solar Village and to ensure smooth implementation of the PM SURYAGHAR scheme in coordination with all stakeholders.</p>	
12	Economic Development	ASRLM		<p>The DPM, ASRLM appraised that list for MMUA (1st Phase) is completed. He further appraised that the 2nd phase is also under process.</p> <p>The DDC directed the DPM, ASRLM to involve the Vety. Dept. along with DICC Dept. in the training programme.</p>	DPM, ASRLM Hailakandi
13	Economic Development	ASDM (Skill)		<p>The DPM ASDM skill Development informed the house that 10 nos. of SC candidates were going for admission to the Assam Govt. North East Skill Center Guwahati for one year free certificate courses job oriented training program awarded by Assam Skill University under PM Ajay scheme sponsored by Directorate of welfare of SC and Backward classes Govt. of Assam. DPM ASDM along with SC chairman will accompany to Guwahati along with candidates on 20th July 2025 respectively. DPM also highlighted that in PM Vishwakarma Training updates 2025, Loan Sanctioned is 217 nos. Loan Disbursed is 191 nos. Tool Kit Delivered is 25 nos. as informed by AM DICC Hailakandi .Total Skill Training is 697 Nos beneficiaries. DDC directed to GM DICC Hailakandi to identify good nos. of PM Vishwakarma entrepreneurs in basket makers for future reference and showcase in the district level.</p>	DPM, ASDM Hailakandi
14	Economic Development	DI&CC	PMEGP CMAAA	<p>The GM, DICC, Hailakandi appraised that, under PMEGP- 304 Nos. applications received. 286 Nos. forwarded to bank and Loan sanctioned to 74 nos.</p> <p>Under PM Vishwakarma total application received 11932 nos. approved at GP+ULB level- 4757 nos. and at District level- 1621 nos. approved at State level 943 nos. and training done for 697 nos.</p> <p>Regarding <i>Chief Minister's Atmanirbhar Asom Abhijan 2.0</i> 2184 nos. interview completed on 23.05.2025.</p> <p>The GM, DICC will ensure submission of weekly progress report on each project.</p>	DDC, GM, DICC Hailakandi & LDM, Hailakandi

15	Reforms Governance Facilitation & Regulations	Forest	Collection of Forest Royalty	<p>The DFO, Hailakandi (T) informed that, Forest revenue collected for the FY 2025-26 is Rs. 62.96533 Lakhs.</p> <p>The DFO urged the works department to make a pre-plan for depositing the Forest Royalty prior to commencement of work. He further requested not to take up any development works in the reserved forest area as it violates Forest Conservation Act, 1980.</p> <p>The DFO, Hailakandi requested all the line department to deposit the revenue in time.</p>	<p>DFO, Hailakandi</p> <p>All BDOs & EE of Works Depts</p>
16	Social	Legal Metrology		<p>The revenue collection for the month of June was Rs. 35300.00 and cumulative for the FY 2025-26 stands at Rs. 169140.00</p> <p>The DDC directed the Inspector, Legal Metrology to increase the revenue collection by conduction regular inspection camp and also to conduct surprise inspection in the field to check whether accurate measurement are being maintained or not.</p>	<p>Inspector, Legal Metrology</p>
17	Infrastructure	PWD Roads	SOPD	<p>The EE, PWDR informed that, at present 54 numbers of schemes including Vikas Yatra are going on.</p> <p>The DDC directed EE, PWD Roads to make necessary arrangement for repairing of damaged road under their jurisdiction due to recent flood and also to closely monitor the Asom Mala project and submit monthly progress report to the concerned ADC.</p> <p>The DDC also directed the EE to expedite all the ongoing works under Vikash Yatra and Asom Mala and complete the same within the stipulated time.</p>	<p>EE, PWD HDTR, Hailakandi</p>
18	Infrastructure	PHE		<p>The EE, PHE apprised about the different ongoing water supply schemes in the district.</p> <p>As regard, Hailakandi Town Water supply scheme, the EE, PHE informed that work order already issued to M/S D Kumar and Company, Guwahati on 21st June, 2025 and the work will commence soon. As for Lala Town Water Supply, Administrative Approval is awaited.</p>	<p>EE, PHE, Hailakandi</p>
19	Infrastructure	Transport		<p>As per monthly report submitted by DTO, Hailakandi, total revenue collected in June/2025 is Rs. 10151954.00 and the cumulative for the FY 2025-26 is Rs. 34062701.00</p> <p>The DDC directed the DTO, Hailakandi to conduct regular Nakka Checking mainly for 2 wheeler without helmet to increase the revenue collection.</p>	<p>District Transport Officer, Hailakandi</p>

20	Infrastructure	PWD NH	Annual Plan & Periodic renewal	<p>The AE, PWD NH Division, Sribhumi apprised about the repairing of NH-154 (06) under Short Term Maintenance from Dhaleswar to Hailakandi and from Bowarhgtat to Chandrapur will be carried out shortly as the tender has already been invited.</p> <p>The DDC directed to complete the work before 15th August, 2025.</p>	EE, PWD (NH), Karimganj																						
21	Infrastructure	PWD Building		<p>The EE, PWD (B) Dept. apprised about various ongoing construction work in the District. He further informed that construction work of Circuit House is going on in full swing and has achieved 47% physical progress.</p> <p>In response DDC directed EE, PWD (B) Dept. to complete all the construction works within stipulated time particularly Jagannath Community Centre.</p>	EE, PWD HDTB, Hailakandi																						
22	Revenue	Tax	Revenue Collection	<p>The Supdt. Taxes, Hailakandi informed the house regarding Revenue collection for the month of June/2025.</p> <table border="1"> <thead> <tr> <th colspan="2">Non GST (in Rupees)</th> </tr> </thead> <tbody> <tr> <td>For the Month</td> <td>4962280.00</td> </tr> <tr> <td>Up to the Month</td> <td>14271602.00</td> </tr> <tr> <td>Annual Target</td> <td>7.52 Cr</td> </tr> <tr> <td>Achievement</td> <td>18.98%</td> </tr> <tr> <th colspan="2">GST Collection (in Rupees)</th> </tr> <tr> <td>For the Month</td> <td>5294038.00</td> </tr> <tr> <td>Up to the Month</td> <td>19644572.00</td> </tr> <tr> <td>Annual Target</td> <td>14.00 Cr</td> </tr> <tr> <td>Achievement</td> <td>14.03%</td> </tr> <tr> <td>Total collection (Non GST + GST)</td> <td>10256218.00</td> </tr> </tbody> </table>	Non GST (in Rupees)		For the Month	4962280.00	Up to the Month	14271602.00	Annual Target	7.52 Cr	Achievement	18.98%	GST Collection (in Rupees)		For the Month	5294038.00	Up to the Month	19644572.00	Annual Target	14.00 Cr	Achievement	14.03%	Total collection (Non GST + GST)	10256218.00	Supdt. of Taxes, Hailakandi
Non GST (in Rupees)																											
For the Month	4962280.00																										
Up to the Month	14271602.00																										
Annual Target	7.52 Cr																										
Achievement	18.98%																										
GST Collection (in Rupees)																											
For the Month	5294038.00																										
Up to the Month	19644572.00																										
Annual Target	14.00 Cr																										
Achievement	14.03%																										
Total collection (Non GST + GST)	10256218.00																										
23	Economic Development	Sericulture		<p>The Asst. Director, informed that, There is an encroachment issue of the centres namely ECC MOHANPUR, ECC BALIKANDI, ECC BOLDABOLDI, VGR BOLDABOLDI CMG BALIKANDI.</p> <p>Another issue is the manpower and it is difficult to run the activities smoothly.</p> <p>One acre castor plantation at ECC MOHANPUR is under process.</p> <p>Rearing of 500 DFSLs of Muga seed is going on w.e.f 27/2/25 at VGR BOLDABOLDI.</p> <p>For implementation of ADP 24-25 a letter to Director of Sericulture Assam is written for re- estimate of the unit cost of the rearing house as the existing cost(2919-20) is not inflation adjusted with the information rate of 2024-25 and wait for further process.</p>	Asstt. Director, Sericulture, Hailakandi																						
24		Municipal Board	PMAY	<p>Hailakandi MB: Under PMAY 2393 nos. of houses is completed. No. of beneficiaries received 3rd instalment: 1554.</p> <p>Lala MB: Houses completed 1126 nos. Received 3rd installment: 1032 nos.</p> <p>The DDC directed the EO, of both the MB</p>	E.O, HMB & LMB																						

				to expedite the progress. The EO informed that proposal for 3 rd Installment is yet to be sent.	
25	Economic Development	Handloom & Textiles	Swanirbhar Nari 2.0 Mudra Loan	The Supdt, H & T informed that, under Swanirbhar Nari : Total applications received – 3053 nos. Approved- 2839 nos. Rejected : 214 nos. Mudra : During 2024-25 : Application received -78 nos. Sanctioned- 42 nos. Rejected 36 nos. All pending Mudra Loans shall be taken up with the LDM, Hailakandi and resolve the matter at an early date.	Supdt, Handloom & Textiles Hailakandi LDM, Hailakandi
26	Economic Development	Assam Khadi & Village Industries		No fruitful discussion.	
27	Infrastructure	Water Resource		The EE, Water Resources appraised about the 4 (four) nos. of project taken up under SPOD-G Scheme. The EE, Water Resources further informed that, at present, only the Breach work is going on and the remaining works will resume after the rainy season, once the water level recedes.	EE, Water Resource, Hailakandi
28	Social	Labour		The Labour Officer, Hailakandi appraised that form distribution of “Eti Koli Duuti Paat” is going on smoothly and will be completed by 20th July, 2025. The DDC directed the LO, Hailakandi to complete the process according to the time frame given by the Govt.	Labour Officer, & DCPO, Hailakandi
29	Economic Development	Soil Conservation		The DO, Soil Conservation appraised about the different schemes undertaken by his department. He further informed that, no new scheme sanctioned during the current Financial Year. He was also directed to involve Agriculture and Irrigation departments during and before execution of the schemes and while submitting proposal to the Govt. so that farmer get maximum benefit from the project.	D.O, Soil Conservation
30	Social	Food , Public Distribution & Consumer Affairs		The ADS, FPD&CA Hailakandi informed that, Aadhaar seeding in Ration cards under NFSA-99.91% Aadhaar seeding of beneficiaries under NFSA-99.38% The DDC directed the ADS, FPD&CA to focus on the District ranking mainly on the indicators – i. NFSA – Rice distributed against allotment & ii. NFSA Beneficiaries covered.	ADC, FPD & CA, Hailakandi
31	Rural Development	P&RD	PMAY-G	The CEO, Zilla appraised the house that, for the FY 2025-26 target under PMAY-G	CEO, Zilla Parishad,

				is 26057 out of which, 21137 is already sanctioned and the state average is 70% Out of which, 17 nos. of houses are completed. The CEO, ZP also informed that a total of 3600 beneficiaries could not be sanctioned under the current FY 2025-26 target as they fall under forest land .	Hailakandi
32	Social	Co-operative Societies	Registration & Audit	The Asstt. Registrar of Co-op Societies, Hailakandi informed that Audit and society registration in online portal is going on. The DDC also directed the Asst. Registrar of Co-op Societies to tie up with AH&Vety for regular inspection of Dairy Co-operatives and also instructed that both the depts. should make awareness efforts for more enrollments of members in the societies.	Asstt. Registrar Cooperative Societies, Hailakandi
33	Economic Development	Economics & Statistics		The Dy. Director Eco & Stats. Informed that, Primary data collected from all the line departments' viz. Agriculture, Forest, AH & Veterinary and Fishery Department, as per the Performa provided by the DES, Ghy. Further electricity consumption data district & category wise have also been collected. They shall appraise progress for the preparation of District Domestic Product on a regular basis.	Dy. Director Economics & Statistics
34	Economic Development	DMFT	PMKKKY	The DDC informed the house that 5 (five) nos. of schemes have been approved for a total amount of Rs. 67.70 lakh under DMFT (PMKKKY). Work for all the 5 (five) nos. of schemes are going on. So far, an amount of Rs. 79.45 Lakhs is utilised since inception under DMFT.	
35	Social	Employment Exchange	Registration	Aadhaar Base Registration : 44921 Non Aadhaar Base Registration : 253 Total Registration : 45174	Employment Officer, Hailakandi
36	Revenue	Revenue		The District Commissioner directed the ADC, Revenue to improve the status of disposal under Basundhara RTPS and also disposal of composite land sale application.	ADC, Revenue
37	Finance	Finance (Bank)	PMJJBY PMSBY APY	The LDM informed the achievement under the various schemes up to June, 2025 viz. PMJJBY - 55044 PMSBY - 173589 APY - 30888 PMJDY - 583212 the figures will be updated on August, 2025.	LDM, Hailakandi
38		Election		The Election Officer, Hailakandi informed that, in reference to the letter No. ELE.52/2023/55 Dtd. the 12th April, 2024, SOP for safekeeping of	

				<p>wheelchairs after conduct of election. All the DEOs are to take stock of the status of the wheelchairs from DEEO and DSWO in every DDC meeting and the deliberations on the same should be reflected in the minutes of the meeting, The DEO is also to submit the report in the last week of July and December of each year, on the status of the wheelchair in the following format by collecting data from the custodian and designated BLO:-</p> <table border="1"> <thead> <tr> <th>Name of district</th> <th>Nos of wheelchairs received</th> <th>Nos. of wheelchair found to be Intact</th> <th>Nos. of wheelchair damaged/ stolen</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>Hailakandi</td> <td>490</td> <td>473</td> <td>17 (Damaged)</td> <td>Damaged while transportation to Polling Station & back.</td> </tr> </tbody> </table>	Name of district	Nos of wheelchairs received	Nos. of wheelchair found to be Intact	Nos. of wheelchair damaged/ stolen	Remarks	Hailakandi	490	473	17 (Damaged)	Damaged while transportation to Polling Station & back.	
Name of district	Nos of wheelchairs received	Nos. of wheelchair found to be Intact	Nos. of wheelchair damaged/ stolen	Remarks											
Hailakandi	490	473	17 (Damaged)	Damaged while transportation to Polling Station & back.											
39	Economic	T&D	MLAADS AAGY United Fund	The progress of various schemes under T & D department has been reviewed. In this connection the DC requested the District Planning Cell, Hailakandi to take necessary steps for early completion of all pending schemes under AAGY & Assam Darshan.	DDC & All BDOs, Hailakandi dist.										
40		Welfare of SC&BC	PMAGY	Out of a total 17 nos. of Model Village, 10 nos. under 2018-19 already been declared as Model Village and the rest 7 nos. under 2022-23 household survey is going on and VDP Generation under process.											
41	Infrastructure	Border Protection and Development		As reviewed by the DC, all the 3 nos. of Scheme under Border Area Development have been completed.											
42	Social	e-District	Sewa Setu Bhumiputra	The DDC directed the DPM, e-District to submit the report of pending cases lying more than 30 days. He also directed the ADC, e-District to expedite the disposal of application under Sewa Setu.	ADC, e-District & DPM, e-District										
43		Cultural Affairs		No schemes were discussed in the meeting.											
44		Education Higher		No schemes pertaining to the district.											
45		Hill Areas		No schemes pertaining to the district.											
46	Social	Medical Education and Research		No schemes pertaining to the district.											
47		Social Justice and Empowerment		No schemes pertaining to the district.											
48		Revenue and Disaster Management		No schemes were discussed in the meeting.											
49	Economic Development	Science & Technology & Climate Change		No schemes pertaining to the district.											
50		Horticulture and Food Processing		No schemes were discussed in the meeting.											

		Department			
51	Management & Facilitation	Act East Policy Affairs		No schemes pertaining to the district.	
52		General Administration		The DC requested the ADC Nazarat to provide only Veg-Meal in any Govt. related function.	ADC Nazarat
53		Home & Passport		No schemes pertaining to the district.	
54		Political		No schemes pertaining to the district.	
55		Implementation of Assam Accord		No schemes were discussed in the meeting.	
56		Information & Public Relation & Printing & Stationery		No schemes pertaining to the district.	
57		Judicial Legislative		No schemes pertaining to the district.	
58		Mines & Minerals		Schemes related to Mines & Minerals were discussed with the Executing Agency and DMFT Cell, DC Office and directed them to maintain quality end for early completion of the works.	
59		Parliamentary Affairs		No schemes pertaining to the district.	
60		Personnel		No schemes were discussed in the meeting.	
61		Information & Technology		No schemes were discussed in the meeting.	
62		Tourism		No schemes were discussed in the meeting.	
63		Dairy Development		No schemes were discussed in the meeting.	

#: (Social Sector/Economic Development/ Infrastructure/Finance & Planning/Regulatory/Reforms).

Category-B: Theme specific

Sl. No	Theme	
1	Follow up of DCs Conference	In pursuance of the decision taken in DC's Conference held on 11 th March, 2025 all concerned departments were requested to focus on follow up action and work in time bound manner to achieve targets.
2	Sabka Saath Sabka Vikash Sabka Vishwas Sabka Prayaas	Emphasise to be given by all departments to work in close coordination and maintain effective inter-departmental cooperation. A collective approach is to be adopted to ensure the timely an efficient implementation of all priority Govt. schemes within the stipulated time. All HODs are requested to take up follow up action as per the direction given during Chief Secretary, Assam Review Meeting and in the DISHA Meeting in letter and spirit.
3	Coordination across Depts.	All concerned departments are requested to submit any issue or problem faced by the department for discussion in the monthly DDC Meeting.

The meeting ended with vote of thanks from the chair.

ECF No. 11390/DFA/440920

District Development Commissioner,
Hailakandi
Dated Hailakandi the July, 2025

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Dept., Dispur-6 for favour of kind information.
2. The Director, De-centralized Planning Division, Transformation & Development Dept., Dispur-6 for favour of kind information. information and necessary action.
3. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
4. The D.I.O NIC, Hailakandi. He is requested to upload the minutes in the District website.

e-signed
District Development Commissioner,
Hailakandi