

## MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING FOR THE MONTH OF MARCH, 2025

<b>Subject</b>	<b>Minutes of the Meeting of District Development Committee, Hailakandi District</b>
<b>Date STime</b>	6 <sup>th</sup> March, 2025 at 09:30 A.M.
<b>Venue</b>	Conference Hall of O/o the District Commissioner, Hailakandi
<b>Participants</b>	Annexure- 1.1
<b>Absentees</b>	Annexure- 1.2
<b>Fund receipt S Utilization</b>	Annexure- A S B (enclosed)
<b>Physical Progress</b>	Annexure-C for Current Year and Annexure-D for Previous Years. (enclosed)

The meeting was presided by Shri Nisarg Hivare, IAS, District Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting. He instructed all the HoDs to prepare and submit the DDC Reports with Annexure, Governor Flagship, PM Flagship and other portal related report by 3<sup>rd</sup> of every month without delay.

Then department wise review started, and recorded as follows:

### Category-A: Department specific

Sl No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency responsible S Timeline
1	Social	Women S Child Development	Model AWCs POSHAN	<p>The DSWO (i/c) informed that out of 21 Nos. of MAWCs under NIDA I, 20 Nos. MAWCs are completed and the remaining 1 will be completed by 15<sup>th</sup> March, 2025.</p> <p>Under NIDA II Land clearance for all the 73 nos. of AWC received and committee also formed but waiting for approval from Hon'ble Guardian Minister.</p> <p>Under RIDF I, 1 no. of works completed and the remaining 2 will be completed by 31<sup>st</sup> March, 2025.</p> <p>Under RIDF II, out of 24 nos. all works are started. In this regard, the DC directed to expedite the work and complete it within the stipulated time.</p> <p>He further instructed to hold a meeting with DDC, ADC Social Welfare and Dept. Officials for ensuring that the AWCs must be opened at least 21 days in a month and Take Home Ration and Hot Cooked Meal must be served in all working days.</p> <p>He further instructed to resolve the issue of disbursement of HCM and THR if any.</p> <p>The DC also instructed all department head to visit any AWC whenever they go to the field and their experience on the visit shall be submitted during DDC Meeting. ADC (SW) will closely monitor.</p>	DDC, ADC (SW) DSWO, Hailakandi S concerned CDPOs S All HODs
2	Social		Health S Family Welfare	<p>District Commissioner reviewed all important schemes including Immunization, 100 days NTEP programme, Tea garden wage compensation programme etc.</p> <p>District commissioner requested all the district Heads to adopt at least one TB patient</p>	Jt.DHS, Hailakandi S JE (Civil) NHM, Hailakandi

				<p>as Nikshy Mitra. He also directed ADC (H) S Asst. Commissioner (H) to take necessary steps for identification Nikshy Mitra and review with DTO and team for clearance to DBT to all TB patients.</p> <p>Regarding wage compensation scheme he requested LDM to support health department for opening of bank accounts of PW of the tea garden area to get the benefit.</p> <p>District Commissioner asked ADC(H) to verify the Immunization RoP target calculation and give feedback. He also directed that all CHOs must verify 10% ASHA Survey Register and submit the same.</p>	
3	Social	Education	Rationalisation	Inspector of Schools, HDC, Hailakandi informed that transfer order of teachers has already been issued against 100 Nos. of teachers to eliminate the status of single or zero teacher schools covering all Educational Block under Hailakandi district.	I.S S DEEO, Hailakandi,
			Vacancy Details Of Graduate Teacher In Secondary S PGT Teacher In Higher Secondary Schools	Inspector of Schools, HDC, Hailakandi discussed about Subject-wise vacancy details of Graduate S PGT teacher in Secondary and Higher Secondary Schools which was already been informed to Higher authority for necessary action	
			School Inspection	Inspector of Schools, HDC, Hailakandi informed that, as HSLC and HSSLC Examination is going on throughout the state in the month of February 2025, 17 Nos. of Examination Centres for HSLC Examination and 6 Nos. of Examination Centres out 13 Nos. of Examination Centres for HSSLC Examination of the district was visited.	
4	Social	Sport S Youth Welfare	Khel Maharan	The DSO informed that Khel Maharan 2.0 in the District Level is completed and State Level Competition will take place in Guwahati in the month of March, 2025.	District Sports Officer, Hailakandi
5	Infrastructure	Irrigation		<p>The EE, Irrigation informed that, installation of Solar Powered Mobile Lift Irrigation Scheme under Hailakandi LAC FY 2023-24 is completed.</p> <p>The DC also directed the EE, Irrigation complete all the ongoing works during the FY 2024-25.</p> <p>All schemes shall be taken in consultation with Agriculture Dept.</p>	EE, Irrigation, Hailakandi
6	Reforms Governance Facilitation S Regulations	Excise		<p>The Supdt. of Excise informed that, revenue collection for the period January/2025 is Rs. <b>7465149.84</b> and the cumulative for the FY 2024-25 is <b>51807608.98</b></p> <p>Total No. of raids conducted for the month Jan, 2025: 12 and no. of cases detected: 40.</p>	Supdt. of Excise, Hailakandi

				The Supdt. Informed that, they have achieved more than 200% of the set target.	
7	Economic Development	Fishery	PMMSY	The DFDO informed that, total fish production for the year 2024-25 is 20038.24 M.T against annual target of 21682 MT. The DFDO presented all the ongoing works under the PMMSY, After reviewing the ongoing schemes under PMMSY the DC directed the DFDO to work with DFO to develop forest natural Fisheries through existing tank and low lying areas. All Projects/Schemes shall be completed within the given timeline and in no way it should be further extended.	DFDO, Hailakandi
8	Economic Development	Agriculture	PMKISAN /PMFBY	The DAO informed the progress as follows: <b>PMKISAN</b> Active farmers as per PM Kisan portal: <b>86637 Nos.</b> No of beneficiary who received 19 <sup>th</sup> instalment- <b>72415 Nos.</b> <b>Prime Minister Fasal Bima Yojona (PMFBY) 2024-25:</b> A total of 22147 nos. of farmers enrolled against the target of 17000 nos. for Kharif and for Rabi, 2613 nos. enrolled against the target of 3250 and registration is going on. The DC directed the DAO to remove ineligible beneficiaries from the portal within a short period of time. He further instructed to focus and update the Key Performance Indicator point in the the CM dashboard regarding PM-KISAN and PM-FBY.	DAO, Hailakandi
9	Economic Development	AH S Veterinary	NADCP	The DVO informed that, Mobile Veterinary Unit is running smoothly in the district. He also appraised about the status of various ongoing programme under his Dept. The DVO requested for earth filling in the newly constructed Algapur Vety. Dispensary. In this regard, the DC directed the DVO to contact the BDO Algapur for taking up the matter under MGNERGA.	BDO, Algapur S Dist. Vety Officer, Hailakandi
10	Economic Development	NULM		The DC, Hailakandi reviewed the State Govt. flagship scheme "Mukhyamantri Mohila Udyamita Abhiyan- Nogoriya (MMUA-N)" application status of both Hailakandi S Lala. Representative from NULM, Hailakandi has informed the house that the District Level Committee Notification has been received from Department of Housing S Urban Affairs on 7th February 2025 and accordingly Urban Level Scrutiny Committee (ULSC) has been notified for both Hailakandi and Lala ULB. However as per the instructions received from Hon'ble Minister, Housing S Urban Affairs re-verification of MMUA-N application has been completed by constituting the internal team from NULM. The scanning of all the MMUA-N applications is going on both at	CPM, NULM, Hailakandi

				<p>Hailkandi S Lala ULB. Once the scanning is completed, the third party verification will be conducted by higher authority and for this verifier has been identified as per SOP received from the State Govt. The NULM representative also highlighted the fact of non-issue of QR code to street vendors during disbursal of PMSVANIDHI loan by AGVB, Ratanpur S Kalibari Branch. In this regard, instruction has been given to LDM to coordinate the respective Bank branches for immediate issue of QR code to Street Vendors under PMSVANIDHI scheme.</p>	
11	Infrastructure	APDCL		<p>The AGM (Projects),APDCL Hailakandi, provided an update on the ongoing projects in the district. He informed that the charging and commissioning of the new Serispore DSS will be commenced shortly.AGM, Projects also informed that work of 2nd phase of AIIB is going on as per scheduled time. Regarding the smart metering project,AGM Hailakandi conveyed that the work going on is expected to be completed within the next 2 years. The AGM (Projects) informed the assembly that electrification work for left-out households (Under RDSS) would commence soon, as the work order is issued to TKC UK Enterprise.</p>	AGM, APDCL
12	Economic Development	ASRLM		<p>The DPM, ASRLM appraised the status of Reverification of beneficiaries under MMUA. He also appraised that cumulative rejection percentage is increase to 40.85% after reverification. Earlier it was 27.81%.</p>	DPM, ASRLM Hailakandi
13	Economic Development	ASDM (Skill)		<p>DPM-Skill, ASDM informed the house that PMKVY 4.0 scheme 2024 skill certification distribution done. District Commissioner Hailakandi directed to District Employment Officer to organise Mini-job Rojgar placement drive in District within 31st March 2025 for skilled passed certified candidates of Hailakandi District. DPM Skill inform the house that training providers will take participate and bring prospective employers in Mini-recruitment drive.</p>	DPM, ASDM Hailakandi
14	Economic Development	DISCC	PMEGP CMAAA	<p>The representative of DICC, Hailakandi appraised that, for the FY 2024-25. Under PMEGP- <b>302 Nos.</b> applications received. 282 Nos. forwarded to bank and Loan sanctioned to 68 nos. Under PM Vishwakarma total application received 11810 nos. approved at GP+ULB level- 4628 nos. and at District level- 1622 nos. ap proved at State level 729 nos. and training done for 188 nos.</p> <p>Regarding <i>Chief Minister's Atmanirbhar Asom Abhijan 2.0</i> 3525 nos. registered.</p>	GM, DICC Hailakandi S LDM, Hailakandi

15	Reforms Governance Facilitation S Regulations	Forest	Collection of Forest Royalty	<p>The DFO, Hailakandi (T) informed that, Forest revenue collected during the month of February/2025 is <b>Rs. 120.83876</b> and the cumulative for the FY 2024-25 is Rs. <b>521.06897</b> Lakhs.</p> <p>The DFO urged the works department to make a pre-plan for depositing the Forest Royalty prior to commencement of work. He further requested not to take up any development works in the reserved forest area as it violates Forest Conservation Act, 1980.</p> <p>The DFO, Hailakandi requested all the works department to apply for permission of construction in forest land through Parivesh Portal 2.0 wherever necessary. All works department including the BDOs shall make payment of Royalty against where works is done in the district.</p>	DFO, Hailakandi  All BDOs S EE of Works Depts
16	Social	Legal Metrology		<p>The revenue collection for the month of February was Rs. 85115.00 and cumulative for the FY 2024-25 stands at Rs. 802297.00</p> <p>The DC directed the Inspector, Legal Metrology to increase the revenue collection by conduction regular inspection camp.</p>	Inspector, Legal Metrology
17	Infrastructure	PWD Roads	SOPD	<p>The EE, PWDR informed that, at present 54 numbers of schemes including Vikas Yatra are going on.</p> <p>In this connection the Dist. Commissioner directed EE, PWD Roads to closely monitor the Asom Mala project and submit monthly progress report to the concerned ADC.</p> <p>The DC also directed the EE to expedite all the ongoing works under Vikash Yatra and Asom Mala and complete the same within the stipulated time.</p>	EE, PWD HDTR, Hailakandi
18	Infrastructure	PHE		<p>The DC directed the Executive Engineer (PHE) to achieve desired targets in Water User Committee registration account opening, Asha workers-NHM mapping and Village wise nos. of Field Test Kit water testing to be increased.</p> <p>On query for Jal Mitras, the EE informed that verification is completed.</p> <p>The Chair requested the EE to be well prepared with comprehensive report of all schemes under his jurisdiction, merely not relying only on summarized presentation.</p>	EE, PHE, Hailakandi
19	Infrastructure	Transport		<p>As per monthly report submitted by DTO, Hailakandi, total revenue collected in February/2025 is Rs. 12215234.00 and the cumulative for the FY 2024-25 is 137907118.00</p>	District Transport Officer, Hailakandi
20	Infrastructure	PWD NH	Annual Plan S Periodic renewal	<p>The EE, PWD (NH) of the Dept. informed the "One time improvement proposal for old Dhaleswar Rd. (Dhaleswar Pt. to Uttar Kanchanpur) has been approved and once the work is completed, it will be handed over to state PWD.</p>	EE, PWD (NH), Karimganj

				<p>The DC directed the PWD NH to co-operate with concerned Circle Officer, Agriculture, Forest, PWD HDTB, Fishery depts. in joint verification of Railway over Bridge (ROB) at Sultanipur and publish and upload 3D field survey notification by 12<sup>th</sup> March, 2025.</p> <p>The EE, PWD NH is directed to utilize Rs. 22.00 Lakhs, sanctioned under Road Safety Fund so that the remaining works is completed in few days.</p>																							
21	Infrastructure	PWD Building		<p>On enquiry from the DC, the EE PWD HDTB appraised that, process of execution for establishment of Medical College at Hailakandi will start after identification of land from district administration.</p> <p>The DC sought proposal of flat system building for District Officials residential quarters.</p> <p>In this regard, the DC directed the EE, PWD HDTB to make a joint visit with the Circle Officer, Hailakandi for identification of land.</p>	EE, PWD HDTB, Hailakandi S Circle Officer, Hailakandi																						
22	Revenue	Tax	Revenue Collection	<p>The Supdt. Taxes, Hailakandi informed the house regarding Revenue collection for the month of February/2025.</p> <table border="1"> <thead> <tr> <th colspan="2">Non GST (in Rupees)</th> </tr> </thead> <tbody> <tr> <td>For the Month</td> <td>5937000.00</td> </tr> <tr> <td>Up to the Month</td> <td>51637000.00</td> </tr> <tr> <td>Annual Target</td> <td>5.77 Cr</td> </tr> <tr> <td>Achievement</td> <td>89.42%</td> </tr> <tr> <th colspan="2">GST Collection (in Rupees)</th> </tr> <tr> <td>For the Month</td> <td>15596000.00</td> </tr> <tr> <td>Up to the Month</td> <td>92382000.00</td> </tr> <tr> <td>Annual Target</td> <td>15.19 Cr</td> </tr> <tr> <td>Achievement</td> <td>60.76 %</td> </tr> <tr> <td><b>Total collection (Non GST+ GST)</b></td> <td><b>144019000.00</b></td> </tr> </tbody> </table> <p>The DC directed the Supdt to conduct a drive to ensure whether GST is being paid by the local retail dealers with special emphasis on the dealers of the package mineral water. All business establishment who are suspected to be defaulting taxes are to be brought under the radar of scrutiny.</p>	Non GST (in Rupees)		For the Month	5937000.00	Up to the Month	51637000.00	Annual Target	5.77 Cr	Achievement	89.42%	GST Collection (in Rupees)		For the Month	15596000.00	Up to the Month	92382000.00	Annual Target	15.19 Cr	Achievement	60.76 %	<b>Total collection (Non GST+ GST)</b>	<b>144019000.00</b>	Supdt. of Taxes, Hailakandi
Non GST (in Rupees)																											
For the Month	5937000.00																										
Up to the Month	51637000.00																										
Annual Target	5.77 Cr																										
Achievement	89.42%																										
GST Collection (in Rupees)																											
For the Month	15596000.00																										
Up to the Month	92382000.00																										
Annual Target	15.19 Cr																										
Achievement	60.76 %																										
<b>Total collection (Non GST+ GST)</b>	<b>144019000.00</b>																										
23	Economic Development	Sericulture		<p>The Asst. Director, informed that, There is an encroachment issue of the centres namely ECC MOHANPUR, ECC BALIKANDI, ECC BOLDABOLDI, VGR BOLDABOLDI CMG BALIKANDI.</p> <p>Another issue is the manpower and it is difficult to run the activities smoothly.</p> <p>One acre castor plantation at ECC MOHANPUR is under process.</p> <p>Rearing of 500 dfls of muga seed is going on w.e.f 27/2/25 at VGR BOLDABOLDI.</p> <p>For implementation of ADP 24-25 a letter to Director of Sericulture Assam is written for re- estimate of the unit cost of the rearing house as the existing cost(2919-20) is not inflation adjusted with the information rate</p>	Asstt. Director, Sericulture, Hailakandi																						

				of 2024-25 and wait for further process.	
24		Municipal Board	PMAY	Hailakandi MB: Under PMAY 2356 nos. of houses are completed. No. of beneficiaries received 3 <sup>rd</sup> instalment: 1334.	E.O, HMB S LMB
				Lala MB: Houses completed 1118 nos. Received 3 <sup>rd</sup> installment: 994 nos.	
				The DC directed the EOs to pursue with the delayed works under PMAY (U) and continuously monitor by issuing Notice, holding meeting etc. to complete the remaining works and take action as per Govt. guidelines.	
25	Economic Development	Handloom S Textiles	Swanirbhar Nari 2.0  Mudra Loan	The Supdt, HST informed that, under <b>Swanirbhar Nari</b> : Total applications received – 3053 nos. Approved- 2839 nos. Rejected: 214 nos.	Supdt, Handloom S Textiles Hailakandi
				<b>Mudra:</b> During 2024-25 : Application received -69 nos. Sanctioned- 17 nos. Rejected 23 nos.	
				All pending Mudra Loans shall be taken up with the LDM, Hailakandi and resolve the matter at an early date. Amount disbursed details shall be reflected in the next report and may be submitted to the office to pursue the matter.	
26	Economic Development	Assam Khadi S Village Industries		No fruitful discussion.	
27	Infrastructure	Water Resource	SOPD- FDR SOPD- G	EE, Water Resources described about the progress of works of the ongoing scheme and pointed out that out of 2 nos. cases filed at Hon'ble High Court by local people of Bandukmara and Ratanpur area demanding compensation of land and zirat against the R/S work from Boroitali to Confluence, case filed at Ratanpur area has been withdrawn by the petitioner and hence balance work could be resumed except at Bandukmara. In the matter of flood emergency work for restoration of dyke at different locations in the district, the Chief Engineer, WR Deptt has discussed with the Hon'ble Minister, Barak Valley Development Department for taking up of the work as flood emergency matter.	EE, Water Resource, Hailakandi
28	Social	Labour	Child Marriage  Child Labour	The Labour Officer informed that Awareness camps are being organized regularly in different locations to sensitize people about the ill effects of child marriage. She also informed that, drive against child Labour is being conducted regularly throughout the district and no child labor detected during the month particularly in the agricultural field and Brick making factories etc. The LO also informed that, 2 (two) nos. of Jt.	Labour Officer, S DCPO, Hailakandi

				Verification awareness programme was conducted during the Month of February, 2025 at Mohanpur RA ME School, Botor Bazaar and Revive Academy Ramnathpur along with DCPO, Hailakandi.	
29	Economic Development	Soil Conservation		The D.O, Soil Conservation informed that 107 nos. of works sanctioned in the current year under WDC-1 Lower Jitanallah under PMKSY 2.0. Out of which works in progress for 9 nos. He was also directed to involve Agriculture and Irrigation departments during and before execution of the schemes.	D.O, Soil Conservation
30	Social	Food, Public Distribution S Consumer Affairs		The ADS, FPDSCA Hailakandi informed that, Aadhaar seeding in Ration cards under NFSA-99.71% Aadhaar seeding of beneficiaries under NFSA-98.23% Regarding selection of new additional beneficiaries under NFSA in respect of Hailakandi district, total new Ration card issued is 3190 nos. and beneficiaries including additional member in existing RCs 32124 nos. against the target of 30650 nos. The DC directed the ADS, FPDSCA to ensure proper and full distribution of ration card by the dealers to the consumer.	ADC, FPD S CA, Hailakandi
31	Rural Development	PSRD	Amrit Sarovar MGNREGA	In September of FY 2024-25, a total of 5,498 PMAY-G houses were allocated, out of which 3,356 have been sanctioned. Among these, 2,089 beneficiaries are from forest areas, primarily from Lala (Dhalcherra, Bilaipur) and South Hailakandi (Baruncherra, Kukicherra, Gharmura, Baghcherra, Jamira, and Killarbak GPs) under the respective development blocks. The CEO has issued a notice instructing all PMAY-G beneficiaries (as per the PWL) residing in various forest villages within the jurisdiction of South Hailakandi and Lala Development Blocks to verify the PWL of PMAY-G for their respective GPs and submit their consent for relocation, either to a cluster housing unit or a plot of land allotted by the government for the construction of their PMAY-G house. As of now, South Hailakandi has submitted only 33 consent forms. Katlicherra Revenue Circle has identified ceiling surplus land in Kukicherra (Dag No. 158(part), 152(part)) and Jamira Part-1 (General Khaas Land: Dag No. 77(part), 95(part), 97(part), 180(part)). The DC instructed officials to proceed with land allotment and seek consent. If refused, the land will be struck off from the PWL. Hailakandi's PMAY-G cumulative progress from FY 2016-17 to 2024-25 includes 47,022 houses sanctioned, 41,642 completed, with an 89% completion rate. The DC has directed BDO officials to expedite all	CEO, Zilla Parishad, Hailakandi S Concerned BDOs



				ongoing constructions.	
32	Social	Co-operative Societies	Registration S Audit	The Asstt. Registrar of Co-op Societies, Hailakandi informed that Audit percentage of the district is 100% He further informed that, society digitization in online portal is going on. The DC also directed the Asst. Registrar of Co-op Societies to tie up with AHSVety for regular inspection of Dairy Co-operatives and also instructed that both the depts. should make awareness efforts for more enrollment of members in the societies.	Asstt. Registrar Cooperative Societies, Hailakandi
33	Economic Development	Economics S Statistics		The Dy. Director Eco S Stats. Informed that, Primary data collected from all the line departments' viz. Agriculture, Forest, AH S Veterinary and Fishery Department, as per the Performa provided by the DES, Ghy. Further electricity consumption data district S category wise have also been collected. They shall appraise progress for the preparation of District Domestic Product on a regular basis.	Dy. Director Economics S Statistics
34	Economic Development	DMFT	PMKKKY	The DDC informed the house that 5 (five) nos. of schemes have been approved for a total amount of Rs. 67.70 lakh under DMFT (PMKKKY). Work for all the 5 (five) nos. of schemes are going on. So far, an amount of Rs. 63.85 Lakhs is utilised since inception under DMFT.	
35	Social	Employment Exchange	Registration	Aadhaar Base Registration : 44783 Non Aadhaar Base Registration : 253 Total Registration : 45036 The Employment officer informed that, 1 no. of Group Discussion Session were conducted in the office premise during the month of February, 2025.	Employment Officer, Hailakandi
36	Finance	NABARD	RIDF	The official representing NABARD requested all concerned HoDs to claim balance fund of RIDF by 21 <sup>st</sup> March, 2025 positively as the scheme will be closed in Sept, 2025.	All concerned HoDs
37	Finance	Finance ( Bank)	PMJJBY PMSBY APY	The LDM informed the achievement under the various schemes up to October, 2024 viz. PMJJBY - 53699 PMSBY - 158356 APY - 26876 PMJDY - 575240	LDM, Hailakandi
38	Economic	TSD	MLAADS AAGY United Fund	The progress of various schemes under T S D department has been reviewed. In this connection the DC requested the BDOs (EA) to submit the UC immediately and expedite completion of works under AAGY 2022-23, MLAADS, Untied Fund etc. within the stipulated time.	All BDOs, Hailakandi dist.
39	Infrastructure	Border Protection and Development		As reviewed by the DC, all the 3 nos. of Scheme under Border Area Development have been completed.	
40	Social	e-District	Sewa Setu	The DC directed the DPM, e-District to submit the report of pending cases lying	DPM, e-District

			Bhumiputra	more than 30 days.	
41	Social	Cultural Affairs		No schemes were discussed in the meeting.	
42		Education Higher		No schemes pertaining to the district.	
43		Hill Areas		No schemes pertaining to the district.	
44		Medical Education and Research		No schemes pertaining to the district.	
45		Social Justice and Empowerment		No schemes pertaining to the district.	
46	Economic Development	Revenue and Disaster Management		No schemes were discussed in the meeting.	
47		Science S Technology S Climate Change		No schemes pertaining to the district.	
48		Horticulture and Food Processing Department		No schemes were discussed in the meeting.	
49	Management S Facilitation	Act East Policy Affairs		No schemes pertaining to the district.	
50		Election		No schemes were discussed in the meeting.	
51		General Administration		The DC requested the ADC Nazarat to provide only Veg-Meal in any Govt. related function.	ADC Nazarat
52		Home S Passport		No schemes pertaining to the district.	
53		Political		No schemes pertaining to the district.	
54		Implementation of Assam Accord		No schemes were discussed in the meeting.	
55		Information S Public Relation S Printing S Stationery		No schemes pertaining to the district.	
56		Judicial Legislative		No schemes pertaining to the district.	
57		Mines S Minerals		Schemes related to Mines S Minerals were discussed with the Executing Agency and DMFT Cell, DC Office and directed them to maintain quality end for early completion of the works.	
58		Parliamentary Affairs		No schemes pertaining to the district.	
59		Personnel		No schemes were discussed in the meeting.	
60		Information S Technology		No schemes were discussed in the meeting.	
61		Tourism		No schemes were discussed in the meeting.	
62		Dairy Development		No schemes were discussed in the meeting.	

#: (Social Sector/Economic Development/ Infrastructure/Finance S Planning/Regulatory/Reforms).

**Category-B: Theme specific**

Sl. No	Theme	
1	Follow up of DCs Conference	In pursuance of the decision taken in DC's Conference held on 29 <sup>th</sup> S 30 <sup>th</sup> July, 2024 all concerned departments were requested to focus on follow up action and work in time bound manner to achieve targets and the concerned HoD will submit progress report separately before the next DDC Meeting.
2	Sabka Saath Sabka Vikash Sabka Vishwas Sabka Prayaas	All the HODs to take follow-up action as suggested by Hon'ble Ministers during their visit and submit compliance report. Further, they are also requested to submit progress of various works under PM Flagship Programme/Central Sponsored Schemes concerning their jurisdiction by 3 <sup>rd</sup> of every month regularly.
3	Coordination across Depts.	All concerned departments are requested to submit any issue or problem faced by the department for discussion in the monthly DDC Meeting.

The meeting ended with vote of thanks from the chair.

Signed by

Nisarg Gautam Hivare

Date: 12-03-2025 17:42:51

District Commissioner,

Hailakandi

ECF No. 11390/DFA/369002

Dated Hailakandi the March, 2025

**Copy to:**

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation S Development Dept., Dispur-6 for favour of kind information.
2. The Director, De-centralized Planning Division, Transformation S Development Dept., Dispur-6 for favour of kind information. information and necessary action.
3. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
4. The D.I.O NIC, Hailakandi. He is requested to upload the minutes in the District website.

***e-signed***

District Commissioner,

Hailakandi









		Consumable and Equipment Management in Govt Blood Bank	NA	State																
		108 Mritunjoy	NA	State																
		Operation of Sanjibani(Village Health Outreach Programme)	NA	State																
		Employees Health Assurance Scheme	NA	State																
		Free Drugs & Consumable including Tea Gardens	AS224	State																
		Scheme for ASHA Welfare	NA	State																
		Arogya Nidhi	NA	State																
		NHM Employees Welfare Scheme	NA	State																
		Operation Cost of Mobile Medical Units	NA	State																
		Ambulance Services for Public Health Facilities	NA	State																
		Honorarium of ASHAs	NA	State																
		Remuneration of 104 Newly Engaged Post PG Doctors in Medical Colleges	NA	State																
11	PWD NH	ANNUAL PLAN 2020-21	154/AS/2020-21/215	cs	32.93 Cr	-	-	-	-	-	-	-	32.93 Cr.	19.497 Cr.	0	NA	NA	NA	NA	The funds are operated by Regional Officer, MoRT&H, Guwahati.
			154/AS/2020-21/217	cs	64.63 Cr	-	-	-	-	-	-	64.63 Cr.	20.30 Cr	0	NA	NA	NA	NA		
12	Irrigation	MDTW	NIL	CS	28.16085 L	NIL	NIL	NIL	28.16085 L	NIL	28.16085 L	NIL	28.16085 L	28.16085 L	NIL	NIL	NIL	NIL	NIL	
		PMKSY-HKPP	2052	CSS																
		SOPD-G	-	State																
		Schemes of NEC	248	CSS																
		NLCPR (now NESIDS)	3559	CSS																
		Irrigation Census	2027	CS																
		SCSP	-	State																
		TSP	-	State																
		NABARD (RIDF)	-	Others																
13	Cachar Soil Conservation Division	Hailakandi WDC-I Lower Jitanallah PMKSY 2.0	AS83	CSS	N/A	N/A	55.72259	19.73469	0.00	0.00	0.00	0.00	75.45728	39.63675 (72.0%)	15.41429 (78.0%)	Nil	Nil	Nil	75.45728	
		LAND DEVELOPMENT PROJECT		CSS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45.00	0	0	Nil	Nil	Nil	45.00	
		Soil and Water Conservation -SOPD		State																
		Soil and Water Conservation -RIDF		State																
		Watershed Development Component of PMKSY(WDC-PMKSY 2.0)	Central Scheme PFMS Code:9183, SLS Code: AS83	CSS																
14	W&CD	Model AWC under NIDA	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	326.50 Lakh	182.00 Lakh	NA	250.00 Lakh	NIL	250.00 Lakh	NIL	76.50 Lakh	
		Model AWC under RIDF-I	NA	State	NA	NA	NA	NA	NA	72.75 Lakh	NA	65.25 Lakh	45.00 Lakh	NA	NIL	NIL	NIL	NIL	20.25 Lakh	
		Model AWC under RIDF-II	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	93.996 Lakh	93.996 Lakh	NA	NIL	NIL	NIL	NIL	NA	



		SC&BC	NA	State	NA	NA	NA	NA	NA	48.43198 Lakh	NA	48.43198 Lakh	36.323985 Lakh	NA	NIL	NIL	NIL	NIL	12.107995 Lakh		
		ICDS																			
		PMMVY																			
		POSHAN	CENTRAL																		
		Anganwadi Services(General)	AS21	CSS																	
		Scheme for AdolescentGirls (SAG)	AS121	CSS																	
		Special Nutrition Programme (SNP)	AS205	CSS																	
		Beti Bachao BetiPadhao	AS30	CSS																	
		One Stop Centre	AS236	CSS																	
		Women Help Line	AS239	CSS																	
		Nari Adalat	AS240	CSS																	
15	PWD Roads	SOPDG for the year 2023-2024		State					NIL	14.9938	NIL	14.9938	14.9938	NIL	14.9938	Submitted	Submitted	NIL	NIL	<i>Work Completed</i>	
		SOPDG for the year 2023-24 Hailakandi LAC		State					NIL	223.80888	NIL	223.80888	223.80888	NIL	223.80888	Submitted	Submitted	NIL	NIL		
		SOPDG for the year 2021-22 Katlicherra LAC		State						NIL	26.72022	NIL	26.72022	26.72022	NIL	26.72022	Submitted	Submitted	NIL		NIL
		SOPDG for the year 2020-21 Hailakandi LAC		State						NIL	13.12308	NIL	13.12308	13.12308	NIL	13.12308	Submitted	Submitted	NIL		NIL
		2022-23 RIDF XXVIII Algapur LAC		Loan Share						NIL	101.38077	NIL	101.38077	101.38077	NIL	101.38077	Submitted	Submitted	NIL	NIL	
		2022-23 RIDF XXVIII Hailakandi LAC		Loan Share						NIL	105.87	NIL	105.87	105.87	NIL	105.87	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 202122 Length=3.00Km		Loan Share						NIL	25.46961	NIL	25.46961	25.46961	NIL	25.46961	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 2021-22 Length=2.850Km		Loan Share						NIL	117.24047	NIL	117.24047	117.24047	NIL	117.24047	Submitted	Submitted	NIL	NIL	
		under RIDFXXVIII of NABARD for the year 202223 Length= 1.35KM		Loan Share						NIL	47.93492	NIL	47.93492	47.93492	NIL	47.93492	Submitted	Submitted	NIL	NIL	
		MLCSNA under RIDF XXIV of NABARD for the year 2018-19		Loan Share						NIL	33.89033	NIL	33.89033	33.89033	NIL	33.89033	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Hailakandi LAC		State						NIL	98.61901	NIL	98.61901	98.61901	NIL	98.61901	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Algapur LAC		State						NIL	186.40165	NIL	186.40165	186.40165	NIL	186.40165	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.31579	NIL	16.31579	16.31579	NIL	16.31579	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.71827	NIL	16.71827	16.71827	NIL	16.71827	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Katlicherra LAC		State						NIL	76.77725	NIL	76.77725	76.77725	NIL	76.77725	Submitted	Submitted	NIL	NIL	
		MMPPNA i for the year 202223 Algapur LAC		State						NIL	64.71495	NIL	64.71495	64.71495	NIL	64.71495	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	35.34381	NIL	35.34381	35.34381	NIL	35.34381	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	55.03336	NIL	55.03336	55.03336	NIL	55.03336	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	48.38198	NIL	48.38198	48.38198	NIL	48.38198	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2023 Hailakandi LAC		State						NIL	22.72315	NIL	22.72315	22.72315	NIL	22.72315	Submitted	Submitted	NIL	NIL	
MMPPNA for the year 202223 Hailakandi LAC		State						NIL	46.83343	NIL	46.83343	46.83343	NIL	46.83343	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	41.59076	NIL	41.59076	41.59076	NIL	41.59076	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	84.91677	NIL	84.91677	84.91677	NIL	84.91677	Submitted	Submitted	NIL	NIL			
MMPPNA under LA8 Algapur LAC for the year 2022-23		State						NIL	117.75847	NIL	117.75847	117.75847	NIL	117.75847	Submitted	Submitted	NIL	NIL			









30	Finance	Orunodoi																			
		Mudra Yojana																			
		Atal Pension Yojana																			
		PMJDY																			
		PMSBY																			
		PMJJBY																			
31	R&DM	Mission Bhasundhara																			
32	Cultural Affairs	NLCPR	NLCPR (AS 152)	CSS																	
		NEC	NEC (0248)	CSS																	
33	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	State																	

\*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

**Annexure-B**

**B. Schemes for which no funds are received by the District/Council:** For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Handloom & Textile	Nil	Nil	Nil
2	Fishery	RIDF-XXVI	Fund managed by the Directorate of Fisheries, Assam, Guwahati-16	
3	Water Resource	SOPD-FDR (2nd Phase)	Ongoing schemes. Part payment has already been paid to the contractor	Balance fund required for payment to contractor
		SOPD-FDR		
		SOPD-FDR.		
		SOPD-G		
		SOPD-G		
		SOPD-ODS		98% work physically completed as per site condition
		SOPD-ODS	Work started LA work in progress	
4	Environment & Forest	SOPD	Fund receives after submission of completion of works	Work order issued on 02-08-2023
5	AH & Vety	Nil	Nil	Nil
6	FCS&CA	Nil	Nil	Nil
7	Sericulture	Nil	Nil	
8	DI&CC	PMEGP	No fund is directly provided to DI&CC as it acts only as Implementing/Supportive Agency to the Nodal Agency.	
		PMFME		
9	PHE	Nil	Nil	Nil
10	Health	Nil	Nil	Nil
11	PWD NH	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKPP-access to ground water(Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	The schemes is completed	Nil
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District	The Scheme is ongoing	
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District	Demand for fund is not yet submitted	
13	Cachar Soil Conservation Division	Nil	Nil	Nil
14	W&CD	Nil	Nil	Nil
15	PWD Road	Nil	Nil	Nil
16	P&RD	Nil	Nil	Nil
17	Agriculture	APART		
		RIDF-XXVI		
18	PWD Building			

19	T&D Department	AAGY 2018-19	Nil	Nil
		AAGY 2022-23	Nil	Nil
		MLAADS 2022-23	Nil	Nil
		Untied	Nil	Nil
20	Development	DMFT	Nil	Nil
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban	Nil	Nil
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC	Nil	Nil
23	NULM	MMUA-N	Nil	Nil
		SMID	Nil	Nil
		EST&P	Nil	Nil
		SEP	Nil	Nil
		PM-SVANIDHI	Nil	Nil
24	EDUCATION	Additional Class Room	Nil	Nil
		District Resource Centre, Hailakandi	Nil	Nil
		Girls Toilet	Nil	Nil
		Labarotory	Nil	Nil
		Children & Adolescents Library	Nil	Nil
		Repar & Renovation Of Flood Affected School	Nil	Nil
25	ASRLM	DDU-GKY	Nil	Nil
26	APDCL	ADSELRP	Nil	Nil
		Construction of HVDS under AIIB	Nil	Nil
		LT ABC Network	Nil	Nil
		RDSS	Nil	Nil
		PM-SURYA GHAR:MUFT BIJLI YOJNA	Nil	Nil
27	SPORTS	CMSGUY		
28	SKILL Development			



## Physical Progress of Works under different Schemes/Programme/Projects across Departments - of Current Year

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress							
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Handloom & Textile	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
2	Fishery	PMMSY	11	1		4	4		2	Work order issued	
3	Water Resource	SOPD-FDR (2nd Phase)	6 nos. of work								
		SOPD-FDR			75%						
		SOPD-FDR.				73%					
		SOPD-G				54%					
		SOPD-G				73%					
		SOPD-ODS			100 %						
		SOPD-ODS							6%		LA process is going on
4	Environment & Forest	SOPD	2 nos of work	1					1		
5	AH & Vety	National Animal Disease Control Programme ( NADCP)	Tagging		75-99%						
			Registration		75-99%						
			Vaccination		75-99%						
			Fodder Production from Individual Farmers Land SCSP 140 units & TSP -60 units for FY-2020-21(NLM)	100%							
			Pilot Project for Field Trials of Moringa Cultivation 1 unit in Assam for Fy-2020- 21(NLM)	100%							
6	FCS&CA	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
7	Sericulture	NII	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
8	DI&CC	PMEGP	80	151%						106 nos of applications have been sanction by Banks as on 31.12.23	
		PMFME	140					14.0%		15 nos of applications have been sanction by Banks as on 31.12.23	
9	PHE	JJM								A list of 32 nos. of PWSS sent to the State HQ for placing in the SLSSC, which are yet to be sanctioned.	
10	Health	Construction of MCH Wings at S. K. Roy Civil Hospital, Hailakandi	1						1		
		Construction of Integrated Public Health Laboratory at S. K. Roy Civil Hospital in Hailakandi district under PM-ABHIM	1	1							
		Construction of Buildingsless Sub Health Centre in Hailakandi District from PM-ABHIM under NHM, Assam	14		4	2	4	2	2		
		Construction of BPHU at Various Locations in Hailakandi District under PM-ABHIM	2					1	1		

		Construction of PHC at Kacharithol in Hailakandi District from FC-FV Health Grant under NHM, Assam	1		1					
		Construction of Buildingsless Sub Health Centre at Jhalmacherra in Hailakandi District from FC-XV	1			1				
11	PWD NH	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKKP-access to ground water (Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	2		93.7%					
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District		100%						
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District		100%						
13	Cachar Soil Conservation Division	Hailakandi WDC-1Lower Jitanallah PMKSY 2.0		0	0		√			
		LAND DEVELOPMENT PROJECT	1	45.00				√		
14	W&CD	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
15	PWD Road	Nil	Nil		20	14	13	2	3	
16	P&RD	MGNREGA	228	-	11	37	31	68	81	
		Amrit Sarovar	63	63			-	-	-	
		Amrit Sarovar	88		49	11	3	11	14	
17	Agriculture	APART								
		RIDF-XXVI								
18	PWD Building									
19	T&D	AAGY 2022-23	42	1	12	8	13	7	1	
		MLAADS	78							
		Untied	7							
20	Development	DMFT	5	-	-	-	-	-	5	
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban								
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC								
23	NULM	MMUA-N								
		SMID								
24	EDUCATION	Additional Class Room								
		District Resource Centre, Hailakandi								
		Girls Toilet								
		Labarotory								
25	ASRLM	DDU-GKY								
26	APDCL	ADSELRP								
		Construction of HVDS under AIIB								
		LT ABC Network								
27	SPORTS	CMSGUY								
28	SKILL Development									



13	Cachar Soil Conservation Division	Hailakandi WDC-1 Lower Jitanallah PMKSY 2.0	31								√					
14	W&CD	Const. of Model AWC under RIDF	3 Nos.	3 Nos.	-	-	-	3 Nos.	-	-	-	-	1	2	30% mobilization fund is released against 16 nos. of feasible AWC and site change approval request is sent to the Director, WCD, Assam against 8 nos. of AWCs.	
		Const. of Model AWC under NIDA	21 Nos.	21 Nos.	-	-	-	21 Nos.	-	-	-	-	15	6		
		Const. of Model AWC under SC&BC	2 Nos.	2 Nos.	-	-	-	2 Nos.	-	-	-	-	1	1	Site change approval is received from the Director, SC&BC, Assam against 1 No. of AWCs and accordingly the feasibility sought from the ICDS. Feasibility is yet to be received from the ICDS.	
15	PWD Road	PMGSY	1		Yes					93%					Work will be completed by 29-02-2024	
			1		Yes					80%					Work will be completed by 29-02-2024	
			1								56%					Work will be completed by 29-02-2024
			1	Yes							70%					Work will be completed by 29-02-2024
			1								51%					Work will be completed before stipulated date of completion as per tender agreement
		RIDF	1										40%			
			1									62%				Work will be completed by 29-02-2024(Bridge proper completed. Approach Road in Progress)
			1	Yes								55%				Work is in Progress
		Signature Project	1		Yes							82%				Completion of the project by 31-03-2024
			1		Yes							75%				Completion of the project by 27-04-2024
APART	1	Yes								78%				To be completed by 29/02/2024		
SOPD-G (Assam – Mizoram <b>Border</b> )	1									82%				Work will be completed by 29-02-2024		
	1									70%				Work will be completed by 31-03-2024		
	1									59%				Work will be completed by 29-02-2024		
	1									76%				Work will be completed by 29-02-2024		
	1									76%				Work will be completed by 29-02-2024		
SOPD-G	1		Yes							86%				To be completed within 28-02-2024		
PWD Road	MMPNA	3								90%						



