

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING FOR THE MONTH OF DECEMBER, 2024

Subject	Minutes of the Meeting of District Development Committee, Hailakandi District
Date & Time	06-12-2024 at 11.00 A.M.
Venue	Conference Hall of O/o the District Commissioner, Hailakandi
Participants	Annexure- 1.1
Absentees	Annexure- 1.2
Fund receipt & Utilization	Annexure- A & B (enclosed)
Physical Progress	Annexure-C for Current Year and Annexure-D for Previous Years. (enclosed)

The meeting was presided by Shri Nisarg Hivare, IAS, District Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting.

Then department wise review started, and recorded as follows:

Category-A: Department specific

Sl No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency responsible & Timeline
1	Social	Women & Child Development	Model AWCs POSHAN	<p>The DSWO also informed that out of 7 Nos. of MAWCs, total 3 no's of Model AWCs are completed, 3 no's are on the verge of completion & rest 1 no. will be completed shortly.</p> <p>Regarding the pending works, the DC directed the ADC, SW to issue show cause notice to the Chairperson and the Member Secretary and seek the reason of delay within two days.</p> <p>ADC (SW) shall review the progress of the works on a weekly basis with the respective BDOs.</p> <p>Under NIDA-II, 18 Nos. of Site Change Approval (Out of Sub-District area) and Nomination for Chairman & Member (2 Nos) against 62 Nos. of AWCs already sent to the Hon'ble Guardian Minister, Hailakandi on 28/11/2024. Rest 11 Nos. of Land feasibility is awaited.</p> <p>The DC directed the DSWO and CDPOs to monitor the KPI performance in Poshan Tracker App specifically for Lala and South Hailakandi Blocks and put emphasis on increasing the SNP percentage atleast above 93% in the next report.</p> <p>ADC (SW) is directed to look into the matter and inform accordingly.</p> <p>Following which, the DC directed the CDPOs to analyse the KPIs of SAM for each block and mobilize those who needs NRC/ medical support.</p> <p>The DC directed the ADC(SW) /DSWO/CDPOs to investigate the poor performance against the target in PMMVY Portal and submit the report within two days.</p>	ADC (Social Welfare/DSWO, Hailakandi/ Concerned CDPOs

2	Social		Health & Family Welfare	<p>The DC reviewed the status of various programme under Health Dept. and expressed his satisfaction over the improvement in night C-section, ANC registration, Institutional Delivery etc.</p> <p>Joint Director of Health Services, Hailakandi has informed that Swasthya Seva Utsav has been successfully conducted in the district.</p> <p>The DC requested the Jt. DHS for conducting active discussion with the ADC, Health to expedite the construction works under health deptt.</p> <p>The DPO (TB Program) appraised about the upcoming Nikshay Saptah which is to be observed in the last week of January 2025.</p> <p>The DC directed the DPO (TB Program) to pursue the matter of Nikshay Mitra with Power Grid so that more patients will get free food basket.</p>	Jt.DHS, Hailakandi
3	Social	Education	<p>PM SHRI</p> <p>Rationalisation</p> <p>Non Functional Toilet</p> <p>Smart Class</p> <p>School Inspection</p>	<p>The representative of DEEO informed that in 7 nos. of schools CCTV has been installed in the 1st Phase and 2nd Phase fund for 4 nos. of schools is waiting from SMO, Guwahati.</p> <p>The DC directed to ensure proper installation of CCTV in the selected PM SHRI School as per guideline.</p> <p>1-day Sharing Meeting cum Workshop on verification of database of Intra-district Rationalisation of teachers etc. is scheduled on 6th December 2024 at State Mission Office, Guwahati.</p> <p>The repairing works of 47 nos. of non-functional toilets have already been completed under ADP Programme.</p> <p>The representative of DEEO informed that total 18 schools with smart classes were visited by IS/DEEO/Other Official.</p> <p>10 Nos. of schools visited by Inspector of Schools, Hailakandi during the month of November 2024 and proper follow-up action initiated.</p> <p>The DC directed IS to ensure regular inspection of schools and submit the report to ADC (Edu).</p>	ADC, Education, IS & DEEO, Hailakandi,
4	Social	Sport & Youth Welfare	Khel Maharan	<p>The DSO informed that Khel Maharan 2.0 is going on in GP in the district.</p> <p>Till date, 160907 nos. of participant registered.</p> <p>Opening of the Competition held in DSA Playfield, N T Model High School, Janki Bazar Playfield and Chalmers Memorial High School on 14th Nov, 2024.</p> <p>The DSO informed that, LAC Level competition will commence from 9th December, 2024.</p>	District Sports Officer, Hailakandi

5	Infrastructure	Irrigation		<p>The DC directed the EE, Irrigation to submit scheme-wise status report of non-functional bore well immediately.</p> <p>The DC also directed the EE, Irrigation to submit a weekly report every Friday on Water Harvesting Plan and Bore Well.</p> <p>The DC also directed to prepare the Plan and Estimate for District Water Harvesting Plan for its consideration under CSR.</p>	DDC & EE, Irrigation, Hailakandi
6	Reforms Governance Facilitation & Regulations	Excise		<p>The Supdt. of Excise informed that, revenue collection for the period November/2024 is Rs. 7951891.96 and the cumulative for the FY 2024-25 is 36369717.46</p> <p>Total No. of raids conducted for the month Nov, 2024: 11 and no. of cases detected: 33. The Supdt. was requested to increase no. of raids and also try to achieve 200% of the set target.</p>	Supdt. of Excise, Hailakandi
7	Economic Development	Fishery	PMMSY	<p>The DFDO informed that, total fish production for the year 2024-25 is 13036.24 MT against annual target of 21682 MT.</p> <p>The DFDO presented all the ongoing works under the PMMSY, RIDF and APART schemes.</p> <p>The DC, Hailakandi suggested the DFDO to take initiatives in developing Ornamental fish culture and its marketing in the district in collaboration with ICAR-KVK, Hailakandi.</p>	DFDO, Hailakandi
8	Economic Development	Agriculture	PMKISAN /PMFBY	<p>The DAO informed the progress as follows: PM KISAN Active farmers as per PM Kisan portal: 86637 Nos. No of beneficiary who received 17th instalment- 72415 Nos. Prime Minister Fasal Bima Yojona (PMFBY) Kharif 2024-25 : A total of 22147 nos. of farmers enrolled against the target of 17000 nos. And for the current FY, they were asked to strategize and include all beneficiaries.</p> <p>The DAO also appraised that, Re-verification of beneficiaries of 17th and 18th installation under PM-KISAN scheme should be completed soon.</p> <p>Under NMEO-OP scheme, Oil Palm seedlings should be provided to farmers as per the availability of irrigation facilities.</p> <p>More registration of farmers should be done through more awareness and mobilisation and procurement process should also be started in faster mode.</p>	DAO, Hailakandi
9	Economic Development	AH & Veterinary	NADCP	<p>The DVO informed that, Mobile Veterinary Unit is running smoothly in the district.</p> <p>Till date, 105568 nos. vaccinated under Foot and Mouth Disease (FMD) Round -4 at different areas of Hailakandi district since inception.</p>	Dist. Vety Officer, Hailakandi

				<p>The DVO informed that, 1 No. Fertility Camp under RGM has organized at Lakhinagar (lala Block) on 24/11/2024 to enhance the breeding performance of cattle and buffalo of aspirational district Hailakandi</p> <p>The DC directed the DVO to engage field staff with fixed responsibility of increasing ear tagging awareness amongst the people.</p> <p>During the month of November 2024, the Mobile Veterinary Unit attended 164 cases across the District and treated 1173 animals/birds.</p>	
10	Economic Development	NULM		<p>The City Project Manager appraised the house about the State Govt. flagship scheme "Mukhyamantri Mohila Udyamita Abhiyan-Nogoriya (MMUA-N)" application status of both Hailakandi & Lala. He also informed the house that the District Level Committee Notification is yet to be received from Department of Housing & Urban Affairs. Once notification is received, another round of verification of MMUA-N application will be done.</p> <p>The DC also asked the ARCS official for a long delay in ALF registration and directed the concerned Cooperative official to register the ALF as early as possible.</p> <p>The CPM also highlighted the fact of non-issue of QR code to street vendors during disbursement of PMSVANIDHI loan.</p> <p>In this regard, instruction has been given to LDM to coordinate the respective Bank branches for immediate issue of QR code to Street Vendors under PMSVANIDHI scheme.</p> <p>The DC also instructed the CPM to submit the pending list of QR code of street vendors Bank branch wise immediately for further necessary action. As per the report, it has been observed that significant delay in the disbursement of PMSVANIDHI loan by Union bank, Hailakandi branch. Despite meeting all the necessary requirements and completing the loan application process, the loan has not been disbursed.</p> <p>In this regard, the DC instructed CPM,NULM & LDM to pass specific instructions to BM, Union Bank, Hailakandi to disburse PMSVANIDHI loan without any further delay.</p>	CPM, NULM, Hailakandi
11	Infrastructure	APDCL		<p>The AGM (Projects), APDCL, Hailakandi, provided an update on the progress of ongoing projects within the district. He reported that the construction of the substation at Aynakhal has been completed, while the substation at Serispore is nearing completion. Priority is being given to ensure the construction of the 2nd phase substation of AIB project is completed within the stipulated timeframe.</p>	AGM, APDCL

				<p>He also informed that the LT reconducting work under the RDSS has been successfully completed, and HT works are currently in progress. Despite the slow pace of progress, efforts are being made to accelerate the work during the current working season.</p> <p>Regarding the PM Suryaghar scheme, the AGM highlighted that progress has been hindered by delays in bank processes. Despite repeated follow-ups, the disbursement of bank loans remains sluggish. He emphasized that the project's progress could be expedited with stronger support from the banking sector.</p> <p>Additionally, the AGM, Projects noted that the finalization of candidate model villages under the PM Suryaghar scheme needs to be completed by the District Level Committee for submission to the Ministry of New and Renewable Energy (MNRE).</p>	
12	Economic Development	ASRLM		<p>The DPM, ASRLM appraised the progress on key parameter of ASRLM. He also appraised that 137 nos. of GP level verifiers have been engaged from various Department other than P&RD and under User ID Credential created for all Verifiers.</p> <p>He further informed that one Day Orientation given to all GP level Verifiers from ASRLM for smooth conduct of verification process.</p> <p>The DPM, ASRLM appraised the authority that the verified data needs to be confirmed by Nodal Officer to complete the verification process within timeline.</p> <p>He also appraised the authority regarding issues faced by the Mahila FPCs promoted under ASRLM for obtaining seed license from Agriculture Department. In this context, the DC, Hailakandi instructed the DAO to provide necessary support and guidance for online application in EODB. He further instructed the DAO to take immediate action to provide seed license to the Mahila FPCs promoted under ASRLM.</p> <p>Further, he requested the authority to conduct DLPACC meeting under PM-AJAY. He also highlighted that 244 nos. of SC SHG and SC SHG members have already been identified for proposal under PM-AJAY.</p> <p>The DPM, ASRLM requested the authority to organize one workshop/training for the SHG members on branding and packaging of the products of the SHGs, so that the products made by the SHG members can be sold to the open market. The DPM further highlighted that the SHG members are involved in producing various Spice powder, Rice Powder, Extracting Oil from Mastard seed, making paneer, Ghee, Pickle etc.</p>	DPM, ASRLM Hailakandi

13	Economic Development	ASDM (Skill)		<p>DPM-Skill, ASDM informed the house that in First Phase of PM- Vishwakarma Central Scheme, 188 no's beneficiaries successfully passed and received skill certification in trade Brick Manson course under 5 days basic training by two certified training providers of NSDC namely Medhavi Foundation and Edujob Academy Pvt Ltd . DPM also highlighted the problem regarding non -payment of stipend loan amount for few beneficiaries by some Public Sector Banks as informed by DICC Hailakandi. District Commissioner directed to communicate with Chief Manager SBI, LDM, and DICC Hailakandi to resolve the issues. DC sir also directed to the DPM ASDM to start 2nd phase carpenter training trade within this week as beneficiaries were already selected in District Level implementation Committee. The DC Hailakandi directed to District Employment Officer Hailakandi to organize District Skill Committee (DSC) meeting within December 2024 and put up file accordingly to discuss the outcome and follow-up action of awareness drive and skill centres placement process of different skill development scheme presently running for youth aspirants in the District.</p>	DPM, ASDM Hailakandi
14	Economic Development	DI&CC	PMEGP CMAAA	<p>The General Manager, DICC, Hailakandi apprised that, for the FY 2024-25. Under PMEGP- 235 Nos. applications received. 230 Nos. forwarded to bank and Loan sanctioned to 42 nos. Under PM Vishwakarma total application received 12155 nos. approved at GP+ULB level- 3692 nos. and at District level- 1359 nos. approved at State level 728 nos. and training done for 188 nos. Regarding slow progress of PMEGP the DC directed the GM to pursue the matter with Banks for immediate disbursement. Regarding <i>Chief Minister's Atmanirbhar Asom Abhijan</i> total beneficiaries selected is 301 nos. 3 days EDP training completed on 07.10.2024. Registration is going on for CMAAA 2.0 and 3512 nos. registered till date. As regards PMEGP the DC directed the GM, DI&CC to take the matter of early disposal of 99 no's of pending cases in consultation with the LDM.</p>	GM, DICC Hailakandi & LDM, Hailakandi
15	Reforms Governance Facilitation & Regulations	Forest	Collection of Forest Royalty	<p>The DFO, Hailakandi (T) informed that, Forest revenue collected during the month of November/2024 is Rs. 1,10,85,285.00 and the cumulative for the FY 2024-25 is Rs. 3,20,09,453.00 The DFO urged the works department to make a pre-plan for depositing the Forest</p>	DFO, Hailakandi All BDOs & EE of Works Depts

				<p>Royalty prior to commencement of work. He further requested not to take up any development works in the reserved forest area as it violates Forest Conservation Act, 1980.</p> <p>The DFO, Hailakandi requested all the works department to apply for permission of construction in forest land through Parivesh Portal 2.0 wherever necessary.</p> <p>All works department including the BDOs shall make payment of Royalty against where works is done in the district.</p>	
16	Social	Legal Metrology		<p>The revenue collection for the month of November was Rs. 1,26,585.00 and cumulative for the FY 2024-25 stands at Rs. 5,48,432.00</p> <p>The DC directed the Inspector, Legal Metrology to increase the revenue collection by conduction regular inspection camp. He also directed to inspect all the rations shops and submit the report before the next DDC meeting.</p>	Inspector, Legal Metrology
17	Infrastructure	PWD Roads	SOPD	<p>The EE, PWDR informed that, at present 54 numbers of schemes including Vikas Yatra are going on.</p> <p>In this connection the Dist. Commissioner directed EE, PWD Roads to expedite all the ongoing projects during the coming dry season.</p> <p>The DC also directed the EE to expedite all the ongoing works under Vikash Yatra and complete the same within the stipulated time.</p>	EE, PWD HDTR, Hailakandi
18	Infrastructure	PHE		<p>The achievement of FHTC from inception till date stands at 1,46,175 nos. with a remaining balance of 23,021 nos.</p> <p>Status of completion of PWSS Schemes: Total nos. of completed : 431 No. of handed over : 431</p> <p>He also directed the EE PHE to increase the number of Har Ghar Jal Certified villages following all the guidelines, which has remained unchanged in the month of November 2024.</p> <p>The DC also directed the EE, PHE for prior announcement in the local area if there will be disruption/ halt in water supply because of technical issues.</p>	EE, PHE, Hailakandi
19	Infrastructure	Transport		<p>As per monthly report submitted by DTO, Hailakandi, total revenue collected in November/2024 is Rs. 13783382.00 and the cumulative for the FY 2024-25 is 92842690.00</p> <p>The DC directed the DTO to submit a report to ADC (Magistracy) on total nos. of fatal accident happened in the previous month and also to cancel the registration/license of the drivers involved in the same.</p>	ADC (Magistracy), Dist. Transport Officer, Hailakandi

20	Infrastructure	PWD NH	Annual Plan & Periodic renewal	<p>The AE, PWDNH of the Dept. informed the house that, Out of 3 nos. of package, 2 nos. has been completed and 1 nos. is ongoing and will be completed by December, 2024. In this connection, the DC directed to expedite the works and complete within the target date.</p> <p>Regarding repairing of NH 06 (new) No. 154 (OLD), approval yet to be received as informed by the AE.</p> <p>However, they are directed to take up patch repairing on an urgent basis as commuter are facing lots of difficulties in the Dhaleswar – Hailakandi stretch.</p>	EE, PWD (NH), Karimganj																						
21	Infrastructure	PWD Building		<p>The DC directed the EE, PWDB to start the construction work of Lalamukh TE Model School in co-operation with contractor at the earliest.</p>	EE, HDTB, Hailakandi																						
22	Revenue	Tax	Revenue Collection	<p>The Supdt. Taxes, Hailakandi informed the house regarding Revenue collection for the month of November/2024.</p> <table border="1"> <thead> <tr> <th colspan="2">Non GST (in Rupees)</th> </tr> </thead> <tbody> <tr> <td>For the Month</td> <td>5927000.00</td> </tr> <tr> <td>Up to the Month</td> <td>35401000.00</td> </tr> <tr> <td>Annual Target</td> <td>5.77 Cr</td> </tr> <tr> <td>Achievement</td> <td>61.35%</td> </tr> <tr> <th colspan="2">GST Collection (in Rupees)</th> </tr> <tr> <td>For the Month</td> <td>15608000.00</td> </tr> <tr> <td>Up to the Month</td> <td>109892000.00</td> </tr> <tr> <td>Annual Target</td> <td>15.19 Cr</td> </tr> <tr> <td>Achievement</td> <td>72.34 %</td> </tr> <tr> <td>Total collection (Non GST + GST)</td> <td>145293000.00</td> </tr> </tbody> </table> <p>The DC directed the Supdt. to relieve the business establishments form CGST wherever applicable.</p> <p>The DC directed the Supdt. to conduct a drive to ensure whether GST is being paid by the local retail dealers with special emphasis on the dealers of the package mineral water.</p>	Non GST (in Rupees)		For the Month	5927000.00	Up to the Month	35401000.00	Annual Target	5.77 Cr	Achievement	61.35%	GST Collection (in Rupees)		For the Month	15608000.00	Up to the Month	109892000.00	Annual Target	15.19 Cr	Achievement	72.34 %	Total collection (Non GST + GST)	145293000.00	Supdt. of Taxes, Hailakandi
Non GST (in Rupees)																											
For the Month	5927000.00																										
Up to the Month	35401000.00																										
Annual Target	5.77 Cr																										
Achievement	61.35%																										
GST Collection (in Rupees)																											
For the Month	15608000.00																										
Up to the Month	109892000.00																										
Annual Target	15.19 Cr																										
Achievement	72.34 %																										
Total collection (Non GST + GST)	145293000.00																										
23	Economic Development	Sericulture		<p>The Asst. Director, informed that, Proposed for rising of 02 (Two) nos. of Som Nursery - One under Algapur Dev. Block and another under South Hailakandi Dev. Block. Skill up-gradation Training Programme to 132 nos. of Landless Farmers conducted.</p> <p>The DC directed Asst. Director to contact concerned Circle Officer to deal with the encroachment issue.</p>	Asstt. Director, Sericulture, Hailakandi																						
24		Municipal Board	PMAY	<p>Hailakandi MB: Under PMAY 2655 nos. of houses are completed. No. of beneficiaries received 3rd instalment: 992.</p> <p>Lala MB: Houses completed 1167 nos. Received 3rd installment : 904 nos.</p>	E.O, HMB & LMB																						

25	Economic Development	Handloom & Textiles	Swanirbhar Nari 2.0	The Supdt, H & T informed that, under Swanirbhar Nari : Total applications received - 3053nos. Approved- 2839 nos. Rejected : 214 nos.	Supdt, Handloom & Textiles Hailakandi
			Mudra Loan	Mudra : During 2024-25 : Application received -45 nos. Sanctioned- 17 nos. Rejected 22 nos.	
				All pending Mudra Loans shall be taken up with the LDM, Hailakandi and resolve the matter at an early date. Amount disbursed details shall be reflected in the next report.	
26	Economic Development	Assam Khadi & Village Industries		The DC expressed dissatisfaction over the absence of the DO without intimation for the consecutive last five meeting. As a result no fruitful discussion was made. So, the state level Office may be informed to direct the Officer to attend the next meeting.	D.O, Assam Khadi & Vill. Industries
27	Infrastructure	Water Resource	SOPD- FDR SOPD -G	The EE, WR Division informed the house that out of 6 nos. of works 1 nos. od completed and 5 nos. are going on in full swing and expected to be completed within the stipulated time.	EE, Water Resource, Hailakandi
28	Social	Labour	Child Marriage	The Labour Officer informed that 4 nos. Awareness camps organized in eight different locations to sensitize people about the ill effects of child marriage. She also informed that, drive against child Labour is being conducted regularly through the district. The DC asked the LO to give an update about the functioning of Bal Panchayat in Hailakandi District. He also directed to conduct a meeting along with all stakeholders from GP to Block Level and raise awareness about the ill effect of Child Marriage.	Labour Officer, & DCPO, Hailakandi
29	Economic Development	Soil Conservation		The D.O, Soil Conservation informed that 107 nos. of works sanctioned in the current year under WDC-1 Lower Jitanallah under PMKSY 2.0. Out of which works in progress for 31 nos. He was also directed to involve Agriculture and Irrigation departments during and before execution of the schemes.	D.O, Soil Conservation
30	Social	Food , Public Distribution & Consumer Affairs		The ADS, FPD&CA Hailakandi informed that, Aadhaar seeding in Ration cards under NFSA-99.70% Aadhaar seeding of beneficiaries under NFSA-98.20% On a query form the DC, the ADS informed that, 12209 nos. of C-Form received and 7555 nos. approved in RCMS under NFSA 13.	ADC, FPD & CA, Hailakandi
31	Rural Development	P&RD	Amrit Sarovar	The CEO Zilla Parishad informed that, under Amrit Sarovar scheme, Out of 62nos of Excavation-Works 62 nos. are completed.	CEO, Zilla Parishad, Hailakandi
			MGNREGA	Status of Job card under MGNREGA as on 03/11/2024 –	

				Total active workers – 1902208 nos. Total persondays generated- 2312157 nos. Tea garden Mandays generation as on 03/11/2024 – 296918 Nos.	
32	Social	Co-operative Societies	Registration & Audit	The Asstt. Registrar of Co-op Societies, Hailakandi informed that, total of 122 nos. societies are registered with 78 nos. functioning and 44 nos. nonfunctional. The DC also asked the ARCS official for a long delay in ALF registration and directed the concerned Cooperative official to register the ALF as early as possible.	Asstt. Registrar Cooperative Societies, Hailakandi
33	Economic Development	Economics & Statistics		The Dy. Director Eco & Stats. Informed that, Primary data collected from all the line departments' viz. Agriculture, Forest, AH & Veterinary and Fishery Department, as per the Performa provided by the DES, Ghy. Further electricity consumption data district & category wise have also been collected. They shall appraise progress for the preparation of District Domestic Product on a regular basis.	Dy. Director Economics & Statistics
34	Economic Development	DMFT	PMKKKY	The DDC informed the house that 5 (five) nos. of schemes have been approved for a total amount of Rs. 67.70 lakh under DMFT (PMKKKY). Work for all the 5 (five) nos. of schemes are going on. So far, an amount of Rs. 63.85 Lakhs is utilised since inception under DMFT.	
35	Social	Employment Exchange	Registration	Aadhaar Base Registration : 44101 Non Aadhaar Base Registration : 250 Total Registration : 44351 The Employment officer informed that, Mega Career Counselling cum Vocational Guidance Programme was held on 9 th November, 2024 in the Auditorium of SS College, Hailakandi. Around 550 students from various Educational Institution attended the programme.	Employment Officer, Hailakandi
36	Finance	Finance (Bank)	PMJJBY PMSBY APY	The LDM informed the achievement under the various schemes up to October, 2024 viz. PMJJBY - 53699 PMSBY - 158356 APY - 26876 PMJDY - 575240	LDM, Hailakandi
37	Economic	T&D	MLAADS AAGY United Fund	The progress of various schemes under T & D department has been reviewed. In this connection the DC requested the BDOs (EA) to submit the UC immediately and expedite completion of works under AAGY 2022-23, MLAADS, Untied Fund etc. within December, 2024.	All BDOs, Hailakandi dist.
38	Infrastructure	Border Protection and Development		As reviewed by the DC, all the 3 nos. of Scheme under Border Area Development have been completed.	
39	Social	e-District	Sewa Setu Bhumiputr	The DC directed the DPM, e-District to submit the report of pending cases lying	DPM, e-District

			a	more than 30 days.	
40	Social	Cultural Affairs		No schemes were discussed in the meeting.	
41		Education Higher		No schemes pertaining to the district.	
42		Hill Areas		No schemes pertaining to the district.	
43		Medical Education and Research		No schemes pertaining to the district.	
44		Social Justice and Empowerment		No schemes pertaining to the district.	
45	Economic Development	Revenue and Disaster Management		No schemes were discussed in the meeting.	
46		Science & Technology & Climate Change		No schemes pertaining to the district.	
47		Horticulture and Food Processing Department		No schemes were discussed in the meeting.	
48	Management & Facilitation	Act East Policy Affairs		No schemes pertaining to the district.	
49		Election		No schemes were discussed in the meeting.	
50		General Administration		The DC requested the ADC Nazarat to provide only Veg-Meal in any Govt. related function.	ADC Nazarat
51		Home & Passport		No schemes pertaining to the district.	
52		Political		No schemes pertaining to the district.	
53		Implementati on of Assam Accord		No schemes were discussed in the meeting.	
54		Information & Public Relation & Printing & Stationery		No schemes pertaining to the district.	
55		Judicial Legislative		No schemes pertaining to the district.	
56		Mines & Minerals		Schemes related to Mines & Minerals were discussed with the Executing Agency and DMFT Cell, DC Office and directed them to maintain quality end for early completion of the works.	
57		Parliamentary Affairs		No schemes pertaining to the district.	
58		Personnel		No schemes were discussed in the meeting.	
59		Information & Technology		No schemes were discussed in the meeting.	
60		Tourism		No schemes were discussed in the meeting.	
61		Dairy Development		No schemes were discussed in the meeting.	

#: (Social Sector/Economic Development/ Infrastructure/Finance & Planning/Regulatory/Reforms).

Category-B: Theme specific

Sl. No	Theme	
1	Follow up of DCs Conference	In pursuance of the decision taken in DC's Conference held on 29 th & 30 th July, 2024 all concerned departments were requested to focus on follow up action and work in time bound manner to achieve targets and the concerned HoD will submit progress report separately before the next DDC Meeting.
2	Sabka Saath Sabka Vikash Sabka Vishwas Sabka Prayaas	Khel Maharan 2.0 is going on in the district. The GP Level competition is successfully held across 62 GP and 2 ULB. LAC Level Competition will commence from 9 th December, 2024. Till date, 160907 nos. of participant registered.
3	Coordination across Depts.	All concerned departments are requested to submit any issue or problem faced by the department for discussion in the monthly DDC Meeting.

The meeting ended with vote of thanks from the chair Signed by

Nisarg Gautam Hivare

Date: 17-12-2024 18:19:20

District Commissioner,
Hailakandi

Dated Hailakandi the December, 2024

ECF No. 11390/DFA/340500

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Dept., Dispur-6 for favour of kind information.
2. The Director, De-centralized Planning Division, Transformation & Development Dept., Dispur-6 for favour of kind information. information and necessary action.
3. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
4. The D.I.O NIC, Hailakandi. He is requested to upload the minutes in the District website.

e-signed

District Commissioner,
Hailakandi

		Consumable and Equipment Management in Govt Blood Bank	NA	State																	
		108 Mritunjoy	NA	State																	
		Operation of Sanjibani(Village Health Outreach Programme)	NA	State																	
		Employees Health Assurance Scheme	NA	State																	
		Free Drugs & Consumable including Tea Gardens	AS224	State																	
		Scheme for ASHA Welfare	NA	State																	
		Arogya Nidhi	NA	State																	
		NHM Employees Welfare Scheme	NA	State																	
		Operation Cost of Mobile Medical Units	NA	State																	
		Ambulance Services for Public Health Facilities	NA	State																	
		Honorarium of ASHAs	NA	State																	
Remuneration of 104 Newly Engaged Post PG Doctors in Medical Colleges	NA	State																			
11	PWD NH	ANNUAL PLAN 2020-21	154/AS/2020-21/215	cs	32.93 Cr	-	-	-	-	-	-	-	32.93 Cr.	19.497 Cr.	0	NA	NA	NA	NA	The funds are operated by Regional Officer, MoRT&H, Guwahati.	
			154/AS/2020-21/217	cs	64.63 Cr	-	-	-	-	-	-	-	-	64.63 Cr.	20.30 Cr	0	NA	NA	NA		NA
12	Irrigation	MDTW	NIL	CS	28.16085 L	NIL	NIL	NIL	28.16085 L	NIL	28.16085 L	NIL	28.16085 L	28.16085 L	NIL	NIL	NIL	NIL	NIL		
		PMKSY-HKPP	2052	CSS																	
		SOPD-G	-	State																	
		Schemes of NEC	248	CSS																	
		NLCPR (now NESIDS)	3559	CSS																	
		Irrigation Census	2027	CS																	
		SCSP	-	State																	
		TSP	-	State																	
NABARD (RIDF)	-	Others																			
13	Cachar Soil Conservation Division	Hailakandi WDC-I Lower Jitanallah PMKSY 2.0	AS83	CSS	N/A	N/A	55.72259	19.73469	0.00	0.00	0.00	0.00	75.45728	39.63675 (72.0%)	15.41429 (78.0%)	Nil	Nil	Nil	75.45728		
		LAND DEVELOPMENT PROJECT		CSS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45.00	0	0	Nil	Nil	Nil	45.00		
		Soil and Water Conservation -SOPD		State																	
		Soil and Water Conservation -RIDF		State																	
		Watershed Development Component of PMKSY(WDC-PMKSY 2.0)	Central Scheme PFMS Code:9183, SLS Code: AS83	CSS																	
14	W&CD	Model AWC under NIDA	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	326.50 Lakh	182.00 Lakh	NA	250.00 Lakh	NIL	250.00 Lakh	NIL	76.50 Lakh		
		Model AWC under RIDF-I	NA	State	NA	NA	NA	NA	NA	72.75 Lakh	NA	65.25 Lakh	45.00 Lakh	NA	NIL	NIL	NIL	NIL	20.25 Lakh		
		Model AWC under RIDF-II	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	93.996 Lakh	93.996 Lakh	NA	NIL	NIL	NIL	NIL	NA		

		SC&BC	NA	State	NA	NA	NA	NA	NA	48.43198 Lakh	NA	48.43198 Lakh	36.323985 Lakh	NA	NIL	NIL	NIL	NIL	12.107995 Lakh		
		ICDS																			
		PMMVY																			
		POSHAN	CENTRAL																		
		Anganwadi Services(General)	AS21	CSS																	
		Scheme for AdolescentGirls (SAG)	AS121	CSS																	
		Special Nutrition Programme (SNP)	AS205	CSS																	
		Beti Bachao BetiPadhao	AS30	CSS																	
		One Stop Centre	AS236	CSS																	
		Women Help Line	AS239	CSS																	
		Nari Adalat	AS240	CSS																	
15	PWD Roads	SOPDG for the year 2023-2024		State					NIL	14.9938	NIL	14.9938	14.9938	NIL	14.9938	Submitted	Submitted	NIL	NIL	<i>Work Completed</i>	
		SOPDG for the year 2023-24 Hailakandi LAC		State					NIL	223.80888	NIL	223.80888	223.80888	NIL	223.80888	Submitted	Submitted	NIL	NIL		
		SOPDG for the year 2021-22 Katlicherra LAC		State						NIL	26.72022	NIL	26.72022	26.72022	NIL	26.72022	Submitted	Submitted	NIL		NIL
		SOPDG for the year 2020-21 Hailakandi LAC		State						NIL	13.12308	NIL	13.12308	13.12308	NIL	13.12308	Submitted	Submitted	NIL		NIL
		2022-23 RIDF XXVIII Algapur LAC		Loan Share						NIL	101.38077	NIL	101.38077	101.38077	NIL	101.38077	Submitted	Submitted	NIL	NIL	
		2022-23 RIDF XXVIII Hailakandi LAC		Loan Share						NIL	105.87	NIL	105.87	105.87	NIL	105.87	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 202122 Length=3.00Km		Loan Share						NIL	25.46961	NIL	25.46961	25.46961	NIL	25.46961	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 2021-22 Length=2.850Km		Loan Share						NIL	117.24047	NIL	117.24047	117.24047	NIL	117.24047	Submitted	Submitted	NIL	NIL	
		under RIDFXXVIII of NABARD for the year 202223 Length= 1.35KM		Loan Share						NIL	47.93492	NIL	47.93492	47.93492	NIL	47.93492	Submitted	Submitted	NIL	NIL	
		MLCSNA under RIDF XXIV of NABARD for the year 2018-19		Loan Share						NIL	33.89033	NIL	33.89033	33.89033	NIL	33.89033	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Hailakandi LAC		State						NIL	98.61901	NIL	98.61901	98.61901	NIL	98.61901	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Algapur LAC		State						NIL	186.40165	NIL	186.40165	186.40165	NIL	186.40165	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.31579	NIL	16.31579	16.31579	NIL	16.31579	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.71827	NIL	16.71827	16.71827	NIL	16.71827	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Katlicherra LAC		State						NIL	76.77725	NIL	76.77725	76.77725	NIL	76.77725	Submitted	Submitted	NIL	NIL	
		MMPPNA i for the year 202223 Algapur LAC		State						NIL	64.71495	NIL	64.71495	64.71495	NIL	64.71495	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	35.34381	NIL	35.34381	35.34381	NIL	35.34381	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	55.03336	NIL	55.03336	55.03336	NIL	55.03336	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	48.38198	NIL	48.38198	48.38198	NIL	48.38198	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2023 Hailakandi LAC		State						NIL	22.72315	NIL	22.72315	22.72315	NIL	22.72315	Submitted	Submitted	NIL	NIL	
MMPPNA for the year 202223 Hailakandi LAC		State						NIL	46.83343	NIL	46.83343	46.83343	NIL	46.83343	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	41.59076	NIL	41.59076	41.59076	NIL	41.59076	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	84.91677	NIL	84.91677	84.91677	NIL	84.91677	Submitted	Submitted	NIL	NIL			
MMPPNA under LA8 Algapur LAC for the year 2022-23		State						NIL	117.75847	NIL	117.75847	117.75847	NIL	117.75847	Submitted	Submitted	NIL	NIL			

30	Finance	Orunodoi																			
		Mudra Yojana																			
		Atal Pension Yojana																			
		PMJDY																			
		PMSBY																			
		PMJJBY																			
31	R&DM	Mission Bhasundhara																			
32	Cultural Affairs	NLCPR	NLCPR (AS 152)	CSS																	
		NEC	NEC (0248)	CSS																	
33	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	State																	

*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Handloom & Textile	Nil	Nil	Nil
2	Fishery	RIDF-XXVI	Fund managed by the Directorate of Fisheries, Assam, Guwahati-16	
3	Water Resource	SOPD-FDR (2nd Phase)	Ongoing schemes. Part payment has already been paid to the contractor	Balance fund required for payment to contractor
		SOPD-FDR		
		SOPD-FDR.		
		SOPD-G		
		SOPD-G		
		SOPD-ODS		98% work physically completed as per site condition
		SOPD-ODS	Work started LA work in progress	
4	Environment & Forest	SOPD	Fund receives after submission of completion of works	Work order issued on 02-08-2023
5	AH & Vety	Nil	Nil	Nil
6	FCS&CA	Nil	Nil	Nil
7	Sericulture	Nil	Nil	
8	DI&CC	PMEGP	No fund is directly provided to DI&CC as it acts only as Implementing/Supportive Agency to the Nodal Agency.	
		PMFME		
9	PHE	Nil	Nil	Nil
10	Health	Nil	Nil	Nil
11	PWD NH	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKPP-access to ground water(Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	The schemes is completed	Nil
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District	The Scheme is ongoing	
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District	Demand for fund is not yet submitted	
13	Cachar Soil Conservation Division	Nil	Nil	Nil
14	W&CD	Nil	Nil	Nil
15	PWD Road	Nil	Nil	Nil
16	P&RD	Nil	Nil	Nil
17	Agriculture	APART		
		RIDF-XXVI		
18	PWD Building			

19	T&D Department	AAGY 2018-19	Nil	Nil
		AAGY 2022-23	Nil	Nil
		MLAADS 2022-23	Nil	Nil
		Untied	Nil	Nil
20	Development	DMFT	Nil	Nil
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban	Nil	Nil
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC	Nil	Nil
23	NULM	MMUA-N	Nil	Nil
		SMID	Nil	Nil
		EST&P	Nil	Nil
		SEP	Nil	Nil
		PM-SVANIDHI	Nil	Nil
24	EDUCATION	Additional Class Room	Nil	Nil
		District Resource Centre, Hailakandi	Nil	Nil
		Girls Toilet	Nil	Nil
		Labarotory	Nil	Nil
		Children & Adolescents Library	Nil	Nil
		Repar & Renovation Of Flood Affected School	Nil	Nil
25	ASRLM	DDU-GKY	Nil	Nil
26	APDCL	ADSELRP	Nil	Nil
		Construction of HVDS under AIIB	Nil	Nil
		LT ABC Network	Nil	Nil
		RDSS	Nil	Nil
		PM-SURYA GHAR:MUFT BIJLI YOJNA	Nil	Nil
27	SPORTS	CMSGUY		
28	SKILL Development			

Physical Progress of Works under different Schemes/Programme/Projects across Departments - of Current Year

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress							
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Handloom & Textile	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
2	Fishery	PMMSY	11	1		4	4		2	Work order issued	
3	Water Resource	SOPD-FDR (2nd Phase)	6 nos. of work								
		SOPD-FDR			75%						
		SOPD-FDR.				73%					
		SOPD-G				54%					
		SOPD-G				73%					
		SOPD-ODS			100 %						
		SOPD-ODS							6%		LA process is going on
4	Environment & Forest	SOPD	2 nos of work	1					1		
5	AH & Vety	National Animal Disease Control Programme (NADCP)	Tagging		75-99%						
			Registration		75-99%						
			Vaccination		75-99%						
			Fodder Production from Individual Farmers Land SCSP 140 units & TSP -60 units for FY-2020-21(NLM)	100%							
			Pilot Project for Field Trials of Moringa Cultivation 1 unit in Assam for Fy-2020- 21(NLM)	100%							
6	FCS&CA	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
7	Sericulture	NII	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
8	DI&CC	PMEGP	80	151%						106 nos of applications have been sanction by Banks as on 31.12.23	
		PMFME	140					14.0%		15 nos of applications have been sanction by Banks as on 31.12.23	
9	PHE	JJM								A list of 32 nos. of PWSS sent to the State HQ for placing in the SLSSC, which are yet to be sanctioned.	
10	Health	Construction of MCH Wings at S. K. Roy Civil Hospital, Hailakandi	1						1		
		Construction of Integrated Public Health Laboratory at S. K. Roy Civil Hospital in Hailakandi district under PM-ABHIM	1	1							
		Construction of Buildingsless Sub Health Centre in Hailakandi District from PM-ABHIM under NHM, Assam	14		4	2	4	2	2		
		Construction of BPHU at Various Locations in Hailakandi District under PM-ABHIM	2					1	1		

		Construction of PHC at Kacharithol in Hailakandi District from FC-FV Health Grant under NHM, Assam	1		1					
		Construction of Buildingsless Sub Health Centre at Jhlnacherra in Hailakandi District from FC-XV	1			1				
11	PWD NH	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKKP-access to ground water (Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	2		93.7%					
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District		100%						
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District		100%						
13	Cachar Soil Conservation Division	Hailakandi WDC-1Lower Jitanallah PMKSY 2.0		0	0		√			
		LAND DEVELOPMENT PROJECT	1	45.00				√		
14	W&CD	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
15	PWD Road	Nil	Nil		20	14	13	2	3	
16	P&RD	MGNREGA	228	-	11	37	31	68	81	
		Amrit Sarovar	63	63			-	-	-	
		Amrit Sarovar	88		49	11	3	11	14	
17	Agriculture	APART								
		RIDF-XXVI								
18	PWD Building									
19	T&D	AAGY 2022-23	42	1	12	8	13	7	1	
		MLAADS	78							
		Untied	7							
20	Development	DMFT	5	-	-	-	-	-	5	
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban								
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC								
23	NULM	MMUA-N								
		SMID								
24	EDUCATION	Additional Class Room								
		District Resource Centre, Hailakandi								
		Girls Toilet								
		Labarotory								
25	ASRLM	DDU-GKY								
26	APDCL	ADSELRP								
		Construction of HVDS under AIIB								
		LT ABC Network								
27	SPORTS	CMSGUY								
28	SKILL Development									

13	Cachar Soil Conservation Division	Hailakandi WDC-1 Lower Jitanallah PMKSY 2.0	31								√					
14	W&CD	Const. of Model AWC under RIDF	3 Nos.	3 Nos.	-	-	-	3 Nos.	-	-	-	-	1	2	30% mobilization fund is released against 16 nos. of feasible AWC and site change approval request is sent to the Director, WCD, Assam against 8 nos. of AWCs.	
		Const. of Model AWC under NIDA	21 Nos.	21 Nos.	-	-	-	21 Nos.	-	-	-	-	15	6		
		Const. of Model AWC under SC&BC	2 Nos.	2 Nos.	-	-	-	2 Nos.	-	-	-	-	1	1	Site change approval is received from the Director, SC&BC, Assam against 1 No. of AWCs and accordingly the feasibility sought from the ICDS. Feasibility is yet to be received from the ICDS.	
15	PWD Road	PMGSY	1		Yes					93%					Work will be completed by 29-02-2024	
			1		Yes					80%					Work will be completed by 29-02-2024	
			1								56%				Work will be completed by 29-02-2024	
			1	Yes							70%				Work will be completed by 29-02-2024	
			1								51%				Work will be completed before stipulated date of completion as per tender agreement	
		RIDF	1										40%			
			1									62%				Work will be completed by 29-02-2024(Bridge proper completed. Approach Road in Progress)
			1	Yes								55%				Work is in Progress
		Signature Project	1		Yes							82%				Completion of the project by 31-03-2024
			1		Yes							75%				Completion of the project by 27-04-2024
APART	1	Yes								78%				To be completed by 29/02/2024		
		SOPD-G (Assam – Mizoram Border)	1								82%				Work will be completed by 29-02-2024	
			1								70%				Work will be completed by 31-03-2024	
			1									59%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
		SOPD-G	1		Yes					86%				To be completed within 28-02-2024		
	PWD Road	MMPNA	3							90%						

