

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING FOR THE MONTH OF JANUARY, 2025

Subject	Minutes of the Meeting of District Development Committee, Hailakandi District
Date & Time	7 th January, 2025 at 11.00 A.M.
Venue	Conference Hall of O/o the District Commissioner, Hailakandi
Participants	Annexure- 1.1
Absentees	Annexure- 1.2
Fund receipt & Utilization	Annexure- A & B (enclosed)
Physical Progress	Annexure-C for Current Year and Annexure-D for Previous Years. (enclosed)

The meeting was presided by Shri Nisarg Hivare, IAS, District Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting.

Then department wise review started, and recorded as follows:

Category-A: Department specific

Sl No.	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency responsible & Timeline
1	Social	Women & Child Development	Model AWCs POSHAN	<p>The DSWO informed that out of 21 Nos. of MAWCs under NIDA I, 19 Nos. MAWCs are completed and the remaining 2 will be completed by 25th January, 2025.</p> <p>Under NIDA II Land clearance for all the 73 nos. of AWC received and committee also formed but waiting for approval from Hon'ble Guardian Minister.</p> <p>Under RIDF I, 1 no. of works completed and the remaining 2 will be completed by 28th February, 2025.</p> <p>Under RIDF II, out of 24 nos. work for 8 nos. is yet to be started due to non-receipt of NOC.</p> <p>In this regard, the DC directed the DSWO and ADC (SW) to coordinate with ADC (Edu), concerned BDO and Chairman, Construction committee to solve out the issues and start construction work within 15 days.</p> <p>The CDPO Katlicherra ICDS Project informed that PMMVY registration in Katlicherra ICDS Project is less due to low Aadhaar enrollment in Harishnagar.</p> <p>In this regard, the DC directed ADC (SW) to make arrangement for setup of Aadhaar enrollment camp in Garod Punji (Kalidas Punji) in consultation with ADC (Aadhaar) at the said location and CDPO Katlicherra to mobilize the beneficiaries for the Aadhaar enrollment for increasing PMMVY registration.</p> <p>The Take Home Ration (THR) distribution percentage was found low in the South Hailakandi ICDS Project compared to other ICDS Project.</p> <p>In this regard, the DC directed CDPO South</p>	ADC (SW), ADC (Aadhaar), DSWO, Hailakandi & concerned CDPOs

				Hailakandi ICDS to improve percentage to at least by 95% within 7 days and submit the report to ADC (SW).	
2	Social		Health & Family Welfare	<p>The DC reviewed the status of various programme under Health Dept.</p> <p>The DC directed the Jt. Director, to mobilise the ASHA workers for a comprehensive village level survey to identify the left-out/ drop-out beneficiaries under special immunisation programme which is going to be held from 17th – 25th January, 2025 and accordingly he instructed to prepare a micro plan to cover the left-out beneficiaries.</p> <p>The DC further directed the Jt. Director for daily monitoring of the immunisation process with Addl. CMO and other Health authorities.</p> <p>The Jt. Director was directed to convene a meeting in presence of ADC (Health) with private merchandise Association for encouraging them to donate food Basket for TB patient under Nikshay Mitra Programme.</p> <p>All private parties have to step up testing for achieving target and put efforts for eradication of the disease.</p>	ADC (Health), Jt.DHS, Hailakandi
3	Social	Education	PM SHRI	The representative of DEEO, Hailakandi informed that, fund for 4 Nos. of PM SHRI Schools (2 nd Phase) is awaiting from SMO, Guwahati. Field visit of students against 8 Nos. of PM SHRI Schools has already been completed as per guideline. Musical Instruments for 11 nos. of PM SHRI Schools has already been purchased in the school.	ADC, Education, IS & DEEO, Hailakandi,
		Rationalisation	VC on Rationalisation of teachers etc. is scheduled on 7th January 2025 with state authority.		
		Gunotsav 2025	The representative of DEEO, Hailakandi informed that, Gunotsav 2025 (External Evaluation) for SRIBHUMI district has started on today and Officials/ Faculties of different Educational Institutions working under Hailakandi district has also been deputed as External Evaluator for Sribhumi district. Self-Evaluation will be held on 17 th January 2025 and External Evaluation will be held on 20 th , 21 st and 22 nd January 2025 under Hailakandi district as per Govt. schedule.		
		Smart Class	Action taken report against those schools visited by Assistant Commissioner, Hailakandi is discussed. District Commissioner, Hailakandi directed IS & DEEO to ensure functionality of Smart Class/ Tele Education etc.		

			School Inspection	The DC directed IS to ensure regular inspection of schools and the nature of the findings of the enquiry report shall be submitted to the ADC (Edu) for taking necessary action.	
4	Social	Sport & Youth Welfare	Khel Maharan	The DSO informed that Khel Maharan 2.0 in the LAC Level is completed and District Level Competition will start from February onwards. The DC directed the DSO to keep record of all the potential player in different category in GP and LAC level and submit the list to the DC at the earliest.	District Sports Officer, Hailakandi
5	Infrastructure	Irrigation		The DC directed the EE, Irrigation to submit scheme-wise status report of non-functional bore well immediately. The DC also directed the EE, Irrigation to submit a weekly report every Friday on Water Harvesting Plan and Bore Well. The DC also directed to prepare the Plan and Estimate for District Water Harvesting Plan for its consideration under CSR.	DDC & EE, Irrigation, Hailakandi
6	Reforms Governance Facilitation & Regulations	Excise		The Supdt. of Excise informed that, revenue collection for the period December/2024 is Rs. 5347376.74 and the cumulative for the FY 2024-25 is 41717094.20 Total No. of raids conducted for the month Dec, 2024: 12 and no. of cases detected: 38. The Supdt. was requested to increase no. of raids and also try to achieve 200% of the set target. The DC directed the Supdt. to hold a meeting with the licensee for encouraging them to perceive from the local bonded warehouse.	Supdt. of Excise, Hailakandi
7	Economic Development	Fishery	PMMSY	The DFDO informed that, total fish production for the year 2024-25 is 17498.74 M.T against annual target of 21682 MT. 1. The DFDO presented all the ongoing works under the PMMSY, 2. After reviewing the ongoing schemes, the DC, Hailakandi asked the DFDO to complete all activities under PMMSY within 31st March/2025. 3. The DC, Hailakandi suggested the DFDO to Identification of Beels/wetlands and progressive fish farmer for increasing the fish production in the district. 4. Conduct much more Campaigns/Awareness programme through FPC to increase the number of NFDP Registration.	DFDO, Hailakandi
8	Economic Development	Agriculture	PMKISAN /PMFBY	The DAO informed the progress as follows: PM KISAN Active farmers as per PM Kisan portal: 86637 Nos. No of beneficiary who received 18 th instalment- 72415 Nos.	DAO, Hailakandi

				<p>Prime Minister Fasal Bima Yojona (PMFBY) 2024-25 : A total of 22147 nos. of farmers enrolled against the target of 17000 nos. for Kharif and for Rabi, 1452 nos. enrolled against the target of 3250 and registration is going on.</p> <p>Paddy Procurement: Farmers should be mobilised more through Agricultural staffs towards PPCs to get more procurement. Also timely monitoring should be needed to analysis the problems related to paddy procurement. Under NMEO-OP scheme, the DAO informed that plantation will start once the dry season is over. The DAO is directed to visit the GADUGA (Potato) beneficiaries to encourage and for technical support.</p>	
9	Economic Development	AH & Veterinary	NADCP	<p>The DVO informed that, Mobile Veterinary Unit is running smoothly in the district. The DC directed the DVO to prepare the list of Progressive Farmer in Dairy & Piggery Sector within 15 days. He also directed the DVO to collect KCC application on pig farming from the interested tribal people of South Hailakandi block after fulfilling complete criteria and submit to LDM with consultation of DC Hailakandi.</p>	Dist. Vety Officer, Hailakandi
10	Economic Development	NULM		<p>The City Project Manager apprised the house about the State Govt. flagship scheme "Mukhyamantri Mohila Udyamita Abhiyan-Nogoriya (MMUA-N)" application status of both Hailakandi & Lala. He also informed the house that the District Level Committee Notification is yet to be received from Department of Housing & Urban Affairs. However as per the instructions received from Hon'ble Minister, Housing & Urban Affairs re-verification of MMUA-N application has been started by constituting the internal team from NULM. The CPM also informed the house that 2 (two) nos. ALF has been registered under Societies Registration Act 1860. The CPM also highlighted the fact of non-issue of QR code to street vendors during disbursal of PMSVANIDHI loan by AGVB, Ratanpur & Kalibari Branch. In this regard, instruction has been given to LDM to coordinate the respective Bank branches for immediate issue of QR code to Street Vendors under PMSVANIDHI scheme. As per the report, it has been observed that significant delay in the disbursement of PMSVANIDHI loan by SBI, Hailakandi branch. Despite meeting all the necessary requirements and completing the loan application process, the loan has</p>	CPM, NULM, Hailakandi

				not been disbursed. In this regard,DC instructed CPM,NULM & LDM to pass specific instructions to CM, SBI, Hailakandi to disburse PMSVANIDHI loan without any further delay.	
11	Infrastructure	APDCL		<p>The AGM (Projects), APDCL, Hailakandi, provided an update on the progress of ongoing projects in the district. During the meeting, the DC,Hailakandi enquired about the status of the Serispore Sub-station. The AGM (Projects) informed that the project would be completed by January 2025. He further reported that the LT reconductoring work under the RDSS has been successfully completed in December 2024, while HT works are currently underway. Efforts are being prioritized to accelerate progress during the current working season. He also informed that considering the volume of work scope in this district the project completion time will have to be extended.</p> <p>Regarding the PM Suryaghar scheme, the AGM (Projects) informed that, as of now, 27 rooftop solar plants have been installed with an additional 15 installations in progress.</p> <p>The DC Hailakandi also inquired about the status of model village selection progress under the PM Suryaghar scheme. The AGM (Projects) confirmed that the selection process for candidate model villages has been completed.</p>	AGM, APDCL
12	Economic Development	ASRLM		<p>The DPM, ASRLM appraised the progress on key parameter of ASRLM. He also appraised that 3rd Level Verification under MMUA completed in the District, now as a next step a convenient date to be sought from the Guardian Minister for holding DLC meeting to finalize the beneficiaries list.</p> <p>The DPM, ASRLM appraised the authority that under the guidance of the Agriculture Department seed license obtained by 2 nos. Of Mahila FPC and application submitted for remaining 2 FPCs for go down verification. In this connection DAO has been asked to extend support and guidance to get it done at the earliest.</p> <p>The DPM, ASRLM has appraised the house that for branding and packaging of SHG products a 2 (two) days training was conducted for staff and SHG members in collaboration with North East Farm Sale Promotion under the guidance of ASRLM. He further highlighted that packaging design of some SHG made products like Mastard Oil, Turmeric Powder, Cumin Powder, Coriander Powder, Chili powder etc. is under process under the Brand name of ASOMI and AAKANSHA. He also appraised the house the products of the SHGs will be launched to the Market very soon.</p>	DPM, ASRLM Hailakandi

13	Economic Development	ASDM (Skill)		<p>The DPM-Skill, ASDM informed the house that in First and Second Phase of PM-Vishwakarma Central Scheme, 376 nos. beneficiaries had been able to successfully passed skill development training and received skill certification in trade Carpenter and Brick Manson. ASDM 2024 PLSDTP schemes also completed successfully and data base of placement generation record is under process.</p> <p>The District Commissioner directed to all departments HODs to utilized the skilled manpower such as Carpenter, Manson, Electrician, Computer operators, Technicians etc , in all ongoing schemes for better usage of making practical employment creation in the District.</p>	DPM, ASDM Hailakandi
14	Economic Development	DI&CC	PMEGP CMAAA	<p>The representative of DICC, Hailakandi apprised that, for the FY 2024-25.</p> <p>Under PMEGP- 262 Nos. applications received. 253 Nos. forwarded to bank and Loan sanctioned to 50 nos.</p> <p>Under PM Vishwakarma total application received 11877 nos. approved at GP+ULB level- 4524 nos. and at District level- 1542 nos. approved at State level 729 nos. and training done for 188 nos.</p> <p>Regarding <i>Chief Minister's Atmanirbhar Asom Abhijan 2.0</i> 3522 nos. registered.</p>	GM, DICC Hailakandi & LDM, Hailakandi
15	Reforms Governance Facilitation & Regulations	Forest	Collection of Forest Royalty	<p>The DFO, Hailakandi (T) informed that, Forest revenue collected during the month of December/2024 is Rs. 19510901.00 and the cumulative for the FY 2024-25 is Rs. 33091635.00</p> <p>The DFO urged the works department to make a pre-plan for depositing the Forest Royalty prior to commencement of work. He further requested not to take up any development works in the reserved forest area as it violates Forest Conservation Act, 1980.</p> <p>The DFO, Hailakandi requested all the works department to apply for permission of construction in forest land through Parivesh Portal 2.0 wherever necessary.</p> <p>All works department including the BDOs shall make payment of Royalty against where works is done in the district.</p>	DFO, Hailakandi All BDOs & EE of Works Depts
16	Social	Legal Metrology		<p>The revenue collection for the month of December was Rs. 88,720.00 and cumulative for the FY 2024-25 stands at Rs. 6,37,152.00</p> <p>The DC directed the Inspector, Legal Metrology to increase the revenue collection by conduction regular inspection camp. He also directed to inspect all the rations shops and submit the report before the next DDC meeting.</p>	Inspector, Legal Metrology

17	Infrastructure	PWD Roads	SOPD	<p>The EE, PWDR informed that, at present 54 numbers of schemes including Vikas Yatra are going on.</p> <p>In this connection the Dist. Commissioner directed EE, PWD Roads to expedite all the ongoing projects during the dry season.</p> <p>The DC also directed the EE to expedite all the ongoing works under Vikash Yatra and Asom Mala and complete the same within the stipulated time.</p>	EE, PWD HDTR, Hailakandi
18	Infrastructure	PHE		<p>The DC also directed the EE, PHE to submit a Scheme wise verified list of Jal Mitra details to the District Administration, Hailakandi. He also directed the EE, PHE to increase the number of Har Ghar Jal Certified villages following all the JJM guidelines.</p> <p>The EE, PHE informed that no further approval of IHHL Application until verified list of applicants is received from the BDOs.</p> <p>The DC directed the DFO, Hailakandi to take up the matter with regard to forest clearance for Jakatpur Mini PWSS with his senior officials and submission of a report to the District Administration within a week.</p> <p>The Executive Officer, Hailakandi Municipality Board is instructed to provide monthly O&M cost to PHED for Hailakandi Town WSS as discussed earlier.</p>	EE, PHE, DFO, EO, Hailakandi
19	Infrastructure	Transport		<p>As per monthly report submitted by DTO, Hailakandi, total revenue collected in December/2024 is Rs. 14105035.00 and the cumulative for the FY 2024-25 is 107193447.00</p> <p>On enquiry from the DC, the DTO informed that 49 nos. of license suspended for fatal accident and of defaulters.</p> <p>The DC directed the DTO to conduct a joint meeting with Asst. Commissioner (e-Gov) to review the status of pendency regarding new driving License, Renewal and Learner License etc. and submit the report to ADC (Magistracy) within 7 days.</p> <p>The DC urged the DTO to speed up the collection of revenue in order to achieve 100% of the set target, which as of now stands at 49.67% only.</p>	ADC (Magistracy), Asst. Commissioner (e-Gov) Dist. Transport Officer, Hailakandi
20	Infrastructure	PWD NH	Annual Plan & Periodic renewal	<p>The EE, PWD (NH) of the Dept. informed the "Strengthening and Reconstruction of NH 154 from Km 67/600 to Km 88/225 in the district of Hailakandi in the State of Assam under Annual Plan Of 2020-21 was completed on 31.12.2024.</p> <p>The DC also requested the EE, PWD (NH) to take short term measures to repair the dilapidated portion of NH 06, adjacent to Sashi Bhusan Dey Institute, Boalipar owing to upcoming Panchayat Election, 2025.</p> <p>In this context, the EE informed that approval is yet to be received from the Govt.</p>	EE, PWD (NH), Karimganj

21	Infrastructure	PWD Building		<p>The DC directed the EE, PWDB to submit feasibility report for construction of Netaji Abhasik Vidyalaya under SSA within 2 days. On query from the DC, the EE informed that construction work has started for Lalamukh TE Model School.</p> <p>Regarding construction of DTO Office, the EE, PWD Building informed that the work is resumed by the contractor.</p>	EE, HDTB, Hailakandi	
22	Revenue	Tax	Revenue Collection	<p>The Supdt. Taxes, Hailakandi informed the house regarding Revenue collection for the month of December/2024.</p>	Supdt. of Taxes, Hailakandi	
				Non GST (in Rupees)		
				For the Month		5927000.00
				Up to the Month		35401000.00
				Annual Target		5.77 Cr
				Achievement		61.35%
				GST Collection (in Rupees)		
				For the Month		5709229.00
				Up to the Month		115601292.00
				Annual Target		15.19 Cr
				Achievement		76.10 %
Total collection (Non GST + GST)		151002292.00				
<p>The DC directed the Supdt. to conduct a drive to ensure whether GST is being paid by the local retail dealers with special emphasis on the dealers of the package mineral water.</p>						
23	Economic Development	Sericulture		<p>The Asst. Director, informed that, Proposed for rising of 02 (Two) nos. of Som Nursery - One under Algapur Dev. Block and another under South Hailakandi Dev. Block. Skill up-gradation Training Programme to 132 nos. of Landless Farmers conducted.</p>	Asstt. Director, Sericulture, Hailakandi	
24		Municipal Board	PMAY	<p>Hailakandi MB: Under PMAY 2340 nos. of houses are completed. No. of beneficiaries received 3rd instalment: 1334.</p>	E.O, HMB & LMB	
				<p>Lala MB: Houses completed 1113 nos. Received 3rd installment : 963 nos.</p>		
				<p>The DC directed the EOs to pursue with the delayed works under PMAY (U) and continuously monitor by issuing Notice, holding meeting etc. to complete the remaining works and take action as per Govt. guidelines.</p> <p>The DC directed the EOs of both the MB to include other programme like, 15th Finance, SBM-U etc. in the report from next meeting onwards.</p>		
25	Economic Development	Handloom & Textiles	Swanirbhar Nari 2.0	<p>The Supdt, H & T informed that, under Swanirbhar Nari :</p> <p>Total applications received – 3053 nos. Approved- 2839 nos. Rejected : 214 nos.</p>	Supdt, Handloom & Textiles Hailakandi	
			Mudra	<p>Mudra :</p> <p>During 2024-25 : Application received -69 nos. Sanctioned- 17 nos. Rejected 23 nos.</p>		

			Loan	All pending Mudra Loans shall be taken up with the LDM, Hailakandi and resolve the matter at an early date. Amount disbursed details shall be reflected in the next report.	
26	Economic Development	Assam Khadi & Village Industries		The DC expressed dissatisfaction over the absence of the DO without intimation for the consecutive last five meeting. As a result no fruitful discussion was made. So, the state level Office may be informed to direct the Officer to attend the next meeting.	D.O, Assam Khadi & Vill. Industries
27	Infrastructure	Water Resource	SOPD- FDR SOPD -G	The EE, WR Division informed the house that out of 6 nos. of works 1 nos. od completed and 5 nos. are going on in full swing and expected to be completed within the stipulated time.	EE, Water Resource, Hailakandi
28	Social	Labour	Child Marriage Child Labour	The Labour Officer informed that Awareness camps are being organized regularly in different locations to sensitize people about the ill effects of child marriage. She also informed that, drive against child Labour is being conducted regularly throughout the district. The DC directed the LO to take necessary steps to ensure that no under-age children are engaged in the agricultural field and Brick making factories etc. He further directed the LO to tie up with the Inspector of School in order to minimize the number of drop-out student across the district.	Labour Officer, & IS, Hailakandi
29	Economic Development	Soil Conservation		The D.O, Soil Conservation informed that 107 nos. of works sanctioned in the current year under WDC-1 Lower Jitanallah under PMKSY 2.0. Out of which works in progress for 9 nos. He was also directed to involve Agriculture and Irrigation departments during and before execution of the schemes.	D.O, Soil Conservation
30	Social	Food , Public Distribution & Consumer Affairs		The ADS, FPD&CA Hailakandi informed that, Aadhaar seeding in Ration cards under NFSA-99.71% Aadhaar seeding of beneficiaries under NFSA-98.23% Regarding selection of new additional beneficiaries under NFSA in respect of Hailakandi district, total new Ration card issued is 3190 nos. and beneficiaries including additional member in existing RCs 32124 nos. against the target of 30650 nos.	ADC, FPD & CA, Hailakandi
31	Rural Development	P&RD	Amrit Sarovar	The CEO Zilla Parishad informed that, under Amrit Sarovar scheme, Out of 62nos of Excavation-Works 62 nos. are completed.	CEO, Zilla Parishad, Hailakandi
			MGNREGA	Status of Job card under MGNREGA as on 06/01/2025 – Total active workers – 180175 nos. Total persondays generated- 2470017 nos. Tea garden Mandays generation as on 06/01/2025 – 296918 Nos.	

32	Social	Co-operative Societies	Registration & Audit	The Asstt. Registrar of Co-op Societies, Hailakandi informed that Audit percentage of the district is 100% The DC also directed the concerned Cooperative official to register the ALF as early as possible.	Asstt. Registrar Cooperative Societies, Hailakandi
33	Economic Development	Economics & Statistics		The Dy. Director Eco & Stats. Informed that, Primary data collected from all the line departments' viz. Agriculture, Forest, AH & Veterinary and Fishery Department, as per the Performa provided by the DES, Ghy. Further electricity consumption data district & category wise have also been collected. They shall appraise progress for the preparation of District Domestic Product on a regular basis.	Dy. Director Economics & Statistics
34	Economic Development	DMFT	PMKKKY	The DDC informed the house that 5 (five) nos. of schemes have been approved for a total amount of Rs. 67.70 lakh under DMFT (PMKKKY). Work for all the 5 (five) nos. of schemes are going on. So far, an amount of Rs. 63.85 Lakhs is utilised since inception under DMFT.	
35	Social	Employment Exchange	Registration	Aadhaar Base Registration : 44322 Non Aadhaar Base Registration : 252 Total Registration : 44574 The Employment officer informed that, 4 nos. of Group Discussion Session were conducted in the office premise during the month of December, 2024.	Employment Officer, Hailakandi
36	Finance	Finance (Bank)	PMJJBY PMSBY APY	The LDM informed the achievement under the various schemes up to October, 2024 viz. PMJJBY - 53699 PMSBY - 158356 APY - 26876 PMJDY - 575240	LDM, Hailakandi
37	Economic	T&D	MLAADS AAGY United Fund	The progress of various schemes under T & D department has been reviewed. In this connection the DC requested the BDOs (EA) to submit the UC immediately and expedite completion of works under AAGY 2022-23, MLAADS, Untied Fund etc. within the stipulated time.	All BDOs, Hailakandi dist.
38	Infrastructure	Border Protection and Development		As reviewed by the DC, all the 3 nos. of Scheme under Border Area Development have been completed.	
39	Social	e-District	Sewa Setu Bhumiputa	The DC directed the DPM, e-District to submit the report of pending cases lying more than 30 days.	DPM, e-District
40	Social	Cultural Affairs		No schemes were discussed in the meeting.	
41		Education Higher		No schemes pertaining to the district.	
42		Hill Areas		No schemes pertaining to the district.	
43		Medical Education and Research		No schemes pertaining to the district.	

44		Social Justice and Empowerment		No schemes pertaining to the district.	
45	Economic Development	Revenue and Disaster Management		No schemes were discussed in the meeting.	
46		Science & Technology & Climate Change		No schemes pertaining to the district.	
47		Horticulture and Food Processing Department		No schemes were discussed in the meeting.	
48	Management & Facilitation	Act East Policy Affairs		No schemes pertaining to the district.	
49		Election		No schemes were discussed in the meeting.	
50		General Administration		The DC requested the ADC Nazarat to provide only Veg-Meal in any Govt. related function.	ADC Nazarat
51		Home & Passport		No schemes pertaining to the district.	
52		Political		No schemes pertaining to the district.	
53		Implementati on of Assam Accord		No schemes were discussed in the meeting.	
54		Information & Public Relation & Printing & Stationery		No schemes pertaining to the district.	
55		Judicial Legislative		No schemes pertaining to the district.	
56		Mines & Minerals		Schemes related to Mines & Minerals were discussed with the Executing Agency and DMFT Cell, DC Office and directed them to maintain quality end for early completion of the works.	
57		Parliamentary Affairs		No schemes pertaining to the district.	
58		Personnel		No schemes were discussed in the meeting.	
59		Information & Technology		No schemes were discussed in the meeting.	
60		Tourism		No schemes were discussed in the meeting.	
61		Dairy Development		No schemes were discussed in the meeting.	

#: (Social Sector/Economic Development/ Infrastructure/Finance & Planning/Regulatory/Reforms).

Category-B: Theme specific

Sl. No	Theme	
1	Follow up of DCs Conference	In pursuance of the decision taken in DC's Conference held on 29 th & 30 th July, 2024 all concerned departments were requested to focus on follow up action and work in time bound manner to achieve targets and the concerned HoD will submit progress report separately before the next DDC Meeting.
2	Sabka Saath Sabka Vikash Sabka Vishwas Sabka Prayaas	All HoDs are requested to participate in observance of the Road Safety Week, 2025 by engaging their staff, other stake holders and civil society to promote about road safety.
3	Coordination across Depts.	All concerned departments are requested to submit any issue or problem faced by the department for discussion in the monthly DDC Meeting.

The meeting ended with vote of thanks from the chair.

Signed by

Nisarg Gautam Hivare

Date: 10-01-2025 17:39:07

District Commissioner,
Hailakandi

Dated Hailakandi the January, 2025

ECF No. 11390/DFA/355809

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Dept., Dispur-6 for favour of kind information.
2. The Director, De-centralized Planning Division, Transformation & Development Dept., Dispur-6 for favour of kind information. information and necessary action.
3. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
4. The D.I.O NIC, Hailakandi. He is requested to upload the minutes in the District website.

e-signed

District Commissioner,
Hailakandi

		Consumable and Equipment Management in Govt Blood Bank	NA	State																	
		108 Mritunjoy	NA	State																	
		Operation of Sanjibani(Village Health Outreach Programme)	NA	State																	
		Employees Health Assurance Scheme	NA	State																	
		Free Drugs & Consumable including Tea Gardens	AS224	State																	
		Scheme for ASHA Welfare	NA	State																	
		Arogya Nidhi	NA	State																	
		NHM Employees Welfare Scheme	NA	State																	
		Operation Cost of Mobile Medical Units	NA	State																	
		Ambulance Services for Public Health Facilities	NA	State																	
		Honorarium of ASHAs	NA	State																	
		Remuneration of 104 Newly Engaged Post PG Doctors in Medical Colleges	NA	State																	
11	PWD NH	ANNUAL PLAN 2020-21	154/AS/2020-21/215	cs	32.93 Cr	-	-	-	-	-	-	-	32.93 Cr.	19.497 Cr.	0	NA	NA	NA	NA	The funds are operated by Regional Officer, MoRT&H, Guwahati.	
			154/AS/2020-21/217	cs	64.63 Cr	-	-	-	-	-	-	-	64.63 Cr.	20.30 Cr	0	NA	NA	NA	NA		
12	Irrigation	MDTW	NIL	CS	28.16085 L	NIL	NIL	NIL	28.16085 L	NIL	28.16085 L	NIL	28.16085 L	28.16085 L	NIL	NIL	NIL	NIL	NIL		
		PMKSY-HKPP	2052	CSS																	
		SOPD-G	-	State																	
		Schemes of NEC	248	CSS																	
		NLCPR (now NESIDS)	3559	CSS																	
		Irrigation Census	2027	CS																	
		SCSP	-	State																	
		TSP	-	State																	
NABARD (RIDF)	-	Others																			
13	Cachar Soil Conservation Division	Hailakandi WDC-I Lower Jitanallah PMKSY 2.0	AS83	CSS	N/A	N/A	55.72259	19.73469	0.00	0.00	0.00	0.00	75.45728	39.63675 (72.0%)	15.41429 (78.0%)	Nil	Nil	Nil	75.45728		
		LAND DEVELOPMENT PROJECT		CSS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	45.00	0	0	Nil	Nil	Nil	45.00		
		Soil and Water Conservation -SOPD		State																	
		Soil and Water Conservation -RIDF		State																	
		Watershed Development Component of PMKSY(WDC-PMKSY 2.0)	Central Scheme PFMS Code:9183, SLS Code: AS83	CSS																	
14	W&CD	Model AWC under NIDA	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	326.50 Lakh	182.00 Lakh	NA	250.00 Lakh	NIL	250.00 Lakh	NIL	76.50 Lakh		
		Model AWC under RIDF-I	NA	State	NA	NA	NA	NA	NA	72.75 Lakh	NA	65.25 Lakh	45.00 Lakh	NA	NIL	NIL	NIL	NIL	20.25 Lakh		
		Model AWC under RIDF-II	NA	State	NA	NA	NA	NA	NA	509.25 Lakh	NA	93.996 Lakh	93.996 Lakh	NA	NIL	NIL	NIL	NIL	NA		

		SC&BC	NA	State	NA	NA	NA	NA	NA	48.43198 Lakh	NA	48.43198 Lakh	36.323985 Lakh	NA	NIL	NIL	NIL	NIL	12.107995 Lakh		
		ICDS																			
		PMMVY																			
		POSHAN	CENTRAL																		
		Anganwadi Services(General)	AS21	CSS																	
		Scheme for AdolescentGirls (SAG)	AS121	CSS																	
		Special Nutrition Programme (SNP)	AS205	CSS																	
		Beti Bachao BetiPadhao	AS30	CSS																	
		One Stop Centre	AS236	CSS																	
		Women Help Line	AS239	CSS																	
		Nari Adalat	AS240	CSS																	
15	PWD Roads	SOPDG for the year 2023-2024		State					NIL	14.9938	NIL	14.9938	14.9938	NIL	14.9938	Submitted	Submitted	NIL	NIL	<i>Work Completed</i>	
		SOPDG for the year 2023-24 Hailakandi LAC		State					NIL	223.80888	NIL	223.80888	223.80888	NIL	223.80888	Submitted	Submitted	NIL	NIL		
		SOPDG for the year 2021-22 Katlicherra LAC		State						NIL	26.72022	NIL	26.72022	26.72022	NIL	26.72022	Submitted	Submitted	NIL		NIL
		SOPDG for the year 2020-21 Hailakandi LAC		State						NIL	13.12308	NIL	13.12308	13.12308	NIL	13.12308	Submitted	Submitted	NIL		NIL
		2022-23 RIDF XXVIII Algapur LAC		Loan Share						NIL	101.38077	NIL	101.38077	101.38077	NIL	101.38077	Submitted	Submitted	NIL	NIL	
		2022-23 RIDF XXVIII Hailakandi LAC		Loan Share						NIL	105.87	NIL	105.87	105.87	NIL	105.87	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 202122 Length=3.00Km		Loan Share						NIL	25.46961	NIL	25.46961	25.46961	NIL	25.46961	Submitted	Submitted	NIL	NIL	
		RIDF XXVII of NABARD for the year 2021-22 Length=2.850Km		Loan Share						NIL	117.24047	NIL	117.24047	117.24047	NIL	117.24047	Submitted	Submitted	NIL	NIL	
		under RIDFXXVIII of NABARD for the year 202223 Length= 1.35KM		Loan Share						NIL	47.93492	NIL	47.93492	47.93492	NIL	47.93492	Submitted	Submitted	NIL	NIL	
		MLCSNA under RIDF XXIV of NABARD for the year 2018-19		Loan Share						NIL	33.89033	NIL	33.89033	33.89033	NIL	33.89033	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Hailakandi LAC		State						NIL	98.61901	NIL	98.61901	98.61901	NIL	98.61901	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2022-23 Algapur LAC		State						NIL	186.40165	NIL	186.40165	186.40165	NIL	186.40165	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.31579	NIL	16.31579	16.31579	NIL	16.31579	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Algapur LAC		State						NIL	16.71827	NIL	16.71827	16.71827	NIL	16.71827	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Katlicherra LAC		State						NIL	76.77725	NIL	76.77725	76.77725	NIL	76.77725	Submitted	Submitted	NIL	NIL	
		MMPPNA i for the year 202223 Algapur LAC		State						NIL	64.71495	NIL	64.71495	64.71495	NIL	64.71495	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	35.34381	NIL	35.34381	35.34381	NIL	35.34381	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	55.03336	NIL	55.03336	55.03336	NIL	55.03336	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 202223 Hailakandi LAC		State						NIL	48.38198	NIL	48.38198	48.38198	NIL	48.38198	Submitted	Submitted	NIL	NIL	
		MMPPNA for the year 2023 Hailakandi LAC		State						NIL	22.72315	NIL	22.72315	22.72315	NIL	22.72315	Submitted	Submitted	NIL	NIL	
MMPPNA for the year 202223 Hailakandi LAC		State						NIL	46.83343	NIL	46.83343	46.83343	NIL	46.83343	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	41.59076	NIL	41.59076	41.59076	NIL	41.59076	Submitted	Submitted	NIL	NIL			
MMPPNA for the year 202223 Katlicherra LAC		State						NIL	84.91677	NIL	84.91677	84.91677	NIL	84.91677	Submitted	Submitted	NIL	NIL			
MMPPNA under LA8 Algapur LAC for the year 2022-23		State						NIL	117.75847	NIL	117.75847	117.75847	NIL	117.75847	Submitted	Submitted	NIL	NIL			

30	Finance	Orunodoi																			
		Mudra Yojana																			
		Atal Pension Yojana																			
		PMJDY																			
		PMSBY																			
		PMJJBY																			
31	R&DM	Mission Bhasundhara																			
32	Cultural Affairs	NLCPR	NLCPR (AS 152)	CSS																	
		NEC	NEC (0248)	CSS																	
33	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	State																	

*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Handloom & Textile	Nil	Nil	Nil
2	Fishery	RIDF-XXVI	Fund managed by the Directorate of Fisheries, Assam, Guwahati-16	
3	Water Resource	SOPD-FDR (2nd Phase)	Ongoing schemes. Part payment has already been paid to the contractor	Balance fund required for payment to contractor
		SOPD-FDR		
		SOPD-FDR.		
		SOPD-G		
		SOPD-G		
		SOPD-ODS		98% work physically completed as per site condition
		SOPD-ODS	Work started LA work in progress	
4	Environment & Forest	SOPD	Fund receives after submission of completion of works	Work order issued on 02-08-2023
5	AH & Vety	Nil	Nil	Nil
6	FCS&CA	Nil	Nil	Nil
7	Sericulture	Nil	Nil	
8	DI&CC	PMEGP	No fund is directly provided to DI&CC as it acts only as Implementing/Supportive Agency to the Nodal Agency.	
		PMFME		
9	PHE	Nil	Nil	Nil
10	Health	Nil	Nil	Nil
11	PWD NH	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKPP-access to ground water(Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	The schemes is completed	Nil
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District	The Scheme is ongoing	
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District	Demand for fund is not yet submitted	
13	Cachar Soil Conservation Division	Nil	Nil	Nil
14	W&CD	Nil	Nil	Nil
15	PWD Road	Nil	Nil	Nil
16	P&RD	Nil	Nil	Nil
17	Agriculture	APART		
		RIDF-XXVI		
18	PWD Building			

19	T&D Department	AAGY 2018-19	Nil	Nil
		AAGY 2022-23	Nil	Nil
		MLAADS 2022-23	Nil	Nil
		Untied	Nil	Nil
20	Development	DMFT	Nil	Nil
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban	Nil	Nil
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC	Nil	Nil
23	NULM	MMUA-N	Nil	Nil
		SMID	Nil	Nil
		EST&P	Nil	Nil
		SEP	Nil	Nil
		PM-SVANIDHI	Nil	Nil
24	EDUCATION	Additional Class Room	Nil	Nil
		District Resource Centre, Hailakandi	Nil	Nil
		Girls Toilet	Nil	Nil
		Labarotory	Nil	Nil
		Children & Adolescents Library	Nil	Nil
		Repar & Renovation Of Flood Affected School	Nil	Nil
25	ASRLM	DDU-GKY	Nil	Nil
26	APDCL	ADSELRP	Nil	Nil
		Construction of HVDS under AIIB	Nil	Nil
		LT ABC Network	Nil	Nil
		RDSS	Nil	Nil
		PM-SURYA GHAR:MUFT BIJLI YOJNA	Nil	Nil
27	SPORTS	CMSGUY		
28	SKILL Development			

Physical Progress of Works under different Schemes/Programme/Projects across Departments - of Current Year

Sl. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress							
				100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Handloom & Textile	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
2	Fishery	PMMSY	11	1		4	4		2	Work order issued	
3	Water Resource	SOPD-FDR (2nd Phase)	6 nos. of work								
		SOPD-FDR			75%						
		SOPD-FDR.				73%					
		SOPD-G				54%					
		SOPD-G				73%					
		SOPD-ODS			100 %						
		SOPD-ODS							6%		LA process is going on
4	Environment & Forest	SOPD	2 nos of work	1					1		
5	AH & Vety	National Animal Disease Control Programme (NADCP)	Tagging		75-99%						
			Registration		75-99%						
			Vaccination		75-99%						
			Fodder Production from Individual Farmers Land SCSP 140 units & TSP -60 units for FY-2020-21(NLM)	100%							
			Pilot Project for Field Trials of Moringa Cultivation 1 unit in Assam for Fy-2020- 21(NLM)	100%							
6	FCS&CA	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
7	Sericulture	NII	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
8	DI&CC	PMEGP	80	151%						106 nos of applications have been sanction by Banks as on 31.12.23	
		PMFME	140					14.0%		15 nos of applications have been sanction by Banks as on 31.12.23	
9	PHE	JJM								A list of 32 nos. of PWSS sent to the State HQ for placing in the SLSSC, which are yet to be sanctioned.	
10	Health	Construction of MCH Wings at S. K. Roy Civil Hospital, Hailakandi	1						1		
		Construction of Integrated Public Health Laboratory at S. K. Roy Civil Hospital in Hailakandi district under PM-ABHIM	1	1							
		Construction of Buildingsless Sub Health Centre in Hailakandi District from PM-ABHIM under NHM, Assam	14		4	2	4	2	2		
		Construction of BPHU at Various Locations in Hailakandi District under PM-ABHIM	2					1	1		

		Construction of PHC at Kacharithol in Hailakandi District from FC-FV Health Grant under NHM, Assam	1		1					
		Construction of Buildingsless Sub Health Centre at Jhlnacherra in Hailakandi District from FC-XV	1			1				
11	PWD NH	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
12	Irrigation	Installation of TubeWell Schemes under PMKSY-HKKP-access to ground water (Ph-II) under Hailakandi Division (Irrigation) during the year 2020-21.	2		93.7%					
		Solar Powered MDTW scheme at Narayanpur (Pt-IV) under Hailakandi LAC in Hailakandi District		100%						
		Solar Powered MDTW scheme at Nitainagar (Pt-III) under Hailakandi LAC in Hailakandi District		100%						
13	Cachar Soil Conservation Division	Hailakandi WDC-1Lower Jitanallah PMKSY 2.0		0	0		√			
		LAND DEVELOPMENT PROJECT	1	45.00				√		
14	W&CD	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
15	PWD Road	Nil	Nil		20	14	13	2	3	
16	P&RD	MGNREGA	228	-	11	37	31	68	81	
		Amrit Sarovar	63	63			-	-	-	
		Amrit Sarovar	88		49	11	3	11	14	
17	Agriculture	APART								
		RIDF-XXVI								
18	PWD Building									
19	T&D	AAGY 2022-23	42	1	12	8	13	7	1	
		MLAADS	78							
		Untied	7							
20	Development	DMFT	5	-	-	-	-	-	5	
21	Department of Housing and Urban Affairs(Do HUA)	PMAYHFA-Urban								
22	Sub-Divisional Welfare Officer ,Hailakandi	Pre-Matric Scholarship For S.C students in the FY 2023-24 under the Directorate of Welfare Of SC&BC								
23	NULM	MMUA-N								
		SMID								
24	EDUCATION	Additional Class Room								
		District Resource Centre, Hailakandi								
		Girls Toilet								
		Labarotory								
25	ASRLM	DDU-GKY								
26	APDCL	ADSELRP								
		Construction of HVDS under AIIB								
		LT ABC Network								
27	SPORTS	CMSGUY								
28	SKILL Development									

13	Cachar Soil Conservation Division	Hailakandi WDC-1 Lower Jitanallah PMKSY 2.0	31								√					
14	W&CD	Const. of Model AWC under RIDF	3 Nos.	3 Nos.	-	-	-	3 Nos.	-	-	-	-	1	2	30% mobilization fund is released against 16 nos. of feasible AWC and site change approval request is sent to the Director, WCD, Assam against 8 nos. of AWCs.	
		Const. of Model AWC under NIDA	21 Nos.	21 Nos.	-	-	-	21 Nos.	-	-	-	-	15	6		
		Const. of Model AWC under SC&BC	2 Nos.	2 Nos.	-	-	-	2 Nos.	-	-	-	-	1	1	Site change approval is received from the Director, SC&BC, Assam against 1 No. of AWCs and accordingly the feasibility sought from the ICDS. Feasibility is yet to be received from the ICDS.	
15	PWD Road	PMGSY	1		Yes					93%					Work will be completed by 29-02-2024	
			1		Yes					80%					Work will be completed by 29-02-2024	
			1								56%				Work will be completed by 29-02-2024	
			1	Yes							70%				Work will be completed by 29-02-2024	
			1								51%				Work will be completed before stipulated date of completion as per tender agreement	
		RIDF	1										40%			
			1									62%				Work will be completed by 29-02-2024(Bridge proper completed. Approach Road in Progress)
			1	Yes								55%				Work is in Progress
		Signature Project	1		Yes							82%				Completion of the project by 31-03-2024
			1		Yes							75%				Completion of the project by 27-04-2024
APART	1	Yes								78%				To be completed by 29/02/2024		
		SOPD-G (Assam – Mizoram Border)	1							82%					Work will be completed by 29-02-2024	
			1								70%				Work will be completed by 31-03-2024	
			1									59%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
			1									76%			Work will be completed by 29-02-2024	
		SOPD-G	1		Yes					86%				To be completed within 28-02-2024		
	PWD Road	MMPNA	3							90%						

