

**Minutes of the District Development Committee (DDC) meeting for the month of February, 2023 held on 14-02-2023 at 11.00 A.M. in the Conference Hall of O/o the Deputy Commissioner, Hailakandi.**

-----  
**Members Present:** As per Annexure –‘A’.

The meeting was presided over by the Deputy Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting.

Thereafter, the Deputy Commissioner reviewed the progress/ achievement of development schemes department wise and following decisions were taken:

**1. Water Resources:**

- The EE, Water Resource informed the house the progress of different ongoing schemes under SOPD/FDR/CM's Spl. Package/NABARD. 3 no. of schemes under these projects will be completed within March/2023.
- Regarding the schemes i) Constn. of sluice culvert & guide bundh over Chirunala to protect Dholai Molai pt-V.ii)Anti erosion measures at Uttar Narayanpur-Pt-III,IV, and Singlarpar, Kalinagar Pt-IV-work just started and will be completed by July/2023.
- The EE, Water Resources raised the issue of shifting of water pipeline from the middle of the embankment at Bakrihawar. In this Deputy Commissioner directed the EE, PHE to take immediate necessary steps and report compliance before next DDC meeting.

**(Action: EE, Water Resources, Hailakandi and EE, PHE, Hailakandi)**

**2. Education**

- The DEEO informed that, the preparation of list of LP/ME Schools where pupil attendance is below 50% and less than 60% is yet to be done. Delay occurred due to rationalization process. And visit of school shall be carryout.
- The DC directed the Inspector of School to ensure maintenance of tour diary strictly by the BEEOs.
- The DC directed the DPE to complete electrification of schools by 5<sup>th</sup> March/2023.
- Regarding MDM it was informed that, lifting of rice for the 3rd Qr. is completed and cooking cost for Sept/Oct received.
- The DC requested DMC, SSA to take necessary steps to make the 43 nos. of non-functional girls' toilet and 56 nos. of non-functional boys' toilet functional. In this regard DMC, SSA may use the annual grant in consultation with the SMC.

*Continued to page 2...*

I/8196/2023

- The DC directed the EE, PHE to collect the list 83 nos. of school from SSA having no drinking water facility and take repairing works within 15days.
- The DC requested DMC, SSA to solve the issues relating to land etc. pertaining to constn. of toilets in schools with the concerned authority immediately.
- The present status of civil work is not satisfactory, so they have asked to geared up. Especially with reference to Girls Toilet all shall be completed before next DDC meeting

(Action: DMC SSA, EE PHE, I.S and DEEO, Hailakandi)

### 3.PHE:

- The EE, PHE informed that against the target of 63107 nos. of FHTC for the year 2022-23, 12190 nos. has been completed so far.
- On a query from the Deputy Commissioner, the EE, PHE informed that, joint verification with P&RD deptt in respect of 39 nos of schemes already started. The Deputy Commissioner directed the EE to complete the verification within 10 days.
- The EE was asked to submit present status of 27 no. of schools & 6 nos. of AWCs without drinking water before next DDC meeting.
- Regarding Greater Algapur – Hailakandi drinking water supply scheme, the Deputy Commissioner directed the EE, PHE to complete the Hydro testing of pipeline at Chiporsangan, Boalipar, Chandinagar Pt-II within 10 ( ten) days.
- Plastic Waste Management project under Swachh Bharat Mission-EE , PHE informed that out of 5no.s of PWMU, 4 nos have been completed. Electrification remains to be done. IN this regard APDCL has already submitted P&E. The Deputy Commissioner directed the CEO, ZP to prepare and submit action plan regarding electrification of the project.

(Action : CEO, Zilla Parishad and EE, PHE, Hailakandi)

### 4.PWD (Roads) :

- Regarding land acquisition for bridge approach in respect of the scheme Constn. of RCC bridge at North Narayanpur ferryghat over river Katakhal under CM's Spl. Package for Barak Valley 2013-14, the Deputy Commissioner directed the Dist Development Commissioner to take up the matter and visit the site along with EE, PWD (Roads) on 15<sup>th</sup> Feb/2023 at 10 AM to resolve the issue in consultation with L.A.Officials.

*Continued to page 3...*

- The Deputy Commissioner directed the EE, PWD (Roads) to expedite works Assam- Mizoram border roads and completed within the stipulated time.

**(Action:-DDC, Hailakandi and EE, PWD HDTR, Hailakandi)**

#### **5.PWD (Building):**

- The Deputy Commissioner expressed displeasure over the issue of non-submission of bill/ vouchers etc in respect of the scheme ITI at Kuchila under PMJVK(e MsDP) and directed EE PWD HDTB to submit the same by 15<sup>th</sup> Feb/2023 positively for release of fund received from the Govt.

**(Action:- EE, PWD (Bldg), HDTB,Hailakandi)**

#### **6.HEALTH:**

- The Deputy Commissioner expressed satisfaction over the improved performance of the indicators like Institutional delivery, C-section, ANC registration etc.
- The Joint Director of Health Services, informed the house that, there has been remarkable improvement in respect of OPD performance, Immunization during the year in comparison to last year.
- The Deputy Commissioner requested the Joint Director to incorporate data of Ayushman Bharat/ Immunization/ Communicable diseases etc in the progress report from next DDC meeting onwards.
- The Joint Director, apprised the house that, there is no water supply in 28nos. of Health Sub-centres. He also informed that, regarding Buniyadi Swastha Kendra,6 no. ( 2 nos per LAC), land has been identified and proposals also submitted. Now, 6 more proposals are to be submitted as per Govt. instruction.

**(Action: Jt. Director, Health Services, Hailakandi)**

#### **7.Transport:**

- As per monthly report total revenue collected so far is Rs.101337910.00 and direct to mobilise for more revenue collection.
- The Deputy Commissioner directed the DTO to convene meeting regarding road safety.

**(Action: Dist. Transport Officer, Hailakandi)**

*Continued to page 4...*

**8.AGRICULTURE:**

- The DAO informed that, under PM KISAN, total 73,197. nos. of beneficiary are getting payment at present. Total Aadhar authenticated is 51,481 nos. but e-KYC done so far is 45,714 nos.
- DAO informed that, out of 4000MT, 596 MT paddy has been procured till date. In this regard no. of farmers registered 298nos. and certificate issued 282 nos.
- The Deputy Commissioner directed the Inspector, F&CS present in the meeting to convene a meeting with both the Rice Millers on 15<sup>th</sup> Feb/2023 about installation of new equipment for modernization and share the minutes of the meeting with AFCS Corporation Ltd.
- Further the Deputy Commissioner directed the Inspector, F&CS to contact the Miller of Dharmanagar whether discussion was held about milling with FCI Lala.
- DAO was directed to submit stock position of Urea, Potash and phosphate by 15th Feb/2023.
- Regarding solar light trap, the Deputy Commissioner directed the DAO to report if the vendor fails come up within 7 days.
- Before distribution of Hybrid Maize seeds, the Deputy Commissioner suggested verification by Asstt. Commissioner within 16<sup>th</sup> Feb/2023.

**(Action : Asstt. Commissioner, DAO and ADS, F&CS, Hailakandi)**

**9.DI&CC:**

- The GM, DI&CC informed that under PMEGP, 2022-23, 352 nos applications received against target of 110 nos. Proposals sponsored to Bank 299 no. of proposals sanctioned by Bank -73 nos rejected 159 nos and pending 75 nos.
- The GM, DI&CC to convene a DLC meeting of PMFME with LDM within 7 days to resolve the issue of ODOP (Areca nut for Hailakandi district) to sort out the issues of marketing

**(Action: GM, DIC, Hailakandi and LDM, Hailakandi)**

**10.Municipal Board,**

- **Lala:** As per monthly report of Lala MB, out of total 1154 no. of beneficiaries under PMAY (Urban), 977 nos. are completed.
- **Hailakandi:** As per monthly report of Hailakandi MB, out of total 2651 no. of beneficiaries under PMAY (Urban), 1500 nos. are completed and the remaining is to be completed by 31/03/2023.
- The Deputy Commissioner directed the Executive Officer, Hailakandi MB to issue notices to commercial shop owners to use dustbin for disposed wastes.

*Continued to page 5...*

- The Deputy Commissioner directed the EO, HMB to check all the street lights replace wherever required.

**(Action: E.O. HMB and E.O. Lala)**

### **11. Women & Child Development**

- The WCD official informed that rationalization of AWCs has been completed.
- It is informed that, Under PMMVY, payment is pending due to Bank issues. The Deputy Commissioner directed DSWO to segregate category wise and submit the same by 15<sup>th</sup> Feb/2023.
- The list will be shared by DPC in respect of construction and renovation of AWC under different projects agency wise. The CDPOs are directed to verify the same and submit status report to DSWO.
- The DC directed the DSWO to upgrade the portal under PMMVY.
- The DSWO to submit the form concerning DDDPA beneficiaries for availing the benefit under Orunodoi 2.0 scheme.

**(Action: DSWO, Hailakandi and All CDPO Hailakandi)**

### **12. Fishery:**

- The FDO, Hailakandi informed that, schemes under RIDF 2020-21 are almost completed and schemes under 2021-22 are in progress.
- The Deputy Commissioner directed the DFDO, to complete all the schemes in respect of the year 2021-22 by March/2023.
- The Deputy Commissioner also suggested DFDO to increase annual fish production.

**(Action: DFDO, Hailakandi)**

### **13. Excise:**

- The Supdt. of Excise informed the house that, 44 nos of drives on illegal liquor conducted during the month. He further informed that, a proposal for warehouse at Lala has been submitted.
- The Deputy Commissioner directed the Supdt. to take steps for increase in revenue collection.

**(Action: Supdt. of Excise, Hailakandi)**

### **14. APDCL:**

- The AGM, APDCL informed that installation of smart meter has been started in Lala and Hailakandi.

**( Action : AGM, APDCL, Hailakandi)**

*Continued to page 6...*

**15. TAX:**

- The Supdt. taxes, Hailakandi informed the house regarding Revenue collection for the month of January/2023.

Non GST ( in Rupees)	
For the Month	24,66,000.00
Upto the Month	2,15,28,000.00
Annual Target	305.00
Achievement	70.58%
GST Collection ( in Rupees)	
For the Month	95,21,000.00
Upto the Month	14,02,32,000.00
Annual Target	1030.00
Achievement	136.14%
Total GST Collection (Non GST + GST)	16,17,60,000.00

**(Action: Supdt. of Taxes, Hailakandi )**

**16. Irrigation:**

- The EE informed that, out of 270 nos of STW, 69 nos (Solar) and 123nos. (electrical) no. of points are functional. And directed to submit command area STW wise.
- The EE , informed the house that, 24 nos. of new proposal submitted to the Govt. In this regard, the Deputy Commissioner directed the EE to submit list of the new proposals along with Annual Irrigation Plan by 15th Feb/2023.
- The Deputy Commissioner directed the EE to prepare PPT for the next DDC meeting onwards incorporating items like Total Command area, Total irrigated land Lift Irrigation projects etc.

**(Action: EE, Irrigation, Hailakandi)**

**17. Soil Conservation:**

- The D.O., Soil Conservation informed that, the work of the scheme “RCC Check Dam at Jalalpur Village is under progress, In this regard, the Deputy Commissioner directed D.O. to expedite the work of ongoing scheme .

**(Action: Div. Officer, Soil Conservation)**

*Continued to page 7...*

**18. ASRLM /ASDM :**

- The DPM , ASRLM informed that, 2 (two) nos. of PIA got approval from the SMMU, ASRLM to set up training centers under DDU-GKY in Hailakandi district during later part of 2020-21.
- However, both the training centers have been closed down since June/2022 to till date internal issue. He also informed that the matter has been intimated to the higher authority.
- The DPM, ASDM informed that, the demand and tender process going on in state head office for skill training courses in Goat farming, Vermi compost farming, Solar panel installation training, Multi skill electrical training. He also stated that Seetal Paati indigenous skill training will run with ASRLM and for this trainers list already submitted to state head office.
- The Deputy Commissioner directed DDC, Hailakandi to conduct Dist, Skill Committee meeting with members, stake holders along with certified training providers of ASDM, NULM and ASRLM.

**(Action: DDC, Hailakandi, DPM, NULM/ ASRLM/ ASDM)**

**19. PWD (NH):**

- Regarding construction of bridge on Dhaleswari by-pass the Deputy Commissioner asked the E.E to pursue the matter with Railway authorities so as to make the bridge operational before onset monsoon.

**(Action: EE, PWD (NH), Hailakandi)**

**20. Assam Khadi & Vill. Industries:**

- The D.O. informed that, out of 18 nos applications sponsored to Banks 10 nos have been sanctioned by Bank.

**(Action: D.O, Assam Khadi & Vill. Industries)**

**21. Sericulture:**

The Asstt. Director, Sericulture informed that, 12 nos. solar lamps have been provided to the selected Sericulture farmers and construction of rearing house is going on. The Deputy Commissioner directed to complete the work in time.

**22.ADP:**

- The Deputy Commissioner directed DAO, EE, Irrigation & Jt. Director, Health Services to propose gap filling projects as an amount of Rs. 56.00 lakh is available under ADP.

**(Action: DAO, EE, Irrigation and Jt. Director, Health Services, Hailakandi )**

*Continued to page 8...*

I/8196/2023

At the end, the Deputy Commissioner directed all Heads of Deptt. to submit report in the light of last DDC meeting minutes.

The meeting ended with vote of thanks from the chair.

Deputy Commissioner,  
Hailakandi.

Dated Hailakandi, the 17<sup>th</sup> January, 2023.

ECF 11390/DDCMEETING

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Deptt, Dispur-6 for favour of kind information.
2. The Commissioner, Barak Valley Division, Housefed Complex, Guwahati-6- for favour of kind information.
3. The Director, De-centralized Planning Division, Transformation & Development Deptt, Dispur-6 for favour of kind information.
4. The Director, Evaluation & Monitoring Division, Transformation & Development Deptt, Dispur, Guwahati-6 -for favour of kind information.
5. All Addl. Deputy Commissioners, Hailakandi for information and necessary action.
6. All Block Development Officers of Hailakandi District for information and necessary action.
7. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
8. The D.I.O. NIC, Hailakandi. He is requested to upload the minutes in the District website.

Deputy Commissioner,  
Hailakandi.