

1/14188/2023

Minutes of the District Development Committee (DDC) meeting for the month of April, 2023 held on 05-04-2023 at 11.00 A.M. in the Conference Hall of O/o the Deputy Commissioner, Hailakandi.

Members Present: As per Annexure –‘A’.

The meeting was presided over by the District Development Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting.

Thereafter, the District Development Commissioner reviewed the progress/ achievement of development schemes department wise and following decisions were taken:

1. Water Resources:

- The DDC while reviewing the progress of schemes directed EE, Water Resource to mention the exact target date of completion against each scheme in the progress report for DDC meeting.
- On query from the DDC, the EE informed that the sinking zone near Panchgram, the area is under the jurisdiction of PWD (NH) Silchar Division. The DDC directed the EE, PWD (NH), Silchar Division to come up for discussion on 10-04-2023 in his office chamber.
- Regarding the issues related to the scheme Anti erosion measures at Uttar Narayanpur-Pt-III,IV, and Singlarpar, Kalinagar Pt-IV- from the erosion of river Katakhal on its L/B, the EE informed that shifting of 100 meters of alignment work has been done. In this regard, DDC directed the EE to keep liason with concerned Circle Office and any issues related to land acquisition to be completed within 30th April, 2023.
- The EE informed that a Task Force under the chairmanship of Addl. Deputy Commissioner alongwith EE, Water Resource, EE, PHE and AGM, APDCL has been constituted to solve out the problem of shifting the electrical line of the schemes 1. Restoration of Dyke on L/B of river Katakhal from Borotoi to confluence including breach closing works and 2. Restoration of Dyke “Flood protection and drainage of Bakrihawar area under Hailakandi civil Sub Division on the left bank of river Barak including Breach closing works. In this regard, AGM, APDCL informed the house that shifting and dismantling estimate for 8 nos. of location has been submitted to the task force.
- The DDC directed the EE to strengthen all the dykes and embankments before onset of monsoon and to ensure that no issues crop up during execution of the works.

(Action: EE, Water Resources, Hailakandi and and EE, PWD (NH), Silchar Division)

2. PHE:

- The EE, PHE informed that against the target of 169196 nos. of FHTC, 101788 nos. has been completed as on 01-04-2023.
- The EE, PHE informed that water supply to balance 27 nos of schools and 6 nos AWC will be provided from nearby schemes within a month.
- The EE, PHE informed that hydro testing of 4 nos ESR, i.e Bhatirkupa, Boalipar, Chiparsangam and Chandipur II is completed.

(Action : EE, PHE, Hailakandi)

Contd.....P/2

3. PWD (Roads) :

- The DDC informed that a complaint has been forwarded by Supdt. of Police, Directorate of Vigilance and Anti-Corruption, Assam regarding anomalies in the construction of a road under PMGSY – III from MRL-10-Chepti Brojapur to Mohanpur Part – VI. The DDC directed EE, PWD HDTR to submit a detail report in this regard. Further, the DDC suggested that AC level may be deputed for conducting enquiry in this regard.
- The DDC informed that a petition has been received regarding repairing of potholes in the road connecting JawaharNavodayaVidyalaya, Monacherra. In this regard the DDC directed EE, PWD HDTR to look into the matter and get the repairing of potholes done at the earliest.

(Action:- EE, PWD HDTR, Hailakandi)

4. PWD (Building):

- The DDC directed the EE PWD HDTB expedite progress of work of DTO office. The EE informed that progress is slow due to non receipt of payment. The DDC suggested for communicating with the Govt. for fund.
- The EE PWD HDTB informed that, all schemes under Border Development Department other than Assam Type Barrack at Gendacherra BOP schemes will be completed within a month.

(Action:- EE, PWD (Bldg), HDTB, Hailakandi)

5. HEALTH:

- The DDC reviewed the preparedness of Swasthya Sewa Utsav to be held from 6th April, 2023 to 8th April, 2023 in the 19 nos. of Health Institutions of the district. The DDC directed the Joint Director of Health Services, Hailakandi to ensure proper completion of Swasthya Sewa Utsav and for any issue it must be updated to ADC (Health), Hailakandi..

(Action: Jt. Director, Health Services, Hailakandi)

6. Transport:

- As per monthly report total revenue collected so far is Rs.135204698.00.

(Action: Dist. Transport Officer, Hailakandi)

7. AGRICULTURE:

- The DAO informed that the house that PM KISSAN work is going on every day basis, The DDC directed DAO to activate Agriculture Extension Assistant in the field level so that AADHAR is authenticated and more number of beneficiaries get the benefit of PM KISSAN and asked the Deptt. To complete the activities before 1/6/2023.
- Combined Harvester under CMSGUY, out of 3 nos. of Farmer Producer Company (FPC), 2 nos. has arrived and remaining is on the way from Delhi
- The DDC directed to expedite the works of the remaining ADO office at Sirajpatty, Algapur, Manipur(Aloicherra). and complete as soon as possible .

Contd.....P/3

- On a query from the DDC regarding procurement of Paddy by the PPC, i/c ADS informed that house that the PPC could not procure paddy because upgradation of Rice Mill is not yet completed. The DDC directed to take necessary steps at the earliest for upgradation of Mill.

(Action : DAO, Hailakandi)

8. DI&CC:

- The GM, DI&CC informed that under PMEGP, 2022-23, 405nos applications received. Proposals sponsored to Bank 343 nos. and proposals sanctioned by Bank 106 nos., rejected 183 nos. and pending 72 nos.
- The DDC directed GM, DI&CC to take the matter with LDM and verify the reasons for rejection and also the cases pending with banks and submit a detail report.

(Action: GM, DICCC, Hailakandi)

9. Municipal Board:

- **Lala:** As per monthly report of Lala MB, out of total 1154 no. of beneficiaries under PMAY (Urban), 1023 nos. are completed.
- **Hailakandi:** As per monthly report of Hailakandi MB, out of total 2651 no. of beneficiaries under PMAY (Urban), 1672 nos. are completed.

(Action: E.O. HMB and E.O. Lala)

10. Women& Child Development:

- On a query from the DDC, regarding mobilization of SAM children and increase the SAM referral activity, the DSWO informed that total 613 SAM Children identified and 2 nos. referred to NRC, 194 nos. referred CMAM.
- The DSWO informed that meeting was held in the office chamber of DDC with APDCL regarding meter checking and issue of bill and the matter resolved as per decision taken in the meeting.
- The DSWO informed that PMMVY site is presently closed due to updating process.

(Action: DSWO, Hailakandi)

11. Fishery:

- On a query from DDC, the DFDO informed that the total fish production in the district is 16994.06 MT out of the total target of 17954MT and have a shortfall of 959.94MT achieving 94.65% of production.
- The DDC directed DFDO to monitor the works taken up under PMMSY & APART / World Bank and keep close liaison with the concerned beneficiaries for the successful implementation of the Schemes .

(Action: DFDO, Hailakandi)

12. Excise:

- The Deputy Supdt. of Excise present in the meeting informed the house that, Rs. 60,89,000/- has been collected upto March, 2023.
- The DDC directed them to take steps for increasing revenue collection.

(Action: Supdt. of Excise, Hailakandi)13. **TAX:**

- The Supdt. taxes, Hailakandi informed the house regarding Revenue collection for the month of March/2023.

| Non GST (in Rupees) | |
|--------------------------------------|-----------------|
| For the Month | 23,08,000.00 |
| Upto the Month | 2,60,99,000.00 |
| Annual Target | 305.00 |
| Achievement | 85.57% |
| GST Collection (in Rupees) | |
| For the Month | 1,25,03,000.00 |
| Upto the Month | 16,18,88,000.00 |
| Annual Target | 1030.00 |
| Achievement | 157.17% |
| Total GST Collection (Non GST + GST) | 18,79,87,000.00 |

(Action: Supdt. of Taxes, Hailakandi)14. **Irrigation:**

- As the Executive Engineer, Irrigation was absent in the meeting, no fruitful discussion could be held. The DDC informed the house that a separate meeting will be held with the department relating to non functional of Tube Well / Pump install under PMKSY-HKGP-GW Phase 2 .SS

(Action: EE, Irrigation, Hailakandi)

15. ASRLM :

- The official of ASRLM, Hailakandi present in the meeting informed that, at present convergence of FHTC with JJM is going on. About 95% of the verification works are completed. Regarding 2nos of PIA in the district which are closed, the DDC directed the official to communicate with the Mission Director, ASRLM.

(Action: DPM, ASRLM, Hailakandi)16. **PWD (NH):**

- The EE, PWD (NH) informed the house that, regarding construction of bridge on Dhaleswari by-pass is almost completed and will be opened to vehicular traffic very shortly.
- The DDC further directed the EE to take up only maintenance works during the rainy season so that quality of roads doesn't get hamper.

(Action: EE, PWD (NH), Hailakandi)

-5-

17. Handloom and Textiles:

- The Asstt. Director, Handloom and Textiles informed the house that, under Mudra loan out of 107 no. of applications sent to bank 59 nos have been sanctioned.
- The DDC directed the Asstt. Director to take the matter with LDM and verify the reasons for rejection and also the cases pending with banks and submit a detail report.

(Action: Asstt. Director, Handloom and Textiles, Hailakandi)**18. Education**

- The DEEO informed that, the pupils attendance couldn't be monitored as there were only 5 no academic days during the month.
- The DEEO informed that, visit of Schools were not also done due to only 5 schooling days. However DEEO informed that, 4 days block level and 4 days cluster level FLN training programme has been monitored along with HSLC & HS final examination.
- The DEEO informed that, all the schools have been electrified.
- The DEEO informed that, 1402 no. of schools and 111284 no. of students of "Ka' shreni to class VIII were covered.
- The DEEO informed that out of 43 nos. of non-functional girls' toilet, 28 nos. are made functional and 15 nos are severely damaged. Further, the DEEO informed that out of 56 nos. of non-functional boy's toilet, 32nos are made functional and 24 nos are severely damaged. The DEEO further informed that, repairing of severely damages is not possible from the present infrastructure grant and as such proposal has been sent to the SMO, SSA, Assam for sanction of fund for the purpose. In this connection the DDC suggested the DEEO to take up the matter with CEO, ZP, Hailakandi for consideration under 15th Finance.
- The DEEO informed that, least of 61 nos. of school have been handed over to PHE, Hailakandi for arrangement of drinking water facility, out of which 25 nos of schools have already been provided drinking water, boring unsuccessful in 29 nos of schools, but it will be covered from nearby WSS. Remaining 7 nos of schools will be included in new scheme.

(Action: DMC SSA, EE PHE, I.S and DEEO, Hailakandi and concerned BEEO's)**19. Assam Khadi & Vill. Industries:**

- The D.O. informed that, out of 19 nos. applications sponsored to Banks 12 nos. have been sanctioned by Bank.
- The DDC directed the D.O. to take the matter with LDM and verify the reasons for rejection and also the cases pending with banks and submit a detail report

20. Forest :

- The DFO informed the house that, Revenue collection for the month of March/2023 is Rs. 1,49,28,807.00 and upto the month of March/23 is Rs.5,04,66,538.00.
- The DFO requested all the line departments for realization of forest royalty as per 3rd schedule of Mines & Minerals dtd.17.10.2021.

(Action: All works departments)**21. Labour :**

- The DDC directed the Labour Officer to monitor the activities in the Tea Gardens closely so as to avoid any untoward things in the tea gardens.

(Action: Labour Officer, Hailakandi)**22. A.H.& Veterinary:**

- The DDC directed the A.H.&Vety. Officer to arrange medicine, feeds for the Livestock in view of ensuing rainy season and to identify high lands for shelter in event of flood.

(Action: A.H.&Vety. Officer, Hailakandi)**23. Soil Conservation:**

The DDC informed the house that some complaint have been received from the local people of Jalalpur area that vast area has been submerged by rain water due construction of Check Dam at Jalalpur without consulting Agriculture and other concerned departments. The DDC directed D.O. to visit the site alongwith concerned Circle Office and Agriculture department to sort out the issue immediately.

(Action: D.O., Soil Conservation, Hailakandi)

At the end, the District Development Commissioner directed all works Deptt. to expedite the progress of works as rainy season is approaching. Further, he requested all Heads of Deptt. to submit report in the light of last DDC meeting minutes.

The meeting ended with vote of thanks from the chair.

**Signed by Eldad Lalthakum
Faihiem**

Date: 06-04-2023, 15:26:21

District Dev. Commissioner,
Hailakandi.

Dated Hailakandi, the April, 2023.

Memo No.HDCP.11/DDC 2012

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Deptt, Dispur-6 for favour of kind information.
2. The Commissioner, Barak Valley Division, Housefed Complex, Guwahati-6- for favour of kind information.

I/14188/2023

3. The Director, De-centralized Planning Division, Transformation & Development Deptt, Dispur-6 for favour of kind information.
4. The Director, Evaluation & Monitoring Division, Transformation & Development Deptt, Dispur, Guwahati-6 -for favour of kind information.
5. All Addl. Depury Commissioners, Hailakandi for information and necessary action.
6. All Block Development Officers of Hailakandi District for information and necessary action.
7. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
8. The D.I.O. NIC, Hailakandi. He is requested to upload the minutes in the District website.

e-signed
District Dev. Commissioner,
Hailakandi.