

Members Present: As per Annexure –'A'.

The meeting was presided over by the Deputy Commissioner, Hailakandi. At the outset, he welcomed all the members present in the meeting.

Thereafter, the Deputy Commissioner reviewed the progress/ achievement of development schemes department wise and following decisions were taken:

1. HEALTH:

- The Deputy Commissioner directed the Joint Director of Health Services to submit details of 4 no. of ANC performance month-wise in the next DDC meeting.
- On query from the Deputy Commissioner, DFO informed that, NOC could not be obtained for construction of Health Sub - Centre at Bagacherra forest village due to some local issues at Bagcherra. The Deputy Commissioner directed DFO, Joint Director of Health Services and BDO, South Hailakandi to make a joint visit on 14.10.2022 for finalization of land and issue of NOC.
- The Joint Director of Health Services informed that, there are few Health Institutions which are facing water scarcity problem and whether these issues can be resolved by PHE department or from any other sources. The Deputy Commissioner directed Joint Director of Health Services to submit details status of present water supply facility in all the Health Institutions of the district within seven days so that matter can be resolved.
- The Joint Director of Health Services informed that shifting of Lala Hospital is completed and demolition of old structure will start within two days.

(Action: BDO, South Hailakandi, DFO and Jt. Director, Health Services, Hailakandi)

2. PWD (Building):

- The Deputy Commissioner reviewed the present status of all scheme executed by EE, PWD (Building) as below :
- The EE informed that piling work of Judicial Officers Quarter completed. Further, he stated that termination notice issued to the contractor and re-allotment process initiated.
- Regarding ITI Kuchilla, the Deputy Commissioner directed EE to complete the work within fifteen days.
- The EE informed that progress of Model Women College at Aynekhil is 27%.
- The EE informed that progress of Bilaipur MPHC is 87% and at present the building is occupied by police personnel and requested for vacating the premises for completion of remaining work.
- The Deputy Commissioner directed EE to complete the work of Kalinagar PHC by Nov. 2022.
- As regards, construction of DTO office, the EE informed that piling work completed and further work could not be done due to water logging.
- The EE informed that survey work of District Science centre will be completed by 15th Oct., 2022 and work will start after Diwali.
- Regarding Multipurpose building Sevakunja under Untied fund, the Deputy Commissioner directed EE, PWD (B) to obtain necessary permission from ULB for construction of the said building. The Deputy Commissioner also directed EO, Lala MB to look into the matter.
- The EE informed that earthwork, fencing and pipeline in respect of DSA ground are yet to be done. The Deputy Commissioner directed Shri J. Daimary, ACS, ADC and EE, PWD (B) to convene a meeting within two days with contractors to resolve the issues of earthfilling, etc. and also regarding construction of DTO office.

(Action:- Shri J. Daimary, ACS, ADC EE, PWD (Bldg), HDTB, Hailakandi)

3. PWD (Roads):

- Regarding encroachment of road under package No.83 of PMGSY the DC asked EE, PWD (R) to take up the matter with the concerned Circle Officer to resolve the issue. The DC also directed the EE to submit complete list of proposals sent to the Govt. and to attend a meeting with all AE/JE and contractors on 19th Oct/2022. Matter relating to public complaints will also be discussed in the meeting. The DC directed the ADS, F&CS, Hailakandi to visit the approach road of FCI (FSD) at Lala bazar and submit report.

(Action:-DDC, Hailakandi, EE, PWD HDTR, Hailakandi, ADS, F&CS Hailakandi)

4. PHE:

- The EE PHE informed that against the target of 63107 nos. of FHTC for the year 2022-23, 4638 nos. has been completed so far.
 - The, EE, PHE informed that the work in 94 nos. of rural school and 6 nos. of AWC is in progress. The Deputy Commissioner directed the ADC (JIM) to review the work of 94 nos. of rural schools.
 - Regarding issues related to handing over of assets under PWSS, the Deputy Commissioner instructed the BDOs to get MoU signed before handing/taking over. The Deputy Commissioner also directed the BDOs to take over those with minor issues which could be resolved. The Deputy Commissioner directed the BDOs and PHE for joint verification of the 108 nos of completed PWSS and submit report.
 - The Deputy Commissioner instructed EE, PHE to come up with detail report regarding implementation Greater Algapur Hailakandi Multi Village Water Supply Scheme on 15th October/2022.
 - The EE, PHE informed the house that 4 units of Plastic Waste Management completed. Electrical works to be done by the P&RD Department. In this regard the Deputy Commissioner asked the BDOs to keep in touch with EE, PHE.
- (Action : DDC, CEO, Zilla Parishad, EE (PHE), BDOs and AGM, APDCL Hailakandi)**

5. AGRICULTURE:

- The DAO informed that e-KYC done so far is 42686(92%) and total land records uploaded is 52,793 nos(84.4%).
 - Regarding PMFBY, the DAO informed that target for Rabi is yet to be received.
 - In case of PM Kissan self registered beneficiaries, ADOs shall keep liaison with respective Circle Officers and collect all verified list and upload the same in the portal and submit report.
 - DAO informed that Notification for Kharif crop has been received. The Deputy Commissioner asked the DAO to send copies of the Notification to the BDOs.
 - The DAO informed the house that, next rake of fertilizer will reach at Salchakra shortly. The Deputy Commissioner asked DAO to inform one day ahead of arrival.
- (Action : DAO, Hailakandi)**

6. A.H&VETRY:

- On a query from the Deputy Commissioner, regarding status of African Swine Fever, the Dist. Veterinary Officer informed that African swine fever has been fully controlled.
- (Action: Dist. Vety. Officer, Hailakandi)**

7. Labour:

- On a query from the Deputy Commissioner, the Labour Inspector informed that bonus has been paid all T.Es. He further informed that under Child Labour (P&R) Act.1986 seven no. of inspection conducted during the month.
 - The Deputy Commissioner directed official present in the meeting to inform Asstt. Labour Commissioner to remain present in the DDC meeting henceforth.
- (Action: Labour Officer, Hailakandi)**

8. NULM and ASRLM:

- The Project Manager, NULM informed the house about allotment of 2 (Two) Bigha land (Approx) from backside of Hara Kishore High School except pond to the City Mission Management Unit, NULM Hailakandi for construction of Shelter for Urban homeless and Establishment of Skill & Placement Cell. The Deputy Commissioner Hailakandi instructed the DPM to prepare DPR.
 - The DPM, NULM, informed the house, about the pending status of SEP (I) , SHG Bank linkage and PM-SVANidhi loans at different bank branches. The Deputy Commissioner instructed LDM to disburse all the pending loan applications.
- (Action : LDM, Hailakandi, DPM, NULM, Hailakandi)**

8. Municipal Board,

- Lala: E.O. Lala, MB informed that, out of total 1154 no. of beneficiaries under PMAY (Urban), 810 nos are completed.
 - Hailakandi: E.O. Hailakandi MB informed that, out of total 2651 no. of beneficiaries under PMAY (Urban), 1150 nos are completed.
- (Action: E.O., LMB and E.O. HMB)**

9. Water Resources:

- The Deputy Commissioner said that he will visit some of the important project within this month.
(Action: DDC and EE, Water Resources, Hailakandi)

10. Irrigation:

- The EE informed that out of 270 nos of STW, 17 nos have been dropped. The EE further informed that the STW (Solar) completed and 129 nos of STW (electrical) are functional. The Deputy Commissioner directed the EE to submit detail report on Lift Irrigation Scheme within two days.
(Action:- EE, Irrigation, Hailakandi)

11. PWD (NH):

- The Deputy Commissioner directed the official present in the meeting to submit copy of proposal of damaged portion of the NH near Bakrihwar by 13/10/2022.
(Action: EE, PWD (NH), Hailakandi)

12. Fishery:

- The Deputy Commissioner reviewed all the schemes implemented by the deptt particularly Boiflood and directed to DFDO to complete the schemes in time.
(Action: EE, PWD (NH), Hailakandi)

13. DI&CC:

- The GM, DI& CC informed that out of 110 nos of proposals Under PMEGP for the year 2022-23, 36 nos have been sanctioned by banks and 69 nos are pending with banks.
➤ The Deputy Commissioner requested the GM, DI&CC keep in touch with LDM for early disposal of proposals.
➤ The Deputy Commissioner directed Supdt. Handloom & Textiles and District Officer, Khadi and Village Industries Board to submit bank wise details status of proposals pertaining to their respective department to the LDM.
(Action:GM, DIC, Supdt.,H&T, Dist. Officer, KVIB and LDM, Hailakandi)

14. Legal Metrology:

- The Inspector of Legal Metrology informed that, an amount of Rs.2,67,850.00 has been collected as verification fees upto September/2022.
(Action: Inspector, Legal Metrology, Hailakandi)

15. Transport:

- The Deputy Commissioner asked the DTO to prepare an Action Plan for next 6 months for increase in revenue collection.
➤ The DTO was also directed to find a suitable location of keeping of seized vehicles within 4/5 km of Hailakandi Town.
(Action: Dist. Transport Officer, Hailakandi)

16. Excise:

- The Deputy Commissioner directed the Supdt. Excise to submit report on raids conducted daily.
(Action: Supdt. of Excise, Hailakandi)

17. TAX:

The Supdt. taxes, Hailakandi informed the house regarding Revenue collection for the month of August, 2022

Non GST (in Rupees)	
For the Month	20,92,000.00
Upto the Month	1,27,33,000.00
Annual Target	304.00
Achievement	41.88%
GST Collection (in Rupees)	
For the Month	1,17,02,000.00
Upto the Month	9,64,02,000.00
Annual Target	1030.00
Achievement	93.59%
Total GST Collection (Non GST + GST)	10,91,35,000.00

(Action: Supdt. of Taxes, Hailakandi)

18. Soil Conservation:

- The Divisional Officer, Soil Conservation informed that, RCC checkdam at Jalalpur could not be started as it is flood effected. Works will be started by Late Oct/ early November/2022 and will be completed by January/2023.
- The Deputy Commissioner requested the Dist Development Commissioner to hold a review meeting with Soil Conservation department shortly.


(Action: DDC, Hailakandi, Div. Officer, Soil Conservation, Silchar)

19. Education & Women & Child Development :

- The Deputy Commissioner directed both the departments to submit comprehensive report covering all aspects of their activities. A separate meeting will be held involving Education and Women & Child Development Department shortly.

(Action : ADC, Education, Inspector of Schools, DEEO and DSWO Hailakandi)

The meeting ended with vote of thanks from the chair.


Deputy Commissioner,
Hailakandi. *S. M. H. M.*

Memo No.HDCP.11/DDC/2012/227-230

Dated Hailakandi, the 13th October, 2022.

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Deptt, Dispur-6 for favour of kind information.
2. The Commissioner, Barak Valley Division, Housefed Complex, Guwahati-6- for favour of kind information.
3. The Director, De-centralized Planning Division, Transformation & Development Deptt, Dispur-6 for favour of kind information.
4. The Director, Evaluation & Monitoring Division, Transformation & Development Deptt, Dispur, Guwahati-6 -for favour of kind information.
5. All Addl. Deputy Commissioners, Hailakandi for information and necessary action.
6. All Block Development Officers of Hailakandi District for information and necessary action.
7. All District Heads of Development Departments of Hailakandi Dist. for information and necessary action.
8. The D.I.O. NIC, Hailakandi. He is requested to upload the minutes in the District website.


Deputy Commissioner,
Hailakandi. *S. M. H. M.*